

Serial Number	SR Name	High Level Status	Low Level Status	Access Vendor	OD/BAU Vendor	CW Status	TRS Vendor	TRS Status
NS-BIZ22-C	BrgyDorolu	Awarded	18. RTB for	ERICSSON	FRONTIER	19. Site Cle	HUAXIN	(01) Precor
NS-NTG23-	Holcim_Brg	TSSR	30. RFI/TRS	HT	HT	19. Site Cle	JISEDAI	(01) Precor
NS-TER24-I	Brgy.SanVic	For Awardi	18. RTB for	ERICSSON	PHILTOWEI	18. RTB for	NOKIA	(01) Precor
NS-BIZ22-C	BrgyLa Espi	For Awardi	30. RFI/TRS	ERICSSON	PHILTOWEI	19. Site Cle	HT	(02) Survey
NS-TER24-I	Brgy.Quezc	LGU Permit	18. RTB for	ERICSSON	PHILTOWEI	18. RTB for	HT	(06) RTB (F
NS-NTG23-	BrgyMankil	For Awardi	27. sRFI Pe	ERICSSON	PHILTOWEI	18. RTB for	ZTE	(05) Permit
NS-TER24-I	Brgy.Batioc	TRS Ready	27. sRFI Pe	ERICSSON	PHILTOWEI	26. ODU Pa	ZTE	(06) RTB (F
NS-TER24-I	Brgy.Coneli	TRFS	18. RTB for	ERICSSON	PHILTOWEI	26. ODU Pa	HT	(00) Not St:
NS-BIZ18-D	Brgy.Buhar	LGU Permit	32. Ongoin	HT	FRONTIER	20. Excavat	COMTEL	(05) Permit
NS-NTG19-	Brgy.Buhar	s-RFI & TRS	28. sRFI/TR	HT	HT	24. Backfill	FADI	(02) Survey
NS-NTG23-	Brgy.Upper	RTB'd	27. sRFI Pe	ERICSSON	PHILTOWEI	18. RTB for	FADI	(06) RTB (F
NS-NTG23-	Brgy.Labu-	RTB'd	27. sRFI Pe	ERICSSON	PHILTOWEI	26. ODU Pa	na	(02) Survey
NS-BIZ22-B	BrgySisima	TRFS	18. RTB for	ERICSSON	PHILTOWEI	24. Backfill	TBD	(06) RTB (F
NS-TER24-I	Brgy.BualO:	For Awardi	30. RFI/TRS	ERICSSON	PHILTOWEI	24. Backfill	na	(00) Not St:
NS-TER24-I	Brgy.Maba:	TRS Ready	28. sRFI/TR	NOKIA	PHILTOWEI	24. Backfill	ZTE	(00) Not St:
NS-TER24-I	Brgy.Elian_	For Awardi	30. RFI/TRS	ERICSSON	FRONTIER	22. Rebar I	na	(06) RTB (F
NS-TER24-I	Brgy.SanVic	RTB'd	27. sRFI Pe	ERICSSON	PHILTOWEI	23. Concrei	na	(05) Permit
NS-TER24-I	Brgy.Katub	For Awardi	27. sRFI Pe	ERICSSON	FRONTIER	24. Backfill	JISEDAI	(00) Not St:
NS-NTG20-	2020CapSit	LGU Permit	30. RFI/TRS	ERICSSON	FRONTIER	24. Backfill	JISEDAI	(02) Survey
NS-TER24-I	Brgy.Edwar	LGU Permit	30. RFI/TRS	ERICSSON	UNITY	18. RTB for	FADI	(01) Precor
NS-TER24-I	Brgy.Magtu	For Awardi	28. sRFI/TR	HT	FRONTIER	26. ODU Pa	ZTE	(00) Not St:
NS-TER24-I	Brgy.Tulun:	TRFS	30. RFI/TRS	ERICSSON	FRONTIER	23. Concrei	TBD	(02) Survey
NS-TER24-I	Brgy.Buaya	RTB'd	18. RTB for	ERICSSON	FRONTIER	19. Site Cle	JISEDAI	(01) Precor
NS-BIZ21-A	Brgy.PuraO	LGU Permit	18. RTB for	ERICSSON	FRONTIER	23. Concrei	HUAXIN	(05) Permit
NS-NTG19-	Brgy.Matin	LGU Permit	28. sRFI/TR	HT	HT	20. Excavat	NOKIA	(06) RTB (F
NS-NTG23-	2023Cov_B	For Awardi	27. sRFI Pe	ERICSSON	PHILTOWEI	19. Site Cle	na	(00) Not St:
NS-TER24-I	Brgy.Sugal:	TRFS	27. sRFI Pe	NOKIA	UNITY	24. Backfill	NOKIA	(06) RTB (F
NS-NTG23-	Brgy.Palian	RFI'd	28. sRFI/TR	NOKIA	UNITY	26. ODU Pa	HT	(01) Precor
NS-TER24-I	Brgy.Udtor	TRFS	18. RTB for	ERICSSON	UNITY	24. Backfill	ZTE	(00) Not St:
NS-TER24-I	Brgy.Goma	For Awardi	28. sRFI/TR	NOKIA	UNITY	20. Excavat	COMTEL	(06) RTB (F
NS-TER24-I	Brgy.Megki:	For Awardi	27. sRFI Pe	ERICSSON	LDIC	20. Excavat	HUAXIN	(00) Not St:
NS-BIZ20-G	Baymax202	Awarded	30. RFI/TRS	HT	UNITY	20. Excavat	HUAXIN	(06) RTB (F
NS-TER24-I	Brgy.Pobla:	TRFS	30. RFI/TRS	ERICSSON	UNITY	22. Rebar I	TBD	(02) Survey
M2EM4-NS	M2EM4_B:	RTB'd	18. RTB for	HT	HT	24. Backfill	NOKIA	(02) Survey
M2SC1-NS-	M2SC1_Brg	For Awardi	27. sRFI Pe	ERICSSON	NOKIA	26. ODU Pa	JISEDAI	(00) Not St:
M2SC2-NS-	M2SC2_Brg	s-RFI & TRS	27. sRFI Pe	ERICSSON	NOKIA	20. Excavat	HT	(05) Permit
M2SC3-NS-	M2SC3_Brg	For Awardi	27. sRFI Pe	ERICSSON	NOKIA	18. RTB for	COMTEL	(02) Survey
M2SC4-NS-	M2SC4_Brg	LGU Permit	27. sRFI Pe	ERICSSON	NOKIA	18. RTB for	ZTE	(02) Survey
NS-TER24-I	Brgy.Macgi	For Awardi	30. RFI/TRS	ERICSSON	UNITY	22. Rebar I	TBD	(06) RTB (F
NS-TER24-I	Brgy.SanIsi	s-RFI	18. RTB for	ERICSSON	UNITY	23. Concrei	JISEDAI	(02) Survey
NS-TER24-I	Brgy.Kiben:	TRFS	18. RTB for	ERICSSON	UNITY	22. Rebar I	FADI	(00) Not St:
NS-TER24-I	TcoColoc_	For Awardi	30. RFI/TRS	ERICSSON	FRONTIER	22. Rebar I	FADI	(02) Survey
EM2M_NS-	SR_MIN_D:	RTB'd	18. RTB for	HT	FRONTIER	23. Concrei	na	(00) Not St:
K813	2020Capsit	For Awardi	03. For Aw:	ERICSSON	ALLIANCE	18. RTB for	JISEDAI	(02) Survey
O714	2023M2SC	TRFS	18. RTB for	ERICSSON	LDIC	18. RTB for	ZTE	(05) Permit
L610	2023CDNPI	For Awardi	27. sRFI Pe	NOKIA	PHILTOWEI	20. Excavat	COMTEL	(05) Permit

F328	2020T8_Rg Awarded	03. For Aw: ERICSSON	UNITY	26. ODU Pa JISEDAI	(00) Not St:
A878	2023T8_Rg LGU Permit	36. TRFS ERICSSON	UNITY	18. RTB for FADI	(06) RTB (F
K942	2024Capsit RFI'd	28. sRFI/TR NOKIA	PHILTOWEI	19. Site Cle ZTE	(05) Permit
P975	2022M2SC TRFS	14. LC Appl NOKIA	FRONTIER	22. Rebar li JISEDAI	(00) Not St:
K717	2022CDNPI Awarded	36. TRFS ERICSSON	EDOTCO	19. Site Cle NOKIA	(02) Survey
P124	2020T8_Rg Awarded	27. sRFI Pe ERICSSON	FRONTIER	26. ODU Pa HT	(00) Not St:
E631	2023T8_Rg TRFS	36. TRFS ERICSSON	LDIC	18. RTB for ZTE	(02) Survey
F817	2022CDNPI Awarded	14. LC Appl NOKIA	FRONTIER	20. Excavat ZTE	(01) Precor
G709	2022Capsit TSSR	07. Site Sur ERICSSON	PHILTOWEI	22. Rebar li FADI	(06) RTB (F
P707	2021Capsit LGU Permit	30. RFI/TRS ERICSSON	UNITY	18. RTB for na	(06) RTB (F
A567	2021CDNPI RFI'd	03. For Aw: ERICSSON	PHILTOWEI	23. Concrei COMTEL	(05) Permit
C831	2022T8_Rg LGU Permit	03. For Aw: NOKIA	ALLIANCE	24. Backfill JISEDAI	(06) RTB (F
P213	2022Capsit For Awardi	03. For Aw: ERICSSON	FRONTIER	19. Site Cle TBD	(00) Not St:
E807	2021T8_Rg TRFS	27. sRFI Pe ERICSSON	LDIC	18. RTB for TBD	(00) Not St:
K449	2024CapSit TRFS	14. LC Appl NOKIA	FRONTIER	19. Site Cle JISEDAI	(06) RTB (F
T834	2020M2SC For Awardi	18. RTB for ERICSSON	FRONTIER	19. Site Cle TBD	(02) Survey
P414	2020T8_Rg RTB'd	03. For Aw: ERICSSON	FRONTIER	24. Backfill HT	(06) RTB (F
T624	2021Capsit TRFS	03. For Aw: NOKIA	PHILTOWEI	20. Excavat ZTE	(05) Permit
L149	2021M2SC For Awardi	03. For Aw: ERICSSON	FRONTIER	18. RTB for FADI	(02) Survey
P557	2023M2SC RTB'd	06. With Is: NOKIA	FRONTIER	18. RTB for FADI	(00) Not St:
F891	2023CapSit LGU Permit	36. TRFS ERICSSON	UNITY	23. Concrei TBD	(00) Not St:
P500	2020T8_Rg LGU Permit	28. sRFI/TR ERICSSON	ISON	26. ODU Pa ZTE	(05) Permit
F442	2021Capsit LGU Permit	06. With Is: ERICSSON	FRONTIER	24. Backfill FADI	(06) RTB (F
E694	2021T8_Rg RFI'd	32. Ongoin NOKIA	FRONTIER	23. Concrei HUAXIN	(05) Permit
T406	2020CDNPI LGU Permit	06. With Is: NOKIA	UNITY	18. RTB for HUAXIN	(01) Precor
E808	2020M2SC s-RFI	27. sRFI Pe ERICSSON	LDIC	22. Rebar li FADI	(01) Precor
E765	2020CDNPI TSSR	36. TRFS ERICSSON	LDIC	26. ODU Pa FADI	(06) RTB (F
T963	2020CDNPI For Awardi	18. RTB for ERICSSON	PHILTOWEI	24. Backfill HT	(06) RTB (F
K119	2021CapSit For Awardi	07. Site Sur ERICSSON	FRONTIER	26. ODU Pa na	(05) Permit
D876	2020CDNPI TRFS	14. LC Appl ERICSSON	FRONTIER	20. Excavat ZTE	(05) Permit
Q222	2022Capsit TRFS	14. LC Appl ERICSSON	LDIC	20. Excavat TBD	(06) RTB (F
O432	2020T8_Rg TRS Ready	03. For Aw: ERICSSON	ALLIANCE	24. Backfill ZTE	(05) Permit
B503	2020M2SC Awarded	14. LC Appl ERICSSON	FRONTIER	24. Backfill na	(02) Survey
P565	2023Capsit For Awardi	27. sRFI Pe ERICSSON	ALLIANCE	23. Concrei FADI	(00) Not St:
O757	2021CDNPI TRFS	14. LC Appl ERICSSON	PHILTOWEI	18. RTB for FADI	(00) Not St:
L377	2022CapSit TRFS	03. For Aw: NOKIA	EDOTCO	18. RTB for na	(00) Not St:
B146	2020CapSit RTB'd	27. sRFI Pe ERICSSON	PHILTOWEI	22. Rebar li TBD	(02) Survey
K622	2023M2SC TRFS	27. sRFI Pe ERICSSON	PHILTOWEI	22. Rebar li COMTEL	(06) RTB (F
E336	2020CapSit TSSR	30. RFI/TRS ERICSSON	FRONTIER	24. Backfill JISEDAI	(06) RTB (F
G297	2023CapSit TRFS	28. sRFI/TR NOKIA	PHILTOWEI	26. ODU Pa HT	(00) Not St:
P173	2024CapSit LGU Permit	03. For Aw: ERICSSON	FRONTIER	18. RTB for TBD	(01) Precor
P578	2023T8_Rg s-RFI & TRS	14. LC Appl ERICSSON	FRONTIER	19. Site Cle COMTEL	(05) Permit
B661	2024CapSit For Awardi	32. Ongoin ERICSSON	PHILTOWEI	18. RTB for NOKIA	(05) Permit
B517	2020Capsit RFI'd	36. TRFS ERICSSON	PHILTOWEI	24. Backfill TBD	(02) Survey
E259	2021T8_Rg s-RFI	27. sRFI Pe ERICSSON	FRONTIER	26. ODU Pa FADI	(01) Precor
A372	2021CDNPI TRFS	14. LC Appl ERICSSON	FRONTIER	20. Excavat TBD	(00) Not St:
O790	2021T8_Rg For Awardi	03. For Aw: ERICSSON	FRONTIER	26. ODU Pa JISEDAI	(05) Permit

P289	2024M2SC RTB'd	14. LC Appl	ERICSSON	ALLIANCE	20. Excavat	HUAXIN	(00) Not St
C851	2020M2SC Awarded	36. TRFS	ERICSSON	PHILTOWEI	23. Concrei	na	(02) Survey
K713	2023Capsit For Awardi	06. With Is:	ERICSSON	FRONTIER	20. Excavat	TBD	(06) RTB (F
K612	2020T8_Rg Awarded	03. For Aw:	ERICSSON	FRONTIER	19. Site Cle	HT	(01) Precor
G895	2020M2SC TRFS	14. LC Appl	ERICSSON	UNITY	22. Rebar I	I ZTE	(02) Survey
P702	2023M2SC TRFS	03. For Aw:	ERICSSON	UNITY	23. Concrei	NOKIA	(02) Survey
E366	2022CapSit For Awardi	27. sRFI Pe	ERICSSON	LDIC	26. ODU Pa	COMTEL	(05) Permit
L301	2020CDNPI LGU Permit	32. Ongoin	ERICSSON	PHILTOWEI	26. ODU Pa	FADI	(01) Precor
P768	2020Capsit TSSR	14. LC Appl	ERICSSON	FRONTIER	20. Excavat	HT	(02) Survey
G322	2021CDNPI Awarded	14. LC Appl	ERICSSON	PHILTOWEI	24. Backfill	ZTE	(02) Survey
O456	2022CapSit For Awardi	14. LC Appl	NOKIA	PHILTOWEI	22. Rebar I	TBD	(01) Precor
L133	2020T8_Rg Awarded	14. LC Appl	ERICSSON	PHILTOWEI	18. RTB for	FADI	(06) RTB (F
Q187	2023Capsit TRFS	14. LC Appl	NOKIA	FRONTIER	20. Excavat	TBD	(02) Survey
B515	2024Capsit For Awardi	18. RTB for	NOKIA	UNITY	24. Backfill	HT	(06) RTB (F
K911	2022T8_Rg For Awardi	18. RTB for	ERICSSON	ALLIANCE	26. ODU Pa	FADI	(02) Survey
O327	2023CDNPI TRFS	06. With Is:	ERICSSON	FRONTIER	19. Site Cle	HUAXIN	(05) Permit
Q739	2021CDNPI LGU Permit	32. Ongoin	NOKIA	PHILTOWEI	22. Rebar I	COMTEL	(00) Not St:
T689	2022M2SC LGU Permit	36. TRFS	ERICSSON	FRONTIER	22. Rebar I	HT	(05) Permit
L287	2024T8_Rg LGU Permit	14. LC Appl	ERICSSON	FRONTIER	22. Rebar I	na	(02) Survey
K153	2024T8_Rg For Awardi	14. LC Appl	ERICSSON	FRONTIER	24. Backfill	HUAXIN	(06) RTB (F
G598	2020CDNPI LGU Permit	27. sRFI Pe	NOKIA	PHILTOWEI	26. ODU Pa	NOKIA	(06) RTB (F
F429	2023Capsit For Awardi	03. For Aw:	NOKIA	ALLIANCE	23. Concrei	NOKIA	(01) Precor
P889	2024CDNPI LGU Permit	14. LC Appl	ERICSSON	PHILTOWEI	20. Excavat	HUAXIN	(02) Survey
G839	2021CDNPI TSSR	14. LC Appl	ERICSSON	FRONTIER	23. Concrei	HUAXIN	(05) Permit
T927	2021T8_Rg TRS Ready	03. For Aw:	ERICSSON	PHILTOWEI	26. ODU Pa	COMTEL	(00) Not St:
A930	2024CapSit TRFS	06. With Is:	ERICSSON	PHILTOWEI	18. RTB for	TBD	(00) Not St:
T557	2023T8_Rg LGU Permit	07. Site Sur	ERICSSON	FRONTIER	19. Site Cle	HT	(01) Precor
G528	2020CDNPI RTB'd	36. TRFS	ERICSSON	EDOTCO	23. Concrei	HT	(01) Precor
O242	2020CapSit Awarded	27. sRFI Pe	ERICSSON	UNITY	26. ODU Pa	HUAXIN	(00) Not St:
L935	2024M2SC Awarded	14. LC Appl	ERICSSON	UNITY	24. Backfill	ZTE	(06) RTB (F
C336	2023T8_Rg RTB'd	14. LC Appl	NOKIA	PHILTOWEI	24. Backfill	COMTEL	(00) Not St:
E837	2021CapSit RFI'd	03. For Aw:	ERICSSON	FRONTIER	19. Site Cle	na	(00) Not St:
G385	2024CapSit TRFS	14. LC Appl	ERICSSON	FRONTIER	24. Backfill	FADI	(06) RTB (F
K355	2022Capsit TRS Ready	03. For Aw:	ERICSSON	ALLIANCE	23. Concrei	NOKIA	(01) Precor
L223	2021CapSit For Awardi	14. LC Appl	NOKIA	FRONTIER	24. Backfill	HT	(01) Precor
C642	2024M2SC Awarded	30. RFI/TRS	ERICSSON	ALLIANCE	22. Rebar I	FADI	(05) Permit
A576	2023M2SC TRFS	14. LC Appl	ERICSSON	FRONTIER	20. Excavat	HT	(00) Not St:
P602	2021T8_Rg RFI'd	03. For Aw:	ERICSSON	EDOTCO	19. Site Cle	JISEDAI	(01) Precor
E369	2023T8_Rg s-RFI & TRS	14. LC Appl	ERICSSON	LDIC	22. Rebar I	HT	(05) Permit
D389	2021T8_Rg TRS Ready	03. For Aw:	ERICSSON	ALLIANCE	23. Concrei	COMTEL	(05) Permit
T50	2023CapSit RTB'd	03. For Aw:	ERICSSON	UNITY	19. Site Cle	JISEDAI	(06) RTB (F
E549	2020CDNPI LGU Permit	14. LC Appl	ERICSSON	FRONTIER	19. Site Cle	na	(01) Precor
O232	2020CDNPI s-RFI & TRS	18. RTB for	ERICSSON	PHILTOWEI	23. Concrei	na	(05) Permit
L942	2021CapSit For Awardi	03. For Aw:	ERICSSON	FRONTIER	19. Site Cle	HUAXIN	(06) RTB (F
Q855	2024M2SC s-RFI	18. RTB for	ERICSSON	PHILTOWEI	22. Rebar I	NOKIA	(00) Not St:
K234	2024CDNPI s-RFI & TRS	36. TRFS	NOKIA	UNITY	19. Site Cle	HUAXIN	(01) Precor
E456	2022CDNPI For Awardi	03. For Aw:	ERICSSON	PHILTOWEI	24. Backfill	na	(06) RTB (F

G398	2024CapSit TRS Ready	03. For Aw: ERICSSON	FRONTIER	22. Rebar I	HUAXIN	(02) Survey
O641	2024M2SC For Awardi	36. TRFS ERICSSON	FRONTIER	19. Site Cle	FADI	(02) Survey
F182	2022M2SC RFI'd	03. For Aw: NOKIA	ALLIANCE	22. Rebar I	FADI	(02) Survey
D449	2020CDNPI For Awardi	36. TRFS ERICSSON	PHILTOWE	20. Excavat	HUAXIN	(01) Precor
L38	2024CDNPI Awarded	27. sRFI Pe ERICSSON	ALLIANCE	26. ODU Pa	HT	(01) Precor
Q705	2021T8_Rg TRFS	14. LC Appl ERICSSON	ALLIANCE	24. Backfill	na	(01) Precor
L495	2023CDNPI LGU Permit	30. RFI/TRS ERICSSON	FRONTIER	19. Site Cle	ZTE	(00) Not St
P415	2021Capsit Awarded	14. LC Appl ERICSSON	FRONTIER	24. Backfill	JISEDAI	(05) Permit
F202	2020M2SC Awarded	03. For Aw: NOKIA	EDOTCO	22. Rebar I	FADI	(06) RTB (F
F121	2022Capsit TRFS	27. sRFI Pe ERICSSON	PHILTOWE	23. Concre	TBD	(06) RTB (F
F863	2024M2SC s-RFI	03. For Aw: ERICSSON	FRONTIER	18. RTB for	FADI	(06) RTB (F
E34	2021CDNPI TRFS	30. RFI/TRS ERICSSON	PHILTOWE	18. RTB for	COMTEL	(06) RTB (F
T770	2022Capsit TSSR	03. For Aw: ERICSSON	LDIC	19. Site Cle	COMTEL	(00) Not St
P61	2022T8_Rg RFI'd	32. Ongoin ERICSSON	EDOTCO	22. Rebar I	HUAXIN	(06) RTB (F
F849	2023Capsit RTB'd	03. For Aw: ERICSSON	FRONTIER	19. Site Cle	ZTE	(05) Permit
F871	2024CapSit TRFS	27. sRFI Pe ERICSSON	PHILTOWE	22. Rebar I	HUAXIN	(02) Survey
K1	2021M2SC TRS Ready	03. For Aw: ERICSSON	LDIC	22. Rebar I	ZTE	(02) Survey
D489	2021CapSit s-RFI	03. For Aw: ERICSSON	FRONTIER	22. Rebar I	ZTE	(05) Permit
P896	2021Capsit For Awardi	14. LC Appl NOKIA	PHILTOWE	23. Concre	HT	(01) Precor
F811	2021Capsit TRFS	36. TRFS ERICSSON	PHILTOWE	24. Backfill	HUAXIN	(00) Not St
G116	2023Capsit LGU Permit	03. For Aw: NOKIA	LDIC	19. Site Cle	HT	(02) Survey
B15	2021CDNPI LGU Permit	03. For Aw: NOKIA	FRONTIER	26. ODU Pa	na	(05) Permit
D998	2024Capsit RTB'd	14. LC Appl ERICSSON	UNITY	26. ODU Pa	JISEDAI	(00) Not St
A725	2020Capsit LGU Permit	03. For Aw: NOKIA	PHILTOWE	18. RTB for	HUAXIN	(01) Precor
B509	2024M2SC TRS Ready	18. RTB for NOKIA	FRONTIER	20. Excavat	HUAXIN	(00) Not St
P936	2021M2SC LGU Permit	03. For Aw: ERICSSON	FRONTIER	19. Site Cle	HT	(00) Not St
K9	2021CDNPI RTB'd	03. For Aw: NOKIA	FRONTIER	22. Rebar I	COMTEL	(01) Precor
O745	2020CDNPI LGU Permit	27. sRFI Pe ERICSSON	PHILTOWE	19. Site Cle	TBD	(02) Survey
G77	2024T8_Rg For Awardi	18. RTB for ERICSSON	FRONTIER	18. RTB for	HT	(05) Permit
F417	2024CapSit LGU Permit	14. LC Appl ERICSSON	PHILTOWE	18. RTB for	ZTE	(00) Not St
E267	2020Capsit TSSR	03. For Aw: ERICSSON	PHILTOWE	18. RTB for	TBD	(00) Not St
A67	2023Capsit TSSR	32. Ongoin ERICSSON	FRONTIER	23. Concre	NOKIA	(01) Precor
C36	2024T8_Rg TRFS	07. Site Sur ERICSSON	PHILTOWE	24. Backfill	COMTEL	(00) Not St
G801	2023CDNPI Awarded	32. Ongoin NOKIA	PHILTOWE	23. Concre	HUAXIN	(01) Precor
C103	2021Capsit LGU Permit	03. For Aw: ERICSSON	PHILTOWE	18. RTB for	FADI	(02) Survey
D857	2024M2SC LGU Permit	18. RTB for ERICSSON	FRONTIER	20. Excavat	JISEDAI	(00) Not St
P114	2022T8_Rg TRFS	36. TRFS NOKIA	FRONTIER	22. Rebar I	HT	(01) Precor
D682	2021T8_Rg Awarded	30. RFI/TRS ERICSSON	FRONTIER	19. Site Cle	FADI	(06) RTB (F
D356	2021CDNPI For Awardi	30. RFI/TRS ERICSSON	FRONTIER	20. Excavat	JISEDAI	(00) Not St
G360	2023T8_Rg s-RFI & TRS	14. LC Appl ERICSSON	PHILTOWE	18. RTB for	NOKIA	(02) Survey
B347	2024T8_Rg For Awardi	36. TRFS ERICSSON	EDOTCO	20. Excavat	FADI	(01) Precor
A403	2024T8_Rg For Awardi	03. For Aw: ERICSSON	FRONTIER	19. Site Cle	HUAXIN	(06) RTB (F
K501	2020CDNPI For Awardi	30. RFI/TRS ERICSSON	FRONTIER	23. Concre	HT	(01) Precor
B685	2024CDNPI For Awardi	27. sRFI Pe NOKIA	FRONTIER	23. Concre	na	(05) Permit
T636	2020Capsit TSSR	32. Ongoin ERICSSON	EDOTCO	18. RTB for	JISEDAI	(01) Precor
B398	2023T8_Rg LGU Permit	32. Ongoin NOKIA	PHILTOWE	18. RTB for	NOKIA	(06) RTB (F
E889	2022T8_Rg For Awardi	03. For Aw: ERICSSON	PHILTOWE	23. Concre	NOKIA	(01) Precor

F21	2022CDNPI RTB'd	07. Site Sur	ERICSSON	EDOTCO	20. Excavat	TBD	(02) Survey
P529	2020CDNPI TRS Ready	30. RFI/TRS	ERICSSON	UNITY	23. Concrei	TBD	(06) RTB (F
K518	2020M2SC Awarded	06. With Is:	ERICSSON	PHILTOWEI	23. Concrei	TBD	(05) Permit
D878	2021Capsit For Awardi	30. RFI/TRS	ERICSSON	PHILTOWEI	18. RTB for	NOKIA	(05) Permit
E224	2022M2SC RTB'd	07. Site Sur	NOKIA	FRONTIER	24. Backfill	HT	(06) RTB (F
T306	2021Capsit For Awardi	28. sRFI/TR	NOKIA	FRONTIER	22. Rebar I	TBD	(00) Not St:
T548	2022M2SC For Awardi	28. sRFI/TR	NOKIA	FRONTIER	19. Site Cle	COMTEL	(01) Precor
F381	2024CDNPI For Awardi	30. RFI/TRS	ERICSSON	FRONTIER	26. ODU Pa	ZTE	(05) Permit
Q915	2021M2SC Awarded	14. LC Appl	ERICSSON	PHILTOWEI	26. ODU Pa	TBD	(02) Survey
G649	2023M2SC For Awardi	03. For Aw:	ERICSSON	FRONTIER	20. Excavat	HT	(00) Not St:
B393	2024T8_Rg TRFS	06. With Is:	ERICSSON	FRONTIER	22. Rebar I	COMTEL	(06) RTB (F
D230	2021Capsit RTB'd	14. LC Appl	ERICSSON	FRONTIER	26. ODU Pa	NOKIA	(05) Permit
B561	2023CDNPI s-RFI & TRS	14. LC Appl	ERICSSON	FRONTIER	26. ODU Pa	ZTE	(06) RTB (F
D624	2022Capsit Awarded	03. For Aw:	ERICSSON	FRONTIER	19. Site Cle	na	(05) Permit
C973	2024CapSit TRFS	27. sRFI Pe	ERICSSON	PHILTOWEI	23. Concrei	HUAXIN	(02) Survey
A10	2021Capsit For Awardi	36. TRFS	NOKIA	FRONTIER	26. ODU Pa	ZTE	(02) Survey
B136	2021CapSit For Awardi	32. Ongoin	NOKIA	UNITY	20. Excavat	FADI	(02) Survey
T538	2024T8_Rg For Awardi	03. For Aw:	NOKIA	PHILTOWEI	26. ODU Pa	ZTE	(05) Permit
K891	2020Capsit RFI'd	36. TRFS	ERICSSON	FRONTIER	22. Rebar I	NOKIA	(06) RTB (F
K324	2023CapSit Awarded	36. TRFS	ERICSSON	FRONTIER	19. Site Cle	na	(06) RTB (F
D865	2022M2SC s-RFI	03. For Aw:	ERICSSON	UNITY	19. Site Cle	ZTE	(01) Precor
O761	2020M2SC TRFS	03. For Aw:	ERICSSON	FRONTIER	18. RTB for	FADI	(01) Precor
Q980	2021T8_Rg TSSR	14. LC Appl	NOKIA	EDOTCO	18. RTB for	COMTEL	(06) RTB (F
G624	2022Capsit RFI'd	36. TRFS	ERICSSON	ALLIANCE	20. Excavat	FADI	(06) RTB (F
T136	2024Capsit TRFS	27. sRFI Pe	ERICSSON	ALLIANCE	24. Backfill	COMTEL	(06) RTB (F
E769	2022Capsit LGU Permit	03. For Aw:	ERICSSON	UNITY	22. Rebar I	JISEDAI	(06) RTB (F
O295	2023CapSit TSSR	32. Ongoin	NOKIA	FRONTIER	26. ODU Pa	HUAXIN	(01) Precor
C986	2024Capsit RFI'd	27. sRFI Pe	ERICSSON	FRONTIER	22. Rebar I	TBD	(01) Precor
T309	2024M2SC For Awardi	18. RTB for	ERICSSON	PHILTOWEI	20. Excavat	na	(00) Not St:
P634	2023T8_Rg For Awardi	06. With Is:	ERICSSON	UNITY	23. Concrei	JISEDAI	(06) RTB (F
P384	2024T8_Rg TSSR	14. LC Appl	ERICSSON	LDIC	20. Excavat	HT	(06) RTB (F
G856	2021CapSit LGU Permit	36. TRFS	ERICSSON	UNITY	20. Excavat	NOKIA	(05) Permit
G462	2023M2SC TRS Ready	07. Site Sur	ERICSSON	PHILTOWEI	26. ODU Pa	ZTE	(06) RTB (F
G405	2023CapSit TRS Ready	36. TRFS	ERICSSON	UNITY	18. RTB for	na	(02) Survey
L970	2022CapSit RFI'd	14. LC Appl	ERICSSON	PHILTOWEI	26. ODU Pa	na	(01) Precor
L473	2020T8_Rg s-RFI & TRS	36. TRFS	ERICSSON	FRONTIER	26. ODU Pa	COMTEL	(02) Survey
E711	2021T8_Rg s-RFI	18. RTB for	ERICSSON	EDOTCO	20. Excavat	NOKIA	(02) Survey
E499	2020T8_Rg LGU Permit	14. LC Appl	ERICSSON	LDIC	20. Excavat	na	(01) Precor
A565	2024CDNPI TRFS	03. For Aw:	ERICSSON	FRONTIER	18. RTB for	HUAXIN	(01) Precor
C776	2021T8_Rg Awarded	18. RTB for	NOKIA	EDOTCO	26. ODU Pa	TBD	(05) Permit
F398	2023M2SC LGU Permit	36. TRFS	ERICSSON	UNITY	24. Backfill	HUAXIN	(02) Survey
G362	2023CDNPI Awarded	03. For Aw:	NOKIA	LDIC	23. Concrei	TBD	(01) Precor
G831	2020CDNPI TRFS	27. sRFI Pe	ERICSSON	FRONTIER	20. Excavat	FADI	(00) Not St:
E945	2024Capsit RTB'd	03. For Aw:	ERICSSON	EDOTCO	20. Excavat	COMTEL	(06) RTB (F
T351	2024M2SC TRFS	03. For Aw:	ERICSSON	FRONTIER	19. Site Cle	NOKIA	(01) Precor
B494	2024Capsit RTB'd	30. RFI/TRS	NOKIA	PHILTOWEI	18. RTB for	NOKIA	(06) RTB (F
B291	2024T8_Rg RTB'd	30. RFI/TRS	ERICSSON	UNITY	18. RTB for	NOKIA	(06) RTB (F

E268	2023T8_Rg TRFS	27. sRFI Pe	ERICSSON	ALLIANCE	23. Concrei na	(06) RTB (F
T122	2023Capsit TRFS	30. RFI/TRS	ERICSSON	FRONTIER	23. Concrei HT	(06) RTB (F
Q39	2023M2SC TRS Ready	14. LC Appl	NOKIA	FRONTIER	18. RTB for TBD	(05) Permit
A369	2020Capsit TRFS	03. For Aw:	ERICSSON	FRONTIER	23. Concrei FADI	(06) RTB (F
E232	2021T8_Rg For Awardi	36. TRFS	ERICSSON	FRONTIER	24. Backfill ZTE	(06) RTB (F
K789	2022Capsit For Awardi	14. LC Appl	NOKIA	LDIC	23. Concrei ZTE	(02) Survey
E255	2020CDNPI TRS Ready	03. For Aw:	ERICSSON	PHILTOWEI	20. Excavat COMTEL	(02) Survey
D208	2024Capsit TSSR	06. With Is:	ERICSSON	LDIC	26. ODU Pa COMTEL	(06) RTB (F
G228	2021T8_Rg For Awardi	36. TRFS	ERICSSON	EDOTCO	19. Site Cle na	(02) Survey
Q104	2022CDNPI LGU Permit	03. For Aw:	NOKIA	FRONTIER	22. Rebar li COMTEL	(06) RTB (F
Q135	2021T8_Rg For Awardi	14. LC Appl	ERICSSON	PHILTOWEI	18. RTB for FADI	(01) Precor
E576	2020T8_Rg TRFS	14. LC Appl	ERICSSON	FRONTIER	22. Rebar li COMTEL	(00) Not St:
Q204	2024T8_Rg For Awardi	36. TRFS	ERICSSON	FRONTIER	26. ODU Pa na	(05) Permit
B82	2022Capsit For Awardi	14. LC Appl	ERICSSON	UNITY	24. Backfill FADI	(02) Survey
O718	2021CapSit Awarded	03. For Aw:	ERICSSON	FRONTIER	23. Concrei na	(00) Not St:
D756	2023CDNPI TRFS	06. With Is:	NOKIA	ALLIANCE	19. Site Cle NOKIA	(02) Survey
T899	2023T8_Rg TSSR	18. RTB for	ERICSSON	PHILTOWEI	20. Excavat ZTE	(05) Permit
K548	2023CapSit s-RFI	07. Site Sur	ERICSSON	ALLIANCE	18. RTB for HUAXIN	(06) RTB (F
G226	2020CDNPI For Awardi	27. sRFI Pe	NOKIA	ALLIANCE	24. Backfill HUAXIN	(02) Survey
D329	2021CapSit s-RFI & TRS	18. RTB for	ERICSSON	EDOTCO	22. Rebar li HUAXIN	(01) Precor
F475	2022CapSit Awarded	14. LC Appl	ERICSSON	ALLIANCE	19. Site Cle na	(05) Permit
B534	2023Capsit RFI'd	03. For Aw:	ERICSSON	FRONTIER	26. ODU Pa NOKIA	(06) RTB (F
A172	2024CDNPI LGU Permit	14. LC Appl	ERICSSON	EDOTCO	24. Backfill COMTEL	(06) RTB (F
A62	2021CDNPI For Awardi	30. RFI/TRS	ERICSSON	PHILTOWEI	22. Rebar li na	(02) Survey
K195	2021T8_Rg For Awardi	14. LC Appl	ERICSSON	FRONTIER	18. RTB for na	(01) Precor
C905	2024CapSit RFI'd	14. LC Appl	ERICSSON	UNITY	26. ODU Pa na	(05) Permit
T69	2021CapSit For Awardi	03. For Aw:	ERICSSON	PHILTOWEI	19. Site Cle NOKIA	(06) RTB (F
D672	2020M2SC TRFS	03. For Aw:	ERICSSON	PHILTOWEI	23. Concrei HT	(00) Not St:
D539	2024Capsit TRS Ready	14. LC Appl	ERICSSON	ALLIANCE	24. Backfill HT	(05) Permit
F564	2022CDNPI For Awardi	36. TRFS	ERICSSON	PHILTOWEI	24. Backfill na	(01) Precor
E7	2021CDNPI Awarded	14. LC Appl	ERICSSON	LDIC	24. Backfill na	(06) RTB (F
E95	2023T8_Rg TRFS	03. For Aw:	ERICSSON	ALLIANCE	20. Excavat COMTEL	(06) RTB (F
G427	2021CapSit For Awardi	36. TRFS	ERICSSON	FRONTIER	24. Backfill NOKIA	(02) Survey
B228	2022M2SC s-RFI & TRS	18. RTB for	ERICSSON	FRONTIER	23. Concrei NOKIA	(06) RTB (F
Q201	2024T8_Rg LGU Permit	14. LC Appl	ERICSSON	FRONTIER	18. RTB for FADI	(02) Survey
C359	2023T8_Rg TRFS	30. RFI/TRS	ERICSSON	LDIC	20. Excavat JISEDAI	(02) Survey
K24	2021CDNPI Awarded	06. With Is:	ERICSSON	PHILTOWEI	18. RTB for HUAXIN	(06) RTB (F
O633	2020CDNPI For Awardi	03. For Aw:	ERICSSON	FRONTIER	22. Rebar li HT	(00) Not St:
B191	2024Capsit TRS Ready	18. RTB for	ERICSSON	FRONTIER	24. Backfill HUAXIN	(02) Survey
P64	2023CDNPI TRFS	14. LC Appl	ERICSSON	FRONTIER	23. Concrei TBD	(00) Not St:
L135	2021Capsit TSSR	06. With Is:	ERICSSON	FRONTIER	26. ODU Pa na	(01) Precor
C745	2022CapSit Awarded	07. Site Sur	ERICSSON	UNITY	18. RTB for HUAXIN	(01) Precor
T27	2020CDNPI RTB'd	03. For Aw:	NOKIA	ALLIANCE	23. Concrei HT	(01) Precor
O688	2021Capsit For Awardi	07. Site Sur	NOKIA	PHILTOWEI	22. Rebar li COMTEL	(01) Precor
P40	2020T8_Rg LGU Permit	36. TRFS	ERICSSON	PHILTOWEI	23. Concrei NOKIA	(06) RTB (F
E628	2024CapSit LGU Permit	03. For Aw:	ERICSSON	UNITY	19. Site Cle TBD	(06) RTB (F
B257	2021CDNPI RTB'd	36. TRFS	ERICSSON	FRONTIER	23. Concrei HT	(00) Not St:

C167	2021Capsit For Awardi	27. sRFI Pe	ERICSSON	FRONTIER	26. ODU Pa	COMTEL	(02) Survey
Q904	2021M2SC Awarded	32. Ongoin	ERICSSON	PHILTOWEI	19. Site Cle	NOKIA	(01) Precor
T592	2022T8_Rg TRFS	36. TRFS	ERICSSON	PHILTOWEI	20. Excavat	TBD	(02) Survey
L67	2023CDNPI For Awardi	30. RFI/TRS	ERICSSON	PHILTOWEI	24. Backfill	JISEDAI	(01) Precor
Q639	2021CDNPI TRS Ready	07. Site Sur	NOKIA	UNITY	23. Concrei	COMTEL	(01) Precor
G424	2022CapSit For Awardi	18. RTB for	ERICSSON	PHILTOWEI	26. ODU Pa	HUAXIN	(02) Survey
A853	2021Capsit RTB'd	18. RTB for	ERICSSON	ALLIANCE	26. ODU Pa	TBD	(05) Permit
F569	2020T8_Rg RFI'd	28. sRFI/TR	ERICSSON	FRONTIER	20. Excavat	HUAXIN	(00) Not St:
O879	2020CDNPI RFI'd	30. RFI/TRS	ERICSSON	LDIC	22. Rebar I	COMTEL	(02) Survey
L158	2022Capsit For Awardi	14. LC Appl	ERICSSON	FRONTIER	18. RTB for	ZTE	(06) RTB (F
B342	2020M2SC TRS Ready	18. RTB for	ERICSSON	PHILTOWEI	22. Rebar I	JISEDAI	(02) Survey
Q574	2020T8_Rg For Awardi	03. For Aw:	NOKIA	FRONTIER	20. Excavat	HUAXIN	(06) RTB (F
A89	2023M2SC s-RFI & TRS	27. sRFI Pe	NOKIA	FRONTIER	22. Rebar I	JISEDAI	(06) RTB (F
K238	2021Capsit For Awardi	30. RFI/TRS	ERICSSON	FRONTIER	26. ODU Pa	HT	(02) Survey
Q131	2020T8_Rg TRFS	06. With Is:	ERICSSON	PHILTOWEI	19. Site Cle	HUAXIN	(06) RTB (F
O606	2023M2SC LGU Permil	06. With Is:	ERICSSON	UNITY	19. Site Cle	COMTEL	(00) Not St:
G336	2020M2SC RFI'd	18. RTB for	NOKIA	LDIC	26. ODU Pa	NOKIA	(01) Precor
T312	2022M2SC Awarded	06. With Is:	NOKIA	ISON	23. Concrei	TBD	(02) Survey
O605	2022M2SC TSSR	03. For Aw:	ERICSSON	PHILTOWEI	20. Excavat	TBD	(05) Permit
O907	2023M2SC For Awardi	03. For Aw:	ERICSSON	LDIC	18. RTB for	FADI	(06) RTB (F
O243	2022T8_Rg TSSR	18. RTB for	ERICSSON	EDOTCO	24. Backfill	COMTEL	(02) Survey
K646	2024CapSit TRFS	03. For Aw:	NOKIA	FRONTIER	22. Rebar I	na	(00) Not St:
O312	2022T8_Rg RTB'd	36. TRFS	NOKIA	FRONTIER	19. Site Cle	HUAXIN	(06) RTB (F
A760	2024CapSit s-RFI	36. TRFS	ERICSSON	FRONTIER	20. Excavat	HUAXIN	(01) Precor
G244	2021M2SC TRFS	14. LC Appl	ERICSSON	PHILTOWEI	18. RTB for	ZTE	(00) Not St:
L892	2020M2SC s-RFI & TRS	07. Site Sur	ERICSSON	EDOTCO	26. ODU Pa	NOKIA	(00) Not St:
O248	2021T8_Rg RFI'd	30. RFI/TRS	ERICSSON	PHILTOWEI	26. ODU Pa	NOKIA	(00) Not St:
Q95	2024CapSit For Awardi	03. For Aw:	ERICSSON	FRONTIER	24. Backfill	TBD	(05) Permit
T789	2022CDNPI TRFS	07. Site Sur	ERICSSON	FRONTIER	22. Rebar I	NOKIA	(02) Survey
G224	2020T8_Rg For Awardi	14. LC Appl	ERICSSON	FRONTIER	19. Site Cle	HUAXIN	(05) Permit
L725	2023M2SC Awarded	18. RTB for	NOKIA	FRONTIER	23. Concrei	COMTEL	(00) Not St:
K779	2021CDNPI LGU Permil	06. With Is:	ERICSSON	UNITY	22. Rebar I	FADI	(00) Not St:
B812	2022T8_Rg TRFS	14. LC Appl	ERICSSON	FRONTIER	19. Site Cle	HT	(00) Not St:
K670	2023CapSit For Awardi	30. RFI/TRS	ERICSSON	FRONTIER	26. ODU Pa	NOKIA	(02) Survey
D437	2023CDNPI For Awardi	03. For Aw:	ERICSSON	ALLIANCE	18. RTB for	JISEDAI	(00) Not St:
A137	2024CapSit TRS Ready	36. TRFS	ERICSSON	FRONTIER	19. Site Cle	TBD	(00) Not St:
Q709	2024CapSit For Awardi	36. TRFS	NOKIA	EDOTCO	26. ODU Pa	HUAXIN	(02) Survey
D476	2022Capsit Awarded	14. LC Appl	ERICSSON	UNITY	23. Concrei	COMTEL	(01) Precor
K45	2020CapSit LGU Permil	36. TRFS	ERICSSON	PHILTOWEI	19. Site Cle	ZTE	(01) Precor
O423	2023Capsit TRS Ready	03. For Aw:	NOKIA	PHILTOWEI	23. Concrei	TBD	(01) Precor
O583	2022CapSit For Awardi	03. For Aw:	ERICSSON	PHILTOWEI	18. RTB for	HT	(01) Precor
Q485	2022M2SC For Awardi	36. TRFS	ERICSSON	FRONTIER	23. Concrei	JISEDAI	(06) RTB (F
P714	2023CapSit TRFS	14. LC Appl	NOKIA	UNITY	26. ODU Pa	FADI	(01) Precor
Q25	2023M2SC LGU Permil	18. RTB for	ERICSSON	ALLIANCE	22. Rebar I	COMTEL	(00) Not St:
D807	2024CapSit TSSR	18. RTB for	NOKIA	EDOTCO	26. ODU Pa	HT	(00) Not St:
P210	2022Capsit TSSR	18. RTB for	ERICSSON	UNITY	18. RTB for	JISEDAI	(01) Precor
B482	2024T8_Rg Awarded	14. LC Appl	ERICSSON	FRONTIER	23. Concrei	ZTE	(00) Not St:

T24	2023CDNPI Awarded	14. LC Appl	ERICSSON	FRONTIER	23. Concrete	NOKIA	(02) Survey
Q682	2024T8_Rg RFI'd	07. Site Sur	NOKIA	FRONTIER	18. RTB for	HUAXIN	(01) Precor
O549	2021CDNPI LGU Permit	36. TRFS	ERICSSON	FRONTIER	19. Site Cle	HT	(06) RTB (F
K553	2024Capsit RFI'd	03. For Aw	ERICSSON	EDOTCO	18. RTB for	TBD	(05) Permit
Q683	2024Capsit For Awardi	36. TRFS	ERICSSON	UNITY	19. Site Cle	TBD	(06) RTB (F
L228	2021CDNPI TRFS	03. For Aw	ERICSSON	EDOTCO	23. Concrete	JISEDAI	(05) Permit
A292	2022CDNPI RFI'd	14. LC Appl	ERICSSON	UNITY	23. Concrete	FADI	(05) Permit
F68	2023T8_Rg TSSR	36. TRFS	ERICSSON	PHILTOWEI	24. Backfill	COMTEL	(06) RTB (F
K230	2020CapSit TRFS	18. RTB for	ERICSSON	FRONTIER	26. ODU Pa	HUAXIN	(05) Permit
G890	2023CDNPI s-RFI	14. LC Appl	NOKIA	UNITY	19. Site Cle	HUAXIN	(01) Precor
F50	2022CDNPI LGU Permit	36. TRFS	NOKIA	FRONTIER	26. ODU Pa	TBD	(00) Not St
A141	2022T8_Rg For Awardi	32. Ongoin	ERICSSON	LDIC	20. Excavat	ZTE	(01) Precor
G472	2020CapSit For Awardi	32. Ongoin	ERICSSON	FRONTIER	22. Rebar I	TBD	(05) Permit
B436	2020CapSit TRFS	03. For Aw	ERICSSON	FRONTIER	19. Site Cle	na	(06) RTB (F
D602	2021Capsit s-RFI	36. TRFS	ERICSSON	FRONTIER	26. ODU Pa	HUAXIN	(06) RTB (F
D733	2022Capsit For Awardi	03. For Aw	ERICSSON	LDIC	24. Backfill	COMTEL	(02) Survey
F127	2020M2SC RTB'd	30. RFI/TRS	ERICSSON	UNITY	24. Backfill	NOKIA	(00) Not St
G298	2021M2SC For Awardi	03. For Aw	ERICSSON	FRONTIER	26. ODU Pa	COMTEL	(00) Not St
C67	2021CDNPI LGU Permit	36. TRFS	ERICSSON	FRONTIER	23. Concrete	COMTEL	(02) Survey
K510	2021Capsit RFI'd	14. LC Appl	ERICSSON	PHILTOWEI	19. Site Cle	TBD	(05) Permit
E556	2024CDNPI TSSR	14. LC Appl	ERICSSON	LDIC	19. Site Cle	FADI	(05) Permit
E733	2023M2SC RTB'd	14. LC Appl	NOKIA	UNITY	24. Backfill	COMTEL	(05) Permit
A29	2020T8_Rg For Awardi	07. Site Sur	NOKIA	FRONTIER	26. ODU Pa	HT	(05) Permit
O68	2020CDNPI For Awardi	18. RTB for	NOKIA	FRONTIER	23. Concrete	FADI	(06) RTB (F
B708	2022Capsit RFI'd	32. Ongoin	ERICSSON	PHILTOWEI	22. Rebar I	FADI	(01) Precor
O981	2024CapSit RTB'd	03. For Aw	ERICSSON	FRONTIER	18. RTB for	na	(05) Permit
E640	2023T8_Rg TRFS	14. LC Appl	ERICSSON	PHILTOWEI	24. Backfill	TBD	(06) RTB (F
D374	2021M2SC For Awardi	03. For Aw	ERICSSON	PHILTOWEI	18. RTB for	ZTE	(01) Precor
P848	2023CDNPI LGU Permit	03. For Aw	ERICSSON	PHILTOWEI	19. Site Cle	JISEDAI	(01) Precor
B322	2022T8_Rg TRFS	03. For Aw	ERICSSON	FRONTIER	18. RTB for	TBD	(01) Precor
P827	2022CDNPI For Awardi	18. RTB for	ERICSSON	EDOTCO	20. Excavat	TBD	(00) Not St
L434	2021M2SC For Awardi	03. For Aw	ERICSSON	UNITY	18. RTB for	HUAXIN	(00) Not St
D879	2023M2SC TRFS	14. LC Appl	ERICSSON	FRONTIER	18. RTB for	JISEDAI	(02) Survey
G949	2023CDNPI LGU Permit	14. LC Appl	NOKIA	FRONTIER	23. Concrete	na	(02) Survey
T313	2024CDNPI Awarded	14. LC Appl	ERICSSON	PHILTOWEI	18. RTB for	TBD	(06) RTB (F
G377	2023Capsit TRFS	03. For Aw	ERICSSON	EDOTCO	24. Backfill	JISEDAI	(00) Not St
Q121	2024CapSit LGU Permit	14. LC Appl	ERICSSON	FRONTIER	20. Excavat	JISEDAI	(02) Survey
P150	2022CapSit TRFS	03. For Aw	ERICSSON	FRONTIER	26. ODU Pa	COMTEL	(00) Not St
B571	2020CapSit s-RFI	03. For Aw	ERICSSON	ISON	26. ODU Pa	NOKIA	(00) Not St
E174	2023T8_Rg TRS Ready	18. RTB for	ERICSSON	FRONTIER	24. Backfill	FADI	(01) Precor
Q850	2024CDNPI LGU Permit	36. TRFS	ERICSSON	UNITY	23. Concrete	TBD	(06) RTB (F
K42	2022M2SC Awarded	14. LC Appl	ERICSSON	PHILTOWEI	18. RTB for	TBD	(00) Not St
A539	2021T8_Rg RTB'd	18. RTB for	ERICSSON	UNITY	22. Rebar I	NOKIA	(02) Survey
E609	2022CapSit TRFS	14. LC Appl	ERICSSON	EDOTCO	26. ODU Pa	TBD	(01) Precor
P887	2020M2SC s-RFI	03. For Aw	ERICSSON	ALLIANCE	22. Rebar I	TBD	(00) Not St
G488	2024CDNPI For Awardi	14. LC Appl	ERICSSON	ALLIANCE	24. Backfill	TBD	(05) Permit
B298	2023M2SC For Awardi	27. sRFI Pe	ERICSSON	ISON	26. ODU Pa	HUAXIN	(01) Precor

E364	2024CDNPI Awarded	14. LC Appl	ERICSSON	UNITY	23. Concrete	TBD	(01) Precor
F990	2021Capsit For Awardi	32. Ongoin	ERICSSON	PHILTOWEI	19. Site Cle	NOKIA	(05) Permit
Q370	2022M2SC For Awardi	32. Ongoin	ERICSSON	FRONTIER	18. RTB for	NOKIA	(01) Precor
K433	2020CapSit RTB'd	14. LC Appl	ERICSSON	PHILTOWEI	18. RTB for	COMTEL	(06) RTB (F
K755	2024T8_Rg LGU Permit	36. TRFS	ERICSSON	PHILTOWEI	23. Concrete	na	(06) RTB (F
K120	2024M2SC TRFS	14. LC Appl	ERICSSON	FRONTIER	22. Rebar II	JISEDAI	(05) Permit
E741	2023M2SC LGU Permit	14. LC Appl	ERICSSON	ALLIANCE	18. RTB for	TBD	(06) RTB (F
K311	2021Capsit s-RFI	32. Ongoin	ERICSSON	LDIC	22. Rebar II	TBD	(01) Precor
F788	2024CapSit s-RFI	06. With Is:	ERICSSON	EDOTCO	23. Concrete	COMTEL	(00) Not St:
C746	2023CDNPI For Awardi	36. TRFS	ERICSSON	FRONTIER	22. Rebar II	HT	(01) Precor
P425	2021CDNPI For Awardi	14. LC Appl	ERICSSON	FRONTIER	23. Concrete	FADI	(05) Permit
P169	2020M2SC s-RFI & TRS	06. With Is:	NOKIA	FRONTIER	26. ODU Pa	na	(02) Survey
G457	2024Capsit TRFS	03. For Aw:	ERICSSON	LDIC	18. RTB for	FADI	(01) Precor
L349	2020Capsit s-RFI	14. LC Appl	ERICSSON	ALLIANCE	22. Rebar II	FADI	(06) RTB (F
Q755	2023CapSit Awarded	14. LC Appl	ERICSSON	FRONTIER	26. ODU Pa	TBD	(05) Permit
B64	2021M2SC For Awardi	14. LC Appl	ERICSSON	FRONTIER	24. Backfill	FADI	(06) RTB (F
L131	2023M2SC TRS Ready	03. For Aw:	ERICSSON	PHILTOWEI	19. Site Cle	TBD	(06) RTB (F
F311	2023CDNPI RTB'd	14. LC Appl	NOKIA	PHILTOWEI	22. Rebar II	HUAXIN	(01) Precor
F801	2023M2SC LGU Permit	14. LC Appl	ERICSSON	PHILTOWEI	23. Concrete	COMTEL	(05) Permit
E662	2021CapSit RTB'd	14. LC Appl	NOKIA	PHILTOWEI	26. ODU Pa	na	(00) Not St:
L185	2022CapSit For Awardi	27. sRFI Pe	NOKIA	PHILTOWEI	18. RTB for	na	(06) RTB (F
E94	2020CapSit TRFS	07. Site Sur	ERICSSON	FRONTIER	18. RTB for	ZTE	(01) Precor
C423	2022CDNPI For Awardi	03. For Aw:	ERICSSON	FRONTIER	24. Backfill	JISEDAI	(05) Permit
A276	2024T8_Rg For Awardi	03. For Aw:	NOKIA	PHILTOWEI	20. Excavat	HUAXIN	(06) RTB (F
L463	2020CapSit For Awardi	14. LC Appl	ERICSSON	FRONTIER	23. Concrete	HUAXIN	(06) RTB (F
E92	2020M2SC For Awardi	18. RTB for	ERICSSON	FRONTIER	24. Backfill	HT	(02) Survey
O137	2024CapSit TSSR	03. For Aw:	ERICSSON	PHILTOWEI	26. ODU Pa	COMTEL	(05) Permit
F397	2020Capsit For Awardi	32. Ongoin	ERICSSON	PHILTOWEI	20. Excavat	NOKIA	(02) Survey
D8	2023Capsit TSSR	28. sRFI/TR	ERICSSON	PHILTOWEI	26. ODU Pa	TBD	(00) Not St:
O695	2024T8_Rg For Awardi	36. TRFS	ERICSSON	EDOTCO	26. ODU Pa	NOKIA	(02) Survey
A285	2024M2SC LGU Permit	28. sRFI/TR	ERICSSON	FRONTIER	19. Site Cle	NOKIA	(01) Precor
P642	2022CDNPI RTB'd	03. For Aw:	ERICSSON	EDOTCO	18. RTB for	NOKIA	(02) Survey
F912	2021CapSit LGU Permit	03. For Aw:	ERICSSON	PHILTOWEI	23. Concrete	ZTE	(00) Not St:
A465	2023M2SC For Awardi	27. sRFI Pe	ERICSSON	PHILTOWEI	26. ODU Pa	NOKIA	(05) Permit
C653	2022T8_Rg For Awardi	36. TRFS	NOKIA	PHILTOWEI	20. Excavat	TBD	(00) Not St:
K317	2022T8_Rg TSSR	03. For Aw:	NOKIA	PHILTOWEI	26. ODU Pa	TBD	(00) Not St:
O709	2024M2SC TRFS	27. sRFI Pe	NOKIA	FRONTIER	22. Rebar II	TBD	(00) Not St:
P976	2023CDNPI s-RFI	14. LC Appl	ERICSSON	FRONTIER	19. Site Cle	HT	(00) Not St:
D907	2021CDNPI LGU Permit	06. With Is:	ERICSSON	FRONTIER	20. Excavat	HUAXIN	(00) Not St:
C964	2024T8_Rg s-RFI	14. LC Appl	ERICSSON	FRONTIER	20. Excavat	JISEDAI	(01) Precor
E809	2022Capsit For Awardi	36. TRFS	ERICSSON	LDIC	24. Backfill	COMTEL	(01) Precor
O383	2023T8_Rg Awarded	03. For Aw:	ERICSSON	PHILTOWEI	26. ODU Pa	NOKIA	(01) Precor
L87	2020Capsit TRFS	14. LC Appl	ERICSSON	PHILTOWEI	23. Concrete	na	(06) RTB (F
E661	2022CapSit s-RFI & TRS	14. LC Appl	ERICSSON	EDOTCO	19. Site Cle	ZTE	(00) Not St:
E196	2021T8_Rg s-RFI & TRS	27. sRFI Pe	ERICSSON	ALLIANCE	22. Rebar II	HT	(05) Permit
D529	2024T8_Rg For Awardi	03. For Aw:	ERICSSON	ALLIANCE	22. Rebar II	JISEDAI	(05) Permit
K830	2022CDNPI For Awardi	30. RFI/TRS	ERICSSON	ALLIANCE	26. ODU Pa	na	(02) Survey

G391	2023Capsit LGU Permit	18. RTB for	ERICSSON	PHILTOWEI	22. Rebar I	COMTEL	(02) Survey
G291	2021Capsit For Awardi	36. TRFS	ERICSSON	FRONTIER	24. Backfill	NOKIA	(01) Precor
D134	2022Capsit TRS Ready	36. TRFS	ERICSSON	PHILTOWEI	22. Rebar I	JISEDAI	(06) RTB (F
K472	2024M2SC TSSR	36. TRFS	ERICSSON	PHILTOWEI	23. Concrei	HT	(02) Survey
Q98	2020M2SC s-RFI	03. For Aw	NOKIA	FRONTIER	19. Site Cle	JISEDAI	(05) Permit
K28	2023CapSit For Awardi	14. LC Appl	ERICSSON	FRONTIER	19. Site Cle	HUAXIN	(00) Not St:
K841	2021CDNPI For Awardi	14. LC Appl	ERICSSON	FRONTIER	24. Backfill	FADI	(01) Precor
K714	2024CapSit RTB'd	14. LC Appl	ERICSSON	UNITY	23. Concrei	NOKIA	(06) RTB (F
D697	2021CapSit LGU Permit	03. For Aw	ERICSSON	FRONTIER	24. Backfill	ZTE	(02) Survey
C16	2022M2SC s-RFI	14. LC Appl	ERICSSON	FRONTIER	26. ODU Pa	HUAXIN	(06) RTB (F
Q176	2020CDNPI LGU Permit	36. TRFS	ERICSSON	FRONTIER	26. ODU Pa	HT	(05) Permit
A632	2022CapSit TRFS	03. For Aw	ERICSSON	PHILTOWEI	19. Site Cle	TBD	(02) Survey
O899	2021CDNPI TRFS	36. TRFS	NOKIA	ALLIANCE	23. Concrei	HUAXIN	(00) Not St:
G534	2021CDNPI TRFS	03. For Aw	ERICSSON	LDIC	19. Site Cle	JISEDAI	(00) Not St:
C739	2021Capsit TRFS	14. LC Appl	ERICSSON	FRONTIER	23. Concrei	JISEDAI	(02) Survey
P494	2023CapSit Awarded	30. RFI/TRS	NOKIA	PHILTOWEI	24. Backfill	TBD	(02) Survey
C939	2020Capsit LGU Permit	14. LC Appl	ERICSSON	PHILTOWEI	23. Concrei	FADI	(02) Survey
E790	2024CDNPI TSSR	30. RFI/TRS	ERICSSON	PHILTOWEI	23. Concrei	JISEDAI	(01) Precor
D617	2021T8_Rg For Awardi	03. For Aw	ERICSSON	FRONTIER	24. Backfill	ZTE	(06) RTB (F
G771	2020CapSit LGU Permit	07. Site Sur	ERICSSON	FRONTIER	20. Excavat	FADI	(02) Survey
C384	2021Capsit For Awardi	14. LC Appl	NOKIA	EDOTCO	23. Concrei	JISEDAI	(01) Precor
B387	2022CapSit TRFS	03. For Aw	NOKIA	FRONTIER	23. Concrei	ZTE	(00) Not St:
E955	2023M2SC For Awardi	36. TRFS	ERICSSON	FRONTIER	22. Rebar I	HT	(01) Precor
C27	2020T8_Rg For Awardi	14. LC Appl	ERICSSON	PHILTOWEI	26. ODU Pa	COMTEL	(06) RTB (F
T455	2024Capsit For Awardi	30. RFI/TRS	ERICSSON	PHILTOWEI	23. Concrei	ZTE	(05) Permit
L896	2021M2SC For Awardi	32. Ongoin	NOKIA	FRONTIER	20. Excavat	TBD	(00) Not St:
T140	2023T8_Rg TRFS	27. sRFI Pe	ERICSSON	EDOTCO	18. RTB for	ZTE	(02) Survey
Q960	2020Capsit Awarded	06. With Is	ERICSSON	EDOTCO	24. Backfill	NOKIA	(02) Survey
G10	2023T8_Rg For Awardi	03. For Aw	ERICSSON	PHILTOWEI	23. Concrei	TBD	(06) RTB (F
T849	2023Capsit TRFS	18. RTB for	ERICSSON	EDOTCO	22. Rebar I	TBD	(01) Precor
T485	2023CDNPI s-RFI	07. Site Sur	ERICSSON	UNITY	20. Excavat	na	(05) Permit
C215	2021Capsit For Awardi	14. LC Appl	ERICSSON	UNITY	24. Backfill	ZTE	(01) Precor
F608	2021M2SC LGU Permit	14. LC Appl	ERICSSON	FRONTIER	20. Excavat	FADI	(05) Permit
E648	2022M2SC TRFS	27. sRFI Pe	ERICSSON	FRONTIER	26. ODU Pa	na	(01) Precor
T720	2022M2SC For Awardi	14. LC Appl	ERICSSON	FRONTIER	18. RTB for	na	(01) Precor
P668	2021CapSit s-RFI	28. sRFI/TR	NOKIA	UNITY	19. Site Cle	na	(05) Permit
B519	2022CDNPI RFI'd	03. For Aw	ERICSSON	FRONTIER	19. Site Cle	na	(02) Survey
A243	2021CapSit Awarded	03. For Aw	ERICSSON	PHILTOWEI	20. Excavat	HT	(02) Survey
G963	2024Capsit LGU Permit	03. For Aw	ERICSSON	UNITY	24. Backfill	na	(06) RTB (F
L417	2022CapSit Awarded	03. For Aw	ERICSSON	ALLIANCE	20. Excavat	JISEDAI	(02) Survey
K98	2022T8_Rg TRFS	32. Ongoin	NOKIA	FRONTIER	19. Site Cle	NOKIA	(01) Precor
L731	2021Capsit For Awardi	03. For Aw	ERICSSON	LDIC	26. ODU Pa	HT	(01) Precor
D313	2022CapSit TRFS	36. TRFS	ERICSSON	FRONTIER	20. Excavat	ZTE	(01) Precor
T694	2020T8_Rg Awarded	14. LC Appl	ERICSSON	UNITY	26. ODU Pa	na	(02) Survey
C527	2020CDNPI s-RFI & TRS	14. LC Appl	ERICSSON	FRONTIER	19. Site Cle	HT	(01) Precor
T528	2023CapSit For Awardi	36. TRFS	ERICSSON	FRONTIER	23. Concrei	HT	(02) Survey
C421	2023CapSit LGU Permit	14. LC Appl	ERICSSON	PHILTOWEI	22. Rebar I	HUAXIN	(02) Survey

O204	2021CapSit LGU Permit	03. For Aw:	ERICSSON	PHILTOWE	22. Rebar I	NOKIA	(01) Precor
P800	2024M2SC s-RFI	07. Site Sur	ERICSSON	FRONTIER	19. Site Cle	NOKIA	(01) Precor
K297	2023CDNP TRFS	03. For Aw:	NOKIA	FRONTIER	24. Backfill	TBD	(01) Precor
Q645	2021Capsit LGU Permit	03. For Aw:	ERICSSON	FRONTIER	20. Excavat	TBD	(05) Permit
G491	2024CapSit TRFS	03. For Aw:	ERICSSON	FRONTIER	22. Rebar I	HUAXIN	(02) Survey
B442	2022Capsit LGU Permit	36. TRFS	ERICSSON	FRONTIER	26. ODU Pa	NOKIA	(06) RTB (F
B134	2020T8_Rg s-RFI & TRS	14. LC Appl	ERICSSON	UNITY	19. Site Cle	ZTE	(06) RTB (F
P874	2022T8_Rg s-RFI	36. TRFS	ERICSSON	FRONTIER	23. Concrei	na	(06) RTB (F
G507	2024T8_Rg Awarded	03. For Aw:	NOKIA	FRONTIER	18. RTB for	FADI	(05) Permit
O738	2022T8_Rg RTB'd	14. LC Appl	ERICSSON	PHILTOWE	20. Excavat	JISEDAI	(00) Not St:
T356	2022T8_Rg Awarded	03. For Aw:	ERICSSON	PHILTOWE	24. Backfill	HUAXIN	(02) Survey
P598	2023CapSit LGU Permit	30. RFI/TRS	ERICSSON	FRONTIER	22. Rebar I	JISEDAI	(06) RTB (F
C194	2023T8_Rg s-RFI	32. Ongoin	ERICSSON	FRONTIER	20. Excavat	FADI	(06) RTB (F
P13	2020T8_Rg For Awardi	28. sRFI/TR	ERICSSON	ALLIANCE	18. RTB for	NOKIA	(01) Precor
B208	2023Capsit s-RFI	36. TRFS	ERICSSON	FRONTIER	23. Concrei	TBD	(01) Precor
G146	2021CapSit RTB'd	14. LC Appl	ERICSSON	FRONTIER	26. ODU Pa	HUAXIN	(01) Precor
B918	2024CapSit LGU Permit	03. For Aw:	NOKIA	FRONTIER	20. Excavat	FADI	(01) Precor
B808	2021CapSit RFI'd	28. sRFI/TR	ERICSSON	FRONTIER	23. Concrei	COMTEL	(00) Not St:
K711	2024M2SC For Awardi	14. LC Appl	ERICSSON	ALLIANCE	26. ODU Pa	JISEDAI	(05) Permit
Q796	2020Capsit RTB'd	14. LC Appl	ERICSSON	ISON	19. Site Cle	HT	(06) RTB (F
G249	2021Capsit TRFS	36. TRFS	ERICSSON	EDOTCO	26. ODU Pa	TBD	(05) Permit
A151	2021CDNP LGU Permit	36. TRFS	ERICSSON	PHILTOWE	18. RTB for	FADI	(01) Precor
B160	2020CapSit For Awardi	03. For Aw:	ERICSSON	FRONTIER	23. Concrei	COMTEL	(06) RTB (F
C761	2023Capsit LGU Permit	36. TRFS	ERICSSON	FRONTIER	26. ODU Pa	na	(06) RTB (F
D277	2020CapSit LGU Permit	27. sRFI Pe	ERICSSON	FRONTIER	20. Excavat	na	(00) Not St:
A578	2020M2SC For Awardi	18. RTB for	ERICSSON	FRONTIER	22. Rebar I	HUAXIN	(05) Permit
P794	2020Capsit For Awardi	03. For Aw:	NOKIA	LDIC	19. Site Cle	HUAXIN	(01) Precor
L747	2024T8_Rg Awarded	36. TRFS	ERICSSON	FRONTIER	22. Rebar I	FADI	(00) Not St:
L889	2023CapSit For Awardi	36. TRFS	ERICSSON	EDOTCO	20. Excavat	ZTE	(02) Survey
C963	2024CapSit TRFS	14. LC Appl	ERICSSON	FRONTIER	18. RTB for	TBD	(05) Permit
A636	2021CapSit TRFS	36. TRFS	ERICSSON	LDIC	22. Rebar I	FADI	(01) Precor
B88	2020Capsit TRS Ready	32. Ongoin	ERICSSON	FRONTIER	22. Rebar I	HT	(06) RTB (F
F582	2024CapSit LGU Permit	18. RTB for	ERICSSON	ALLIANCE	23. Concrei	JISEDAI	(00) Not St:
O463	2024M2SC RTB'd	03. For Aw:	ERICSSON	ALLIANCE	19. Site Cle	FADI	(02) Survey
Q399	2024CapSit For Awardi	36. TRFS	ERICSSON	UNITY	24. Backfill	TBD	(02) Survey
C650	2024M2SC TRFS	36. TRFS	ERICSSON	PHILTOWE	24. Backfill	TBD	(06) RTB (F
L839	2023CapSit Awarded	36. TRFS	ERICSSON	FRONTIER	18. RTB for	na	(05) Permit
T706	2022M2SC TRFS	06. With Is:	ERICSSON	ALLIANCE	19. Site Cle	ZTE	(00) Not St:
D229	2024M2SC For Awardi	36. TRFS	ERICSSON	EDOTCO	22. Rebar I	COMTEL	(05) Permit
T248	2023CapSit TSSR	36. TRFS	ERICSSON	ALLIANCE	18. RTB for	na	(06) RTB (F
Q440	2023Capsit LGU Permit	03. For Aw:	ERICSSON	PHILTOWE	23. Concrei	JISEDAI	(00) Not St:
G12	2021T8_Rg TRFS	03. For Aw:	NOKIA	FRONTIER	26. ODU Pa	TBD	(05) Permit
C643	2024CapSit RTB'd	07. Site Sur	NOKIA	FRONTIER	20. Excavat	HUAXIN	(02) Survey
T79	2023Capsit For Awardi	14. LC Appl	ERICSSON	FRONTIER	19. Site Cle	TBD	(06) RTB (F
D621	2024CapSit LGU Permit	36. TRFS	ERICSSON	LDIC	19. Site Cle	JISEDAI	(00) Not St:
T302	2023M2SC For Awardi	28. sRFI/TR	ERICSSON	FRONTIER	20. Excavat	HUAXIN	(05) Permit
Q111	2023T8_Rg s-RFI & TRS	32. Ongoin	ERICSSON	LDIC	18. RTB for	ZTE	(05) Permit

F440	2022Capsit s-RFI & TRS	03. For Aw: ERICSSON	FRONTIER	18. RTB for HT	(00) Not St:
Q218	2021T8_Rg For Awardi	14. LC Appl NOKIA	EDOTCO	18. RTB for ZTE	(06) RTB (F
B464	2024Capsit Awarded	14. LC Appl ERICSSON	PHILTOWEI	22. Rebar Ii NOKIA	(06) RTB (F
P426	2022CDNPI Awarded	14. LC Appl ERICSSON	PHILTOWEI	22. Rebar Ii COMTEL	(06) RTB (F
C108	2023CDNPI RFI'd	32. Ongoin ERICSSON	UNITY	18. RTB for HT	(06) RTB (F
G277	2021Capsit LGU Permit	30. RFI/TRS ERICSSON	FRONTIER	20. Excavat FADI	(05) Permit
E785	2020CDNPI TRFS	03. For Aw: ERICSSON	UNITY	19. Site Cle COMTEL	(00) Not St:
L880	2022CDNPI RTB'd	30. RFI/TRS NOKIA	FRONTIER	20. Excavat JISEDAI	(02) Survey
Q664	2021CapSit For Awardi	36. TRFS ERICSSON	FRONTIER	23. Concrei TBD	(02) Survey
L442	2022T8_Rg s-RFI	03. For Aw: ERICSSON	FRONTIER	26. ODU Pa FADI	(05) Permit
T255	2021CapSit For Awardi	27. sRFI Pe NOKIA	FRONTIER	19. Site Cle na	(00) Not St:
T295	2022T8_Rg For Awardi	03. For Aw: ERICSSON	PHILTOWEI	26. ODU Pa COMTEL	(02) Survey
A182	2020CDNPI LGU Permit	14. LC Appl NOKIA	FRONTIER	23. Concrei NOKIA	(05) Permit
B103	2022CDNPI RFI'd	03. For Aw: NOKIA	FRONTIER	23. Concrei HUAXIN	(02) Survey
T22	2023Capsit Awarded	14. LC Appl ERICSSON	PHILTOWEI	20. Excavat FADI	(02) Survey
L180	2022CDNPI LGU Permit	36. TRFS ERICSSON	FRONTIER	19. Site Cle na	(02) Survey
L990	2024CDNPI LGU Permit	27. sRFI Pe ERICSSON	PHILTOWEI	19. Site Cle HUAXIN	(00) Not St:
A258	2022Capsit RFI'd	32. Ongoin ERICSSON	UNITY	20. Excavat JISEDAI	(05) Permit
E943	2024CDNPI RTB'd	03. For Aw: ERICSSON	ALLIANCE	20. Excavat JISEDAI	(02) Survey
P897	2020M2SC For Awardi	03. For Aw: ERICSSON	PHILTOWEI	26. ODU Pa HT	(05) Permit
Q929	2021CDNPI RFI'd	30. RFI/TRS ERICSSON	PHILTOWEI	24. Backfill HUAXIN	(00) Not St:
F609	2022CapSit LGU Permit	27. sRFI Pe ERICSSON	FRONTIER	24. Backfill na	(00) Not St:
A825	2024M2SC LGU Permit	36. TRFS ERICSSON	FRONTIER	24. Backfill ZTE	(06) RTB (F
C840	2024Capsit TRFS	14. LC Appl NOKIA	FRONTIER	20. Excavat NOKIA	(01) Precor
Q505	2022CDNPI TRS Ready	03. For Aw: ERICSSON	PHILTOWEI	23. Concrei TBD	(00) Not St:
F986	2023Capsit TSSR	18. RTB for ERICSSON	EDOTCO	22. Rebar Ii na	(06) RTB (F
O880	2022Capsit LGU Permit	07. Site Sur ERICSSON	FRONTIER	18. RTB for COMTEL	(05) Permit
Q357	2024T8_Rg RTB'd	18. RTB for ERICSSON	LDIC	20. Excavat JISEDAI	(00) Not St:
Q257	2020CapSit LGU Permit	36. TRFS ERICSSON	PHILTOWEI	18. RTB for NOKIA	(01) Precor
E231	2021Capsit TRFS	14. LC Appl ERICSSON	PHILTOWEI	26. ODU Pa ZTE	(01) Precor
T541	2021M2SC For Awardi	36. TRFS NOKIA	FRONTIER	24. Backfill na	(01) Precor
Q554	2020CDNPI TSSR	03. For Aw: ERICSSON	UNITY	19. Site Cle TBD	(02) Survey
Q483	2020CDNPI For Awardi	36. TRFS ERICSSON	FRONTIER	18. RTB for NOKIA	(01) Precor
B973	2024M2SC Awarded	03. For Aw: NOKIA	PHILTOWEI	20. Excavat HUAXIN	(00) Not St:
A954	2020CapSit For Awardi	36. TRFS ERICSSON	PHILTOWEI	19. Site Cle FADI	(05) Permit
D352	2020M2SC RFI'd	14. LC Appl NOKIA	FRONTIER	23. Concrei na	(06) RTB (F
D300	2024Capsit For Awardi	18. RTB for ERICSSON	FRONTIER	24. Backfill JISEDAI	(05) Permit
L107	2022CapSit RFI'd	28. sRFI/TR ERICSSON	FRONTIER	20. Excavat na	(01) Precor
K857	2022CapSit RFI'd	03. For Aw: ERICSSON	ALLIANCE	19. Site Cle NOKIA	(02) Survey
A555	2020CDNPI RTB'd	14. LC Appl NOKIA	FRONTIER	19. Site Cle HT	(06) RTB (F
L267	2023Capsit LGU Permit	18. RTB for ERICSSON	LDIC	22. Rebar Ii HUAXIN	(00) Not St:
P791	2020T8_Rg TSSR	30. RFI/TRS ERICSSON	ALLIANCE	23. Concrei COMTEL	(00) Not St:
Q565	2020CDNPI LGU Permit	03. For Aw: ERICSSON	FRONTIER	23. Concrei TBD	(01) Precor
O234	2022CapSit TRS Ready	18. RTB for NOKIA	UNITY	24. Backfill JISEDAI	(02) Survey
G74	2022M2SC For Awardi	32. Ongoin NOKIA	ALLIANCE	22. Rebar Ii FADI	(02) Survey
P321	2024T8_Rg For Awardi	18. RTB for ERICSSON	FRONTIER	24. Backfill NOKIA	(01) Precor
L818	2024CapSit RFI'd	03. For Aw: ERICSSON	FRONTIER	18. RTB for HUAXIN	(01) Precor

B361	2024T8_Rg For Awardi	14. LC Appl	NOKIA	FRONTIER	18. RTB for FADI	(01) Precor
B419	2024M2SC For Awardi	07. Site Sur	ERICSSON	LDIC	23. Concrei NOKIA	(01) Precor
L888	2023T8_Rg TRFS	03. For Aw:	ERICSSON	UNITY	20. Excavat HUAXIN	(00) Not St:
P489	2021Capsit RTB'd	14. LC Appl	ERICSSON	LDIC	24. Backfill HT	(05) Permit
L594	2023T8_Rg s-RFI	18. RTB for	ERICSSON	ALLIANCE	20. Excavat NOKIA	(01) Precor
C296	2024CDNPI TRFS	14. LC Appl	ERICSSON	FRONTIER	20. Excavat na	(06) RTB (F
Q437	2024M2SC s-RFI	03. For Aw:	ERICSSON	UNITY	18. RTB for ZTE	(05) Permit
B335	2024Capsit LGU Permit	03. For Aw:	NOKIA	UNITY	19. Site Cle HT	(00) Not St:
Q386	2021Capsit For Awardi	03. For Aw:	ERICSSON	ALLIANCE	26. ODU Pa COMTEL	(02) Survey
A429	2024CDNPI For Awardi	28. sRFI/TR	ERICSSON	PHILTOWEI	26. ODU Pa TBD	(02) Survey
P783	2023CDNPI TRFS	03. For Aw:	ERICSSON	FRONTIER	23. Concrei HT	(00) Not St:
P419	2024CapSit For Awardi	03. For Aw:	ERICSSON	PHILTOWEI	18. RTB for COMTEL	(05) Permit
C549	2020Capsit RFI'd	18. RTB for	ERICSSON	PHILTOWEI	19. Site Cle NOKIA	(05) Permit
L406	2022Capsit RTB'd	36. TRFS	ERICSSON	PHILTOWEI	24. Backfill JISEDAI	(00) Not St:
O254	2022CapSit LGU Permit	18. RTB for	ERICSSON	FRONTIER	26. ODU Pa HUAXIN	(00) Not St:
Q880	2022CDNPI For Awardi	14. LC Appl	ERICSSON	FRONTIER	20. Excavat ZTE	(02) Survey
D392	2023CapSit s-RFI	14. LC Appl	NOKIA	UNITY	23. Concrei JISEDAI	(06) RTB (F
B575	2021Capsit LGU Permit	36. TRFS	ERICSSON	FRONTIER	24. Backfill COMTEL	(06) RTB (F
A275	2024Capsit For Awardi	14. LC Appl	ERICSSON	EDOTCO	20. Excavat HT	(05) Permit
B171	2023Capsit TRFS	14. LC Appl	ERICSSON	FRONTIER	18. RTB for na	(05) Permit
F630	2024CDNPI RTB'd	06. With Is:	ERICSSON	PHILTOWEI	20. Excavat HT	(06) RTB (F
B6	2021CDNPI TSSR	03. For Aw:	NOKIA	PHILTOWEI	19. Site Cle NOKIA	(06) RTB (F
G599	2022CDNPI Awarded	07. Site Sur	NOKIA	PHILTOWEI	26. ODU Pa JISEDAI	(00) Not St:
F590	2024T8_Rg TSSR	30. RFI/TRS	ERICSSON	FRONTIER	18. RTB for JISEDAI	(01) Precor
K436	2022M2SC For Awardi	14. LC Appl	ERICSSON	PHILTOWEI	23. Concrei FADI	(05) Permit
G574	2023M2SC TRFS	28. sRFI/TR	NOKIA	LDIC	26. ODU Pa HT	(01) Precor
A201	2022M2SC RTB'd	30. RFI/TRS	NOKIA	FRONTIER	19. Site Cle HT	(02) Survey
T59	2020T8_Rg RFI'd	03. For Aw:	ERICSSON	FRONTIER	26. ODU Pa na	(00) Not St:
O64	2020CDNPI s-RFI	14. LC Appl	NOKIA	UNITY	22. Rebar li HT	(01) Precor
E86	2023Capsit TRFS	03. For Aw:	NOKIA	PHILTOWEI	26. ODU Pa NOKIA	(02) Survey
B187	2021CapSit TSSR	03. For Aw:	ERICSSON	ALLIANCE	20. Excavat HT	(05) Permit
D856	2022Capsit Awarded	07. Site Sur	ERICSSON	UNITY	22. Rebar li ZTE	(05) Permit
L583	2023Capsit For Awardi	14. LC Appl	ERICSSON	FRONTIER	24. Backfill na	(02) Survey
K601	2022CDNPI LGU Permit	14. LC Appl	ERICSSON	UNITY	26. ODU Pa HT	(00) Not St:
A450	2023T8_Rg For Awardi	03. For Aw:	ERICSSON	PHILTOWEI	20. Excavat HUAXIN	(02) Survey
G608	2021CapSit LGU Permit	36. TRFS	NOKIA	EDOTCO	24. Backfill JISEDAI	(06) RTB (F
C206	2022Capsit TRFS	03. For Aw:	ERICSSON	LDIC	23. Concrei ZTE	(01) Precor
K685	2023M2SC RFI'd	28. sRFI/TR	ERICSSON	FRONTIER	18. RTB for TBD	(05) Permit
Q183	2022Capsit TRFS	18. RTB for	NOKIA	PHILTOWEI	23. Concrei ZTE	(01) Precor
E397	2020M2SC s-RFI	03. For Aw:	ERICSSON	FRONTIER	24. Backfill ZTE	(05) Permit
A498	2023M2SC Awarded	27. sRFI Pe	ERICSSON	FRONTIER	26. ODU Pa ZTE	(06) RTB (F
G892	2021CapSit LGU Permit	14. LC Appl	ERICSSON	PHILTOWEI	24. Backfill COMTEL	(05) Permit
F692	2020CDNPI TSSR	03. For Aw:	ERICSSON	FRONTIER	19. Site Cle COMTEL	(02) Survey
O149	2023M2SC RTB'd	03. For Aw:	NOKIA	FRONTIER	18. RTB for na	(06) RTB (F
T768	2023CDNPI LGU Permit	03. For Aw:	ERICSSON	UNITY	26. ODU Pa ZTE	(05) Permit
D779	2022M2SC For Awardi	18. RTB for	ERICSSON	PHILTOWEI	19. Site Cle FADI	(01) Precor
T326	2021CapSit For Awardi	30. RFI/TRS	ERICSSON	FRONTIER	22. Rebar li COMTEL	(06) RTB (F

C474	2021M2SC LGU Permit	32. Ongoing	ERICSSON	FRONTIER	19. Site Cle	ZTE	(05) Permit
C640	2024CDNPI LGU Permit	18. RTB for	ERICSSON	PHILTOWE	23. Concrete	JISEDAI	(05) Permit
P753	2024M2SC RTB'd	03. For Aw	ERICSSON	LDIC	22. Rebar I	HT	(02) Survey
K161	2023Capsit Awarded	14. LC Appl	ERICSSON	UNITY	26. ODU Pa	ZTE	(05) Permit
Q750	2020M2SC RFI'd	03. For Aw	ERICSSON	PHILTOWE	23. Concrete	ZTE	(02) Survey
O944	2022Capsit TRFS	03. For Aw	ERICSSON	FRONTIER	23. Concrete	COMTEL	(01) Precor
O986	2020CapSit RFI'd	03. For Aw	NOKIA	ISON	18. RTB for	FADI	(00) Not St
P408	2022CapSit RTB'd	03. For Aw	ERICSSON	ALLIANCE	19. Site Cle	TBD	(02) Survey
B470	2021M2SC s-RFI & TRS	27. sRFI Pe	ERICSSON	UNITY	22. Rebar I	COMTEL	(02) Survey

TRS Sol'n	Target RFT	Actual RFT	Lapse (days)	TRS Plan	TRS Actual	ODC	Province	City/Town
MW	2026-03-15	2026-02-22	139	2026-02-14	2026-10-30	2026-08-05	COTABATO	ARAKAN
Fiber Exten	2026-10-15	2026-04-12	139	2026-08-05	2026-04-23	2026-08-18	DAVAO DE	DAVAO CIT
AN + LEOS/	2026-06-24	2026-05-23	39	2026-04-21	2026-06-22	2026-02-22	DAVAO DE	PANABO CI
MW/FSO	2026-01-25	2026-08-24	137	2026-03-05	2026-07-13	2026-02-10	COTABATO	TULUNAN
MW	2026-12-27	2026-02-05	11	2026-12-05	2026-04-27	2026-05-25	DAVAO DE	PANABO CI
MW/FSO	2026-08-21	2026-11-22	93	2026-03-25	2026-07-05	2026-07-01	DAVAO DE	TAGUM CIT
MW	2026-10-01	2026-05-06	41	2026-08-25	2026-07-14	2026-05-15	COTABATO	LIBUNGAN
MW	2026-01-17	2026-06-11	102	2026-05-18	2026-02-03	2026-04-15	SOUTH CO	GENERAL S
AN + LEOS/	2026-03-15	2026-05-16	35	2026-05-07	2026-10-15	2026-10-05	DAVAO DE	DAVAO CIT
MW	2026-03-12	2026-09-18	126	2026-02-16	2026-01-25	2026-02-26	DAVAO DE	DAVAO CIT
Fiber Exten	2026-07-17	2026-07-15	119	2026-09-28	2026-05-05	2026-10-11	SOUTH CO	GENERAL S
MW/FSO	2026-02-27	2026-05-31	111	2026-03-22	2026-08-21	2026-01-02	COTABATO	PRESIDENT
Fiber Exten	2026-11-17	2026-06-02	129	2026-11-08	2026-04-12	2026-03-20	SULTAN KU	LUTAYAN
MW/FSO	2026-09-08	2026-01-10	28	2026-07-05	2026-06-07	2026-05-05	COTABATO	TULUNAN
AN + LEOS/	2026-02-05	2026-09-30	32	2026-03-07	2026-12-04	2026-09-01	SARANGAN	MAITUM
AN + LEOS/	2026-04-15	2026-10-04	51	2026-06-05	2026-07-24	2026-12-10	MAGUIND	DATU SAU
Fiber Exten	2026-05-07	2026-04-26	16	2026-06-25	2026-01-11	2026-10-25	DAVAO DE	IASUNCION
Fiber Exten	2026-12-25	2026-11-20	15	2026-04-28	2026-02-04	2026-01-17	SARANGAN	KIAMBA
AN + LEOS/	2026-04-20	2026-10-04	33	2026-10-20	2026-10-23	2026-08-31	MAGUIND	SULTAN KU
Fiber Exten	2026-02-15	2026-12-04	110	2026-07-01	2026-08-05	2026-07-30	SOUTH CO	T'BOLI
AN + LEOS/	2026-06-25	2026-02-25	63	2026-04-05	2026-04-08	2026-10-02	DAVAO DE	DAVAO CIT
AN + LEOS/	2026-05-08	2026-02-08	113	2026-10-05	2026-02-20	2026-01-26	MAGUIND	DATU ANG
AN + LEOS/	2026-09-06	2026-09-04	54	2026-07-25	2026-01-31	2026-03-26	MAGUIND	DATU PIAN
MW/FSO	2026-08-05	2026-12-23	142	2026-12-05	2026-09-07	2026-03-21	MAGUIND	DATU BLA
Fiber Exten	2026-06-10	2026-01-30	12	2026-10-27	2026-09-02	2026-09-15	DAVAO DE	DAVAO CIT
MW	2026-02-05	2026-11-01	17	2026-12-12	2026-05-01	2026-07-26	DAVAO DE	MABINI (D
Fiber Exten	2026-08-03	2026-12-03	149	2026-10-17	2026-09-25	2026-06-11	DAVAO OC	JOSE ABAD
MW/FSO	2026-07-22	2026-03-05	76	2026-08-23	2026-06-11	2026-02-07	SOUTH CO	TUPI
MW	2026-09-17	2026-05-16	33	2026-06-28	2026-02-05	2026-05-06	SULTAN KU	LAMBAYON
MW/FSO	2026-11-10	2026-12-01	135	2026-01-05	2026-12-08	2026-10-11	DAVAO DE	DIGOS CITY
Fiber Exten	2026-10-11	2026-03-21	69	2026-05-25	2026-11-06	2026-04-18	DAVAO DE	DAVAO CIT
AN + LEOS/	2026-05-05	2026-01-27	23	2026-11-21	2026-08-05	2026-05-22	DAVAO DE	DAVAO CIT
MW	2026-08-15	2026-10-10	109	2026-10-15	2026-01-05	2026-02-27	DAVAO DE	MONKAYO
MW	2026-08-05	2026-03-07	10	2026-06-07	2026-07-06	2026-01-21	DAVAO DE	DAVAO CIT
MW/FSO	2026-10-14	2026-07-28	39	2026-05-02	2026-03-25	2026-04-01	SOUTH CO	GENERAL S
MW	2026-05-17	2026-03-23	27	2026-07-15	2026-01-20	2026-08-25	SOUTH CO	GENERAL S
MW/FSO	2026-04-27	2026-04-25	6	2026-12-04	2026-04-05	2026-07-24	SOUTH CO	GENERAL S
MW/FSO	2026-11-25	2026-09-18	102	2026-12-14	2026-10-02	2026-06-15	SOUTH CO	GENERAL S
MW/FSO	2026-01-20	2026-02-25	111	2026-06-26	2026-06-10	2026-08-12	DAVAO DE	NEW CORE
Fiber Exten	2026-12-25	2026-08-12	0	2026-09-24	2026-10-03	2026-12-18	DAVAO OR	LUPON
MW/FSO	2026-11-16	2026-06-10	31	2026-06-03	2026-09-17	2026-06-08	COTABATO	CARMEN
MW	2026-04-05	2026-08-04	97	2026-12-13	2026-03-31	2026-11-12	COTABATO	TULUNAN
MW/FSO	2026-05-27	2026-04-18	110	2026-10-24	2026-11-07	2026-12-02	DAVAO DE	DAVAO CIT
MW	2026-04-12	2026-03-17	6	2026-01-24	2026-05-06	2026-09-01	LANAO DE	BUTUAN CI
MW	2026-04-01	2026-12-23	132	2026-08-26	2026-01-26	2026-10-13	LANAO DE	CLAVERIA
MW/FSO	2026-05-07	2026-11-23	70	2026-09-24	2026-09-06	2026-11-17	LANAO DE	SURIGAO C

AN + LEOS/ 2026-07-28 2026-06-15
 MW 2026-09-07 2026-04-23
 MW 2026-08-25 2026-04-04
 Fiber Exten 2026-01-16 2026-05-07
 AN + LEOS/ 2026-07-23 2026-04-12
 AN + LEOS/ 2026-09-08 2026-02-24
 AN + LEOS/ 2026-05-05 2026-08-26
 AN + LEOS/ 2026-09-08 2026-10-12
 MW/FSO 2026-06-30 2026-12-26
 MW/FSO 2026-02-21 2026-04-10
 MW/FSO 2026-04-05 2026-01-27
 AN + LEOS/ 2026-08-19 2026-08-15
 AN + LEOS/ 2026-08-19 2026-12-19
 Fiber Exten 2026-03-26 2026-06-07
 Fiber Exten 2026-12-11 2026-05-18
 AN + LEOS/ 2026-12-22 2026-09-11
 AN + LEOS/ 2026-11-17 2026-08-15
 Fiber Exten 2026-11-28 2026-03-20
 MW/FSO 2026-01-02 2026-05-25
 MW/FSO 2026-08-31 2026-12-28
 AN + LEOS/ 2026-05-16 2026-06-23
 Fiber Exten 2026-11-21 2026-12-27
 MW 2026-09-12 2026-10-26
 MW/FSO 2026-04-12 2026-07-16
 MW/FSO 2026-04-23 2026-11-22
 MW 2026-03-09 2026-10-04
 MW/FSO 2026-02-16 2026-07-22
 MW 2026-11-28 2026-02-02
 MW 2026-08-01 2026-12-02
 Fiber Exten 2026-12-06 2026-04-15
 MW/FSO 2026-03-31 2026-02-26
 MW 2026-11-11 2026-01-23
 AN + LEOS/ 2026-11-02 2026-09-29
 MW/FSO 2026-08-07 2026-06-10
 MW/FSO 2026-11-04 2026-06-09
 MW/FSO 2026-01-15 2026-04-03
 MW/FSO 2026-06-16 2026-10-18
 MW/FSO 2026-01-24 2026-04-23
 MW/FSO 2026-02-06 2026-07-23
 AN + LEOS/ 2026-02-24 2026-05-05
 Fiber Exten 2026-03-16 2026-05-12
 MW/FSO 2026-05-21 2026-10-30
 MW 2026-06-14 2026-11-06
 MW/FSO 2026-05-25 2026-07-18
 Fiber Exten 2026-06-08 2026-10-14
 MW/FSO 2026-02-21 2026-09-17
 MW/FSO 2026-08-18 2026-04-30

138 2026-08-27 2026-08-01 2026-02-01 LANA DEL PAGADIAN
 69 2026-08-12 2026-09-06 2026-01-15 ZAMBOANGA MALAYBAL
 12 2026-05-14 2026-07-14 2026-06-17 MISAMIS O SURIGAO C
 51 2026-01-11 2026-11-15 2026-03-20 SULU MALAYBAL
 19 2026-10-31 2026-12-20 2026-11-18 LANA DEL ZAMBOANGA
 110 2026-07-05 2026-11-22 2026-08-24 MISAMIS O CAGAYAN I
 145 2026-11-05 2026-12-05 2026-07-14 LANA DEL GENERAL L
 61 2026-12-20 2026-09-01 2026-11-27 LANA DEL CAGAYAN I
 116 2026-05-15 2026-06-06 2026-05-05 LANA DEL ZAMBOANGA
 75 2026-04-27 2026-07-04 2026-04-02 MISAMIS O CAGAYAN I
 64 2026-09-02 2026-02-28 2026-02-03 MISAMIS O ZAMBOANGA
 76 2026-10-25 2026-08-08 2026-06-06 ZAMBOANGA MARAWI C
 120 2026-05-30 2026-01-17 2026-04-25 ZAMBOANGA ARAKAN
 145 2026-05-28 2026-08-13 2026-03-05 MISAMIS O BUTUAN CI
 147 2026-01-21 2026-03-31 2026-08-25 MISAMIS O OZAMIZ CI
 73 2026-12-06 2026-07-25 2026-10-05 SURIGAO D ZAMBOANGA
 13 2026-04-15 2026-05-17 2026-10-05 ZAMBOANGA CAGAYAN I
 127 2026-05-30 2026-09-18 2026-12-28 LANA DEL PAGADIAN
 76 2026-10-28 2026-10-24 2026-12-04 AGUSAN D I DAVAO CIT
 97 2026-07-17 2026-12-06 2026-11-30 LANA DEL ILIGAN CITY
 101 2026-11-25 2026-02-11 2026-06-18 COTABATO ZAMBOANGA
 25 2026-08-16 2026-03-27 2026-12-22 ZAMBOANGA CAGAYAN I
 36 2026-04-25 2026-08-25 2026-11-23 ZAMBOANGA SURIGAO C
 123 2026-02-24 2026-05-02 2026-07-15 BASILAN ZAMBOANGA
 48 2026-11-14 2026-05-05 2026-12-14 MISAMIS O DAVAO CIT
 93 2026-09-25 2026-09-14 2026-05-20 MISAMIS O BALINGASA
 3 2026-05-16 2026-10-02 2026-03-05 SURIGAO D OZAMIZ CI
 118 2026-12-25 2026-06-04 2026-11-25 MISAMIS O VALENCIA C
 25 2026-09-08 2026-11-12 2026-07-28 ZAMBOANGA OZAMIZ CI
 5 2026-01-26 2026-06-20 2026-05-05 MISAMIS O ZAMBOANGA
 6 2026-03-05 2026-01-08 2026-07-03 ZAMBOANGA IPIL (CAPIT
 133 2026-06-04 2026-08-23 2026-11-26 SULU ZAMBOANGA
 75 2026-08-21 2026-09-16 2026-11-06 DINAGAT I LAMITAN C
 65 2026-07-11 2026-03-20 2026-12-18 BUKIDNON ZAMBOANGA
 90 2026-02-23 2026-10-23 2026-09-17 ZAMBOANGA ZAMBOANGA
 69 2026-12-26 2026-06-08 2026-06-23 MISAMIS O ZAMBOANGA
 21 2026-01-27 2026-03-21 2026-03-22 ZAMBOANGA ZAMBOANGA
 101 2026-11-03 2026-01-25 2026-01-04 MISAMIS O CAGAYAN I
 10 2026-08-12 2026-01-10 2026-08-24 COTABATO MALAYBAL
 111 2026-10-25 2026-07-25 2026-09-26 MISAMIS O ISABELA CI
 50 2026-03-30 2026-11-05 2026-03-20 AGUSAN D I GENERAL L
 14 2026-06-30 2026-09-17 2026-02-07 ZAMBOANGA MALAYBAL
 121 2026-09-14 2026-03-15 2026-02-01 LANA DEL ZAMBOANGA
 104 2026-06-23 2026-12-14 2026-11-03 BUKIDNON LAMITAN C
 96 2026-11-26 2026-06-18 2026-03-07 ZAMBOANGA ZAMBOANGA
 138 2026-09-27 2026-01-20 2026-12-05 ZAMBOANGA VALENCIA C
 136 2026-05-03 2026-06-08 2026-08-25 ZAMBOANGA CAGAYAN I

AN + LEOS/ 2026-07-10 2026-10-11
 MW 2026-07-17 2026-02-11
 AN + LEOS/ 2026-02-26 2026-05-28
 AN + LEOS/ 2026-04-06 2026-12-07
 MW 2026-12-03 2026-11-18
 MW 2026-01-23 2026-04-13
 MW/FSO 2026-04-06 2026-09-12
 AN + LEOS/ 2026-06-29 2026-08-17
 AN + LEOS/ 2026-10-18 2026-01-17
 MW/FSO 2026-12-27 2026-08-17
 MW/FSO 2026-09-18 2026-04-25
 Fiber Exten 2026-03-06 2026-06-12
 MW 2026-06-27 2026-09-23
 Fiber Exten 2026-01-15 2026-02-11
 AN + LEOS/ 2026-02-07 2026-12-19
 MW 2026-03-14 2026-02-19
 Fiber Exten 2026-07-21 2026-09-16
 MW/FSO 2026-01-24 2026-07-25
 MW 2026-04-12 2026-11-05
 MW/FSO 2026-09-17 2026-09-18
 AN + LEOS/ 2026-03-29 2026-09-26
 MW 2026-10-15 2026-06-16
 MW 2026-12-20 2026-12-27
 MW 2026-04-14 2026-10-03
 MW 2026-01-03 2026-10-05
 AN + LEOS/ 2026-09-11 2026-04-06
 AN + LEOS/ 2026-11-28 2026-05-12
 Fiber Exten 2026-05-14 2026-07-16
 MW/FSO 2026-07-08 2026-11-11
 AN + LEOS/ 2026-09-28 2026-12-27
 AN + LEOS/ 2026-03-09 2026-09-20
 Fiber Exten 2026-08-30 2026-01-17
 MW 2026-04-25 2026-01-02
 MW 2026-02-04 2026-02-21
 MW/FSO 2026-03-15 2026-12-05
 MW 2026-06-03 2026-07-12
 AN + LEOS/ 2026-07-09 2026-02-17
 Fiber Exten 2026-09-03 2026-05-05
 Fiber Exten 2026-10-16 2026-04-24
 MW 2026-06-30 2026-03-28
 AN + LEOS/ 2026-07-11 2026-01-31
 MW 2026-04-09 2026-11-14
 Fiber Exten 2026-11-23 2026-01-05
 Fiber Exten 2026-04-02 2026-06-11
 AN + LEOS/ 2026-04-29 2026-02-08
 Fiber Exten 2026-02-12 2026-05-18
 AN + LEOS/ 2026-02-22 2026-01-14

26 2026-12-31 2026-09-22 2026-03-05 MISAMIS O ISABELA CI
 95 2026-04-25 2026-01-15 2026-06-13 BUKIDNON CAGAYAN I
 60 2026-06-04 2026-03-04 2026-01-25 BUKIDNON ZAMBOANI
 21 2026-09-26 2026-07-04 2026-02-04 MISAMIS O MARAWI C
 26 2026-10-25 2026-06-20 2026-03-10 LANA DEL DAVAO CIT
 10 2026-06-11 2026-06-08 2026-09-21 MISAMIS O IPIL (CAPIT
 127 2026-07-08 2026-09-23 2026-05-17 LANA DEL ZAMBOANI
 10 2026-06-30 2026-11-11 2026-08-11 ZAMBOANI ISABELA CI
 39 2026-12-14 2026-08-15 2026-07-05 ZAMBOANI MARAWI C
 54 2026-11-10 2026-05-27 2026-12-22 BUKIDNON ISABELA CI
 31 2026-04-13 2026-03-13 2026-05-02 ZAMBOANI LAMITAN C
 18 2026-08-19 2026-08-27 2026-12-15 TAWI-TAW ISABELA CI
 72 2026-02-10 2026-05-05 2026-04-11 ZAMBOANI IPIL (CAPIT
 11 2026-11-25 2026-10-23 2026-05-16 BASILAN MARAWI C
 15 2026-03-22 2026-08-14 2026-08-01 BUKIDNON CAGAYAN I
 12 2026-05-29 2026-07-16 2026-11-12 ZAMBOANI ISABELA CI
 117 2026-05-04 2026-04-21 2026-10-26 COTABATO BALINGASA
 13 2026-10-15 2026-10-15 2026-04-10 ZAMBOANI ILIGAN CITY
 130 2026-07-25 2026-09-14 2026-01-21 BASILAN CAGAYAN I
 136 2026-09-08 2026-12-25 2026-10-16 ZAMBOANI CAGAYAN I
 97 2026-03-17 2026-12-15 2026-05-05 BUKIDNON CAGAYAN I
 122 2026-09-27 2026-07-12 2026-06-10 COTABATO ZAMBOANI
 125 2026-06-12 2026-09-03 2026-06-28 SURIGAO D CAGAYAN I
 69 2026-10-15 2026-12-23 2026-05-20 BASILAN ISABELA CI
 40 2026-07-28 2026-12-01 2026-09-01 MISAMIS O ISABELA CI
 74 2026-01-20 2026-01-05 2026-06-02 BUKIDNON CAGAYAN I
 47 2026-01-08 2026-06-22 2026-06-01 ZAMBOANI DAVAO CIT
 60 2026-08-17 2026-05-17 2026-06-18 ZAMBOANI GINGOOG (I
 56 2026-04-23 2026-03-10 2026-09-02 MISAMIS O ZAMBOANI
 92 2026-02-05 2026-10-16 2026-02-27 BUKIDNON ISABELA CI
 106 2026-08-22 2026-10-16 2026-01-30 SURIGAO D ZAMBOANI
 73 2026-07-25 2026-04-03 2026-03-11 MISAMIS O CAGAYAN I
 5 2026-06-02 2026-08-26 2026-12-11 ZAMBOANI BONGAO (C
 8 2026-08-17 2026-11-03 2026-12-11 LANA DEL CAGAYAN I
 133 2026-04-24 2026-07-31 2026-06-03 BASILAN ZAMBOANI
 47 2026-10-03 2026-08-31 2026-05-04 MISAMIS O ISABELA CI
 137 2026-04-08 2026-01-27 2026-05-18 AGUSAN DI ZAMBOANI
 52 2026-07-23 2026-05-03 2026-10-10 MISAMIS O CLAVERIA
 37 2026-01-05 2026-05-14 2026-10-11 ZAMBOANI DIPOLOG C
 35 2026-10-07 2026-09-08 2026-04-05 MISAMIS O CAGAYAN I
 123 2026-12-04 2026-09-07 2026-01-05 LANA DEL LAMITAN C
 134 2026-05-10 2026-07-01 2026-05-17 MISAMIS O ZAMBOANI
 43 2026-02-12 2026-09-13 2026-08-11 ZAMBOANI CAGAYAN I
 4 2026-04-17 2026-10-28 2026-03-15 MISAMIS O GINGOOG (I
 87 2026-11-06 2026-11-11 2026-11-01 SURIGAO D CAGAYAN I
 39 2026-07-14 2026-12-31 2026-11-21 ZAMBOANI CAGAYAN I
 22 2026-07-01 2026-10-11 2026-02-17 SULU ZAMBOANI

AN + LEOS/ 2026-03-16 2026-02-02	42 2026-08-11 2026-05-22 2026-08-04 BUKIDNON GINGOOG (
AN + LEOS/ 2026-06-18 2026-08-14	85 2026-08-09 2026-11-30 2026-11-01 BUKIDNON CAGAYAN (
AN + LEOS/ 2026-07-06 2026-02-28	144 2026-04-13 2026-10-31 2026-10-07 SULU OZAMIZ CI
AN + LEOS/ 2026-07-13 2026-02-07	114 2026-11-03 2026-09-03 2026-10-26 ZAMBOAN(GENERAL L
Fiber Exten 2026-10-16 2026-11-27	102 2026-06-19 2026-08-09 2026-02-24 LANA O DEL EL SALVADI
MW/FSO 2026-01-13 2026-09-05	26 2026-06-01 2026-08-01 2026-02-13 BASILAN ILIGAN CITY
MW/FSO 2026-11-28 2026-02-25	42 2026-05-05 2026-09-22 2026-03-31 TAWI-TAW CAGAYAN (
AN + LEOS/ 2026-07-19 2026-01-03	54 2026-04-16 2026-05-23 2026-12-27 SULU CAGAYAN (
AN + LEOS/ 2026-10-28 2026-02-28	89 2026-06-30 2026-08-23 2026-11-13 ZAMBOAN(CLAVERIA
AN + LEOS/ 2026-08-05 2026-04-06	124 2026-11-22 2026-10-03 2026-12-22 SURIGAO D ISABELA CI
AN + LEOS/ 2026-07-29 2026-12-17	125 2026-08-01 2026-12-30 2026-08-16 MISAMIS O ILIGAN CITY
Fiber Exten 2026-10-21 2026-02-28	68 2026-10-06 2026-07-07 2026-10-05 ZAMBOAN(ZAMBOAN(
MW 2026-04-18 2026-10-29	89 2026-12-30 2026-11-05 2026-11-20 MISAMIS O DAVAO CIT
MW/FSO 2026-09-21 2026-12-14	24 2026-03-11 2026-07-30 2026-01-31 MISAMIS O MALAYBAL
MW/FSO 2026-12-22 2026-07-08	116 2026-09-07 2026-06-17 2026-10-25 MISAMIS O ZAMBOAN(
MW 2026-10-17 2026-09-06	87 2026-12-16 2026-01-25 2026-01-24 MISAMIS O BUTUAN CI
MW/FSO 2026-02-12 2026-07-10	42 2026-01-27 2026-07-22 2026-11-17 ZAMBOAN(LABASON
MW 2026-09-02 2026-02-06	58 2026-07-16 2026-02-15 2026-02-22 LANA O DEL ZAMBOAN(
MW 2026-07-30 2026-11-12	113 2026-04-22 2026-02-14 2026-02-21 TAWI-TAW CAGAYAN (
MW/FSO 2026-04-16 2026-09-23	130 2026-04-07 2026-07-20 2026-06-01 MISAMIS O CAGAYAN (
MW 2026-07-18 2026-10-19	107 2026-07-07 2026-10-07 2026-12-16 BUKIDNON SURIGAO C
AN + LEOS/ 2026-12-26 2026-07-25	21 2026-11-24 2026-10-02 2026-10-03 COTABATO MALAYBAL
MW 2026-02-14 2026-08-11	29 2026-08-21 2026-11-10 2026-11-08 BASILAN CAGAYAN (
MW/FSO 2026-03-06 2026-05-18	30 2026-01-16 2026-06-21 2026-08-08 MISAMIS O VALENCIA (
Fiber Exten 2026-04-27 2026-09-18	0 2026-01-23 2026-01-07 2026-05-06 ZAMBOAN(PAGADIAN
Fiber Exten 2026-04-02 2026-04-25	132 2026-01-24 2026-07-25 2026-02-05 TAWI-TAW EL SALVADI
MW 2026-03-19 2026-01-04	104 2026-01-13 2026-04-30 2026-10-05 BUKIDNON CAGAYAN (
Fiber Exten 2026-01-23 2026-04-29	133 2026-07-31 2026-12-25 2026-07-10 COTABATO ZAMBOAN(
MW/FSO 2026-06-12 2026-08-20	69 2026-04-30 2026-02-08 2026-04-14 MISAMIS O ILIGAN CITY
MW 2026-12-18 2026-06-05	10 2026-04-21 2026-06-17 2026-03-17 ZAMBOAN(ZAMBOAN(
Fiber Exten 2026-02-01 2026-04-24	33 2026-04-12 2026-07-25 2026-07-10 COTABATO CAGAYAN (
AN + LEOS/ 2026-07-22 2026-09-12	7 2026-07-15 2026-12-16 2026-08-07 MISAMIS O CAGAYAN (
Fiber Exten 2026-05-24 2026-07-16	35 2026-08-03 2026-04-13 2026-11-26 ZAMBOAN(ZAMBOAN(
Fiber Exten 2026-06-13 2026-11-02	56 2026-01-16 2026-05-24 2026-01-30 MISAMIS O SURIGAO C
MW 2026-04-01 2026-05-02	81 2026-12-24 2026-07-03 2026-10-30 TAWI-TAW ISABELA CI
AN + LEOS/ 2026-01-01 2026-06-19	51 2026-03-08 2026-06-24 2026-04-01 COTABATO DIPOLOG C
MW 2026-08-12 2026-11-24	124 2026-11-29 2026-06-12 2026-03-31 ZAMBOAN(ISABELA CI
Fiber Exten 2026-04-04 2026-11-05	81 2026-11-10 2026-04-24 2026-11-24 MISAMIS O LABASON
MW/FSO 2026-05-12 2026-02-25	0 2026-01-25 2026-07-17 2026-08-13 SURIGAO D ZAMBOAN(
Fiber Exten 2026-06-13 2026-05-14	26 2026-02-07 2026-06-25 2026-03-29 COTABATO CLAVERIA
Fiber Exten 2026-02-21 2026-06-19	52 2026-04-08 2026-07-29 2026-12-23 MISAMIS O DIPOLOG C
AN + LEOS/ 2026-04-13 2026-02-19	6 2026-04-16 2026-03-29 2026-11-23 BASILAN CAGAYAN (
AN + LEOS/ 2026-01-23 2026-05-15	112 2026-08-27 2026-05-15 2026-04-26 LANA O DEL ZAMBOAN(
AN + LEOS/ 2026-10-21 2026-05-01	121 2026-06-03 2026-02-10 2026-07-22 ZAMBOAN(GENERAL L
Fiber Exten 2026-08-05 2026-02-10	111 2026-04-14 2026-11-18 2026-03-17 LANA O DEL BONGAO (C
AN + LEOS/ 2026-02-27 2026-08-01	38 2026-03-17 2026-10-18 2026-10-29 SULU GENERAL L
MW/FSO 2026-07-26 2026-03-15	102 2026-01-20 2026-07-22 2026-06-19 SURIGAO D DIPOLOG C

AN + LEOS/ 2026-06-14 2026-05-18
 Fiber Exten 2026-03-30 2026-04-05
 MW/FSO 2026-06-26 2026-03-25
 MW 2026-11-28 2026-03-30
 MW/FSO 2026-06-02 2026-12-17
 AN + LEOS/ 2026-06-01 2026-05-13
 MW/FSO 2026-10-14 2026-04-04
 MW 2026-09-14 2026-03-03
 Fiber Exten 2026-01-03 2026-08-20
 MW/FSO 2026-09-29 2026-04-08
 MW/FSO 2026-08-11 2026-12-18
 MW/FSO 2026-10-01 2026-11-16
 MW/FSO 2026-11-15 2026-11-07
 MW 2026-12-19 2026-09-04
 AN + LEOS/ 2026-01-26 2026-02-21
 MW/FSO 2026-04-04 2026-02-28
 Fiber Exten 2026-12-17 2026-03-08
 MW 2026-09-04 2026-06-27
 MW 2026-10-09 2026-11-26
 Fiber Exten 2026-02-16 2026-11-06
 Fiber Exten 2026-06-24 2026-07-01
 AN + LEOS/ 2026-04-08 2026-06-23
 MW 2026-12-21 2026-10-24
 MW/FSO 2026-12-26 2026-10-08
 AN + LEOS/ 2026-12-12 2026-10-01
 Fiber Exten 2026-07-03 2026-08-20
 AN + LEOS/ 2026-04-26 2026-11-21
 MW/FSO 2026-01-03 2026-06-19
 MW 2026-08-01 2026-10-06
 MW 2026-01-21 2026-12-16
 Fiber Exten 2026-02-19 2026-03-27
 MW/FSO 2026-01-20 2026-02-14
 Fiber Exten 2026-12-25 2026-02-07
 MW 2026-06-02 2026-12-13
 MW 2026-04-05 2026-04-24
 MW/FSO 2026-03-07 2026-12-10
 MW 2026-04-24 2026-12-31
 MW/FSO 2026-11-17 2026-02-09
 AN + LEOS/ 2026-09-14 2026-09-19
 MW/FSO 2026-01-21 2026-04-23
 MW 2026-07-12 2026-12-01
 Fiber Exten 2026-09-21 2026-11-26
 MW 2026-01-23 2026-03-07
 AN + LEOS/ 2026-09-04 2026-03-29
 AN + LEOS/ 2026-03-18 2026-11-07
 AN + LEOS/ 2026-04-28 2026-09-04
 Fiber Exten 2026-09-24 2026-01-04

106 2026-11-06 2026-11-27 2026-02-15 ZAMBOAN BUTUAN CI
 51 2026-01-30 2026-05-08 2026-01-17 ZAMBOAN IPIL (CAPIT,
 66 2026-12-19 2026-02-16 2026-05-26 SURIGAO D PAGADIAN
 2 2026-04-25 2026-05-10 2026-11-08 ZAMBOAN LAMITAN C
 27 2026-09-04 2026-02-02 2026-06-22 LANA DEL CAGAYAN I
 107 2026-07-27 2026-07-18 2026-01-19 AGUSAN D CAGAYAN I
 85 2026-12-02 2026-02-15 2026-04-24 BUKIDNON CAGAYAN I
 97 2026-09-29 2026-06-02 2026-07-31 BUKIDNON CAGAYAN I
 70 2026-04-18 2026-03-28 2026-10-23 ZAMBOAN ZAMBOAN
 4 2026-12-13 2026-01-03 2026-11-17 BUKIDNON MALAYBAL
 34 2026-06-25 2026-09-08 2026-07-03 ZAMBOAN CLAVERIA
 12 2026-11-01 2026-01-25 2026-12-05 COTABATO EL SALVADI
 35 2026-08-03 2026-02-23 2026-09-19 ZAMBOAN ZAMBOAN
 84 2026-05-01 2026-01-02 2026-01-07 ZAMBOAN ZAMBOAN
 44 2026-01-21 2026-05-29 2026-07-04 SURIGAO D LAMITAN C
 102 2026-07-24 2026-08-22 2026-05-20 LANA DEL ZAMBOAN
 123 2026-09-07 2026-02-27 2026-07-30 BUKIDNON MARAWI C
 98 2026-03-18 2026-10-13 2026-11-10 ZAMBOAN VALENCIA C
 96 2026-07-26 2026-05-01 2026-02-10 MISAMIS O ZAMBOAN
 77 2026-09-18 2026-10-15 2026-04-16 BUKIDNON BUTUAN CI
 74 2026-10-08 2026-09-25 2026-07-11 COTABATO CAGAYAN I
 27 2026-08-01 2026-01-24 2026-11-21 ZAMBOAN ZAMBOAN
 44 2026-03-07 2026-02-23 2026-07-18 ZAMBOAN BONGAO (C
 80 2026-12-31 2026-10-11 2026-11-20 MISAMIS O CAGAYAN I
 73 2026-08-05 2026-01-07 2026-09-25 ZAMBOAN PAGADIAN
 26 2026-11-12 2026-12-12 2026-10-15 ZAMBOAN ZAMBOAN
 94 2026-10-29 2026-10-07 2026-11-05 ZAMBOAN ILIGAN CITY
 119 2026-12-30 2026-03-21 2026-01-21 BASILAN ZAMBOAN
 137 2026-07-26 2026-02-17 2026-06-28 MISAMIS O MALAYBAL
 82 2026-07-15 2026-02-28 2026-07-17 MISAMIS O CAGAYAN I
 137 2026-10-01 2026-01-04 2026-11-17 MISAMIS O ZAMBOAN
 18 2026-01-28 2026-04-02 2026-05-05 MISAMIS O MALAYBAL
 91 2026-09-15 2026-02-24 2026-05-29 MISAMIS O ZAMBOAN
 95 2026-01-06 2026-10-11 2026-10-12 MISAMIS O CAGAYAN I
 64 2026-04-10 2026-02-28 2026-04-03 ZAMBOAN ISABELA CI
 60 2026-02-21 2026-05-26 2026-11-14 AGUSAN D LAMITAN C
 111 2026-05-22 2026-07-04 2026-03-10 SULU BUTUAN CI
 19 2026-01-10 2026-09-17 2026-11-20 AGUSAN D BUTUAN CI
 23 2026-07-23 2026-07-06 2026-09-15 MISAMIS O MALAYBAL
 124 2026-04-29 2026-02-02 2026-05-16 AGUSAN D SURIGAO C
 96 2026-07-07 2026-10-28 2026-12-01 ZAMBOAN ZAMBOAN
 71 2026-04-19 2026-03-18 2026-04-06 BASILAN DAVAO CIT
 146 2026-10-31 2026-03-24 2026-03-10 MISAMIS O IPIL (CAPIT,
 56 2026-07-30 2026-11-04 2026-03-15 ZAMBOAN ISABELA CI
 24 2026-04-01 2026-09-01 2026-11-11 MISAMIS O ILIGAN CITY
 97 2026-06-29 2026-10-29 2026-12-23 AGUSAN D DIPOLOG C
 96 2026-12-02 2026-04-16 2026-12-19 LANA DEL CAGAYAN I

AN + LEOS/ 2026-04-02 2026-07-05
 Fiber Exten 2026-03-24 2026-07-15
 AN + LEOS/ 2026-01-06 2026-04-14
 MW 2026-09-23 2026-01-08
 Fiber Exten 2026-09-15 2026-05-31
 Fiber Exten 2026-07-15 2026-11-21
 MW/FSO 2026-04-22 2026-10-21
 Fiber Exten 2026-10-05 2026-01-22
 AN + LEOS/ 2026-12-18 2026-03-31
 MW/FSO 2026-07-07 2026-04-05
 MW 2026-03-18 2026-08-31
 AN + LEOS/ 2026-06-21 2026-05-14
 AN + LEOS/ 2026-02-10 2026-07-15
 AN + LEOS/ 2026-07-05 2026-10-28
 Fiber Exten 2026-07-23 2026-09-26
 MW/FSO 2026-09-01 2026-08-28
 MW/FSO 2026-07-07 2026-07-31
 MW 2026-01-04 2026-10-08
 MW/FSO 2026-07-31 2026-04-07
 AN + LEOS/ 2026-01-05 2026-04-30
 MW 2026-04-09 2026-05-05
 Fiber Exten 2026-05-10 2026-09-04
 MW 2026-07-10 2026-02-15
 AN + LEOS/ 2026-04-09 2026-01-11
 Fiber Exten 2026-09-25 2026-03-21
 MW 2026-09-26 2026-12-16
 AN + LEOS/ 2026-12-03 2026-09-08
 MW/FSO 2026-09-28 2026-01-21
 AN + LEOS/ 2026-02-23 2026-03-27
 AN + LEOS/ 2026-10-09 2026-05-11
 MW 2026-02-18 2026-01-20
 Fiber Exten 2026-11-01 2026-11-25
 MW 2026-06-17 2026-09-15
 AN + LEOS/ 2026-05-15 2026-02-13
 Fiber Exten 2026-02-27 2026-12-10
 MW 2026-02-13 2026-02-27
 AN + LEOS/ 2026-11-15 2026-03-14
 Fiber Exten 2026-05-30 2026-11-29
 AN + LEOS/ 2026-07-21 2026-03-22
 AN + LEOS/ 2026-09-24 2026-12-14
 AN + LEOS/ 2026-03-16 2026-12-02
 MW 2026-02-24 2026-03-05
 AN + LEOS/ 2026-09-09 2026-08-31
 AN + LEOS/ 2026-07-27 2026-01-22
 AN + LEOS/ 2026-09-22 2026-11-15
 MW 2026-07-21 2026-07-31
 AN + LEOS/ 2026-09-19 2026-11-10

143 2026-10-12 2026-09-05 2026-05-10 TAWI-TAW ZAMBOANGA
 1 2026-02-16 2026-03-16 2026-08-30 TAWI-TAW PAGADIAN
 132 2026-05-27 2026-04-10 2026-01-18 ZAMBOANGA CAGAYAN I
 17 2026-02-16 2026-10-09 2026-05-26 LANA DEL ZAMBOANGA
 87 2026-03-01 2026-09-20 2026-05-12 SURIGAO D CAGAYAN I
 56 2026-12-13 2026-12-26 2026-04-28 BASILAN BUTUAN CI
 68 2026-04-04 2026-12-16 2026-04-08 COTABATO ILIGAN CITY
 123 2026-07-10 2026-11-14 2026-06-11 ZAMBOANGA ZAMBOANGA
 117 2026-03-03 2026-12-24 2026-09-23 AGUSAN D ILIGAN CITY
 127 2026-08-06 2026-04-18 2026-08-03 MISAMIS O ZAMBOANGA
 2 2026-04-01 2026-08-04 2026-09-13 TAWI-TAW CAGAYAN I
 92 2026-07-04 2026-10-14 2026-10-13 LANA DEL CAGAYAN I
 73 2026-08-26 2026-11-20 2026-03-16 ZAMBOANGA ZAMBOANGA
 133 2026-08-19 2026-07-31 2026-03-27 LANA DEL ISABELA CI
 21 2026-02-23 2026-05-15 2026-11-13 ZAMBOANGA ZAMBOANGA
 138 2026-05-20 2026-10-08 2026-08-16 MISAMIS O CLAVERIA
 66 2026-03-21 2026-06-05 2026-01-06 ZAMBOANGA ISABELA CI
 95 2026-04-07 2026-07-30 2026-10-15 BUKIDNON LAMITAN C
 17 2026-04-04 2026-03-11 2026-05-29 BASILAN PAGADIAN
 23 2026-03-15 2026-01-08 2026-09-10 MISAMIS O CAGAYAN I
 97 2026-01-07 2026-03-04 2026-05-08 LANA DEL SURIGAO C
 76 2026-04-12 2026-07-04 2026-01-27 BASILAN DAVAO CIT
 63 2026-03-22 2026-09-13 2026-02-16 COTABATO ZAMBOANGA
 96 2026-07-03 2026-03-10 2026-05-09 SULU ARAKAN
 115 2026-06-01 2026-05-15 2026-10-05 MISAMIS O DIPOLOG C
 127 2026-10-10 2026-03-20 2026-11-10 ZAMBOANGA MARAWI C
 134 2026-11-16 2026-12-26 2026-10-30 ZAMBOANGA CAGAYAN I
 18 2026-06-05 2026-02-05 2026-04-21 TAWI-TAW ISABELA CI
 46 2026-10-09 2026-07-25 2026-09-16 ZAMBOANGA ZAMBOANGA
 92 2026-08-20 2026-08-18 2026-07-23 LANA DEL ISABELA CI
 117 2026-07-02 2026-03-21 2026-03-12 DAVAO DEL ISABELA CI
 76 2026-01-20 2026-10-23 2026-07-15 SURIGAO D CAGAYAN I
 56 2026-03-20 2026-01-26 2026-12-11 SURIGAO D CAGAYAN I
 102 2026-09-14 2026-08-11 2026-12-24 COTABATO GENERAL L
 105 2026-08-05 2026-07-07 2026-06-28 LANA DEL ZAMBOANGA
 13 2026-05-05 2026-11-14 2026-03-17 TAWI-TAW VALENCIA C
 4 2026-07-12 2026-10-26 2026-12-06 TAWI-TAW SURIGAO C
 98 2026-04-29 2026-07-14 2026-09-18 BASILAN ZAMBOANGA
 4 2026-06-27 2026-12-17 2026-06-30 SURIGAO D ILIGAN CITY
 58 2026-08-02 2026-05-04 2026-10-21 ZAMBOANGA DAVAO CIT
 144 2026-03-22 2026-06-12 2026-02-04 COTABATO BALINGASA
 47 2026-01-14 2026-11-10 2026-11-12 COTABATO ZAMBOANGA
 35 2026-03-25 2026-04-05 2026-04-26 MISAMIS O ZAMBOANGA
 97 2026-06-10 2026-07-21 2026-11-10 BUKIDNON ZAMBOANGA
 12 2026-04-08 2026-05-30 2026-08-14 MISAMIS O DIPOLOG C
 82 2026-08-19 2026-01-13 2026-04-02 BUKIDNON CAGAYAN I
 40 2026-07-13 2026-10-05 2026-07-14 SURIGAO D BONGAO (C

MW	2026-03-02	2026-03-05	51	2026-01-02	2026-11-15	2026-05-10	SURIGAO D	DIPOLOG C
MW/FSO	2026-11-14	2026-11-18	142	2026-04-17	2026-01-26	2026-04-05	LANAO DEL	ILIGAN CITY
MW	2026-08-22	2026-10-24	92	2026-01-15	2026-02-17	2026-06-05	MISAMIS O	ZAMBOANGA
Fiber Exten	2026-02-25	2026-10-20	135	2026-02-14	2026-09-05	2026-12-15	SURIGAO D	IPIL (CAPIT
MW	2026-12-25	2026-05-25	49	2026-01-01	2026-03-02	2026-01-15	LANAO DEL	LAMITAN C
Fiber Exten	2026-06-07	2026-06-05	129	2026-10-05	2026-06-15	2026-01-04	BUKIDNON	ZAMBOANGA
MW	2026-11-18	2026-08-24	137	2026-06-21	2026-08-25	2026-07-31	SULU	GENERAL L
MW/FSO	2026-07-12	2026-11-17	136	2026-03-26	2026-10-20	2026-11-07	AGUSAN D	CAGAYAN I
MW	2026-09-26	2026-06-04	44	2026-02-27	2026-07-11	2026-01-20	MISAMIS O	GINGOOG I
MW	2026-04-16	2026-01-15	117	2026-07-18	2026-09-25	2026-03-01	LANAO DEL	ZAMBOANGA
MW	2026-04-05	2026-05-27	70	2026-09-30	2026-06-13	2026-08-14	SURIGAO D	VALENCIA C
MW	2026-03-25	2026-02-06	79	2026-11-10	2026-06-23	2026-10-04	BASILAN	ZAMBOANGA
Fiber Exten	2026-08-27	2026-10-18	33	2026-02-17	2026-12-24	2026-08-28	ZAMBOANGA	BUTUAN CI
AN + LEOS/	2026-09-07	2026-01-16	16	2026-09-01	2026-02-27	2026-06-25	SULU	MARAWI C
AN + LEOS/	2026-07-25	2026-10-30	105	2026-05-05	2026-11-14	2026-05-05	AGUSAN D	CAGAYAN I
AN + LEOS/	2026-06-16	2026-10-12	24	2026-08-16	2026-04-01	2026-06-07	DAVAO DE	CAGAYAN I
MW	2026-08-20	2026-09-30	74	2026-07-15	2026-11-12	2026-10-25	MISAMIS O	VALENCIA C
Fiber Exten	2026-07-05	2026-10-05	13	2026-01-01	2026-12-27	2026-10-14	ZAMBOANGA	CLAVERIA
MW	2026-04-07	2026-10-12	98	2026-07-04	2026-08-02	2026-03-20	AGUSAN D	GINGOOG I
MW	2026-08-21	2026-09-18	108	2026-10-10	2026-08-15	2026-07-16	ZAMBOANGA	ZAMBOANGA
Fiber Exten	2026-10-25	2026-09-04	20	2026-03-14	2026-09-27	2026-05-24	ZAMBOANGA	ISABELA CI
AN + LEOS/	2026-08-21	2026-09-20	120	2026-10-21	2026-06-15	2026-08-04	ZAMBOANGA	BONGAO (C
Fiber Exten	2026-05-27	2026-09-06	21	2026-03-06	2026-09-16	2026-02-05	BASILAN	ZAMBOANGA
AN + LEOS/	2026-04-05	2026-09-28	8	2026-06-25	2026-02-13	2026-03-16	ZAMBOANGA	CAGAYAN I
MW	2026-08-26	2026-07-24	121	2026-06-04	2026-09-01	2026-09-30	AGUSAN D	GENERAL L
MW/FSO	2026-08-10	2026-11-05	69	2026-06-21	2026-05-15	2026-05-17	MISAMIS O	CAGAYAN I
Fiber Exten	2026-07-30	2026-02-20	134	2026-02-25	2026-12-17	2026-08-17	MISAMIS O	CAGAYAN I
MW	2026-02-26	2026-12-23	47	2026-05-10	2026-05-31	2026-08-28	MISAMIS O	CAGAYAN I
MW/FSO	2026-04-02	2026-08-14	17	2026-09-05	2026-04-13	2026-11-05	MISAMIS O	EL SALVADI
Fiber Exten	2026-09-12	2026-03-18	0	2026-01-20	2026-12-07	2026-07-15	MISAMIS O	ZAMBOANGA
MW/FSO	2026-06-20	2026-12-16	77	2026-07-25	2026-01-25	2026-11-20	MISAMIS O	BALINGASA
MW/FSO	2026-09-07	2026-02-13	112	2026-04-08	2026-03-13	2026-01-15	TAWI-TAW	LAMITAN C
AN + LEOS/	2026-03-02	2026-04-15	133	2026-08-25	2026-12-14	2026-10-02	MISAMIS O	ISABELA CI
Fiber Exten	2026-08-22	2026-11-05	43	2026-10-30	2026-02-02	2026-02-24	ZAMBOANGA	ZAMBOANGA
MW	2026-06-21	2026-02-02	30	2026-05-21	2026-03-14	2026-08-01	MISAMIS O	MARAWI C
MW/FSO	2026-08-02	2026-12-22	121	2026-12-21	2026-03-06	2026-04-16	MISAMIS O	BUTUAN CI
AN + LEOS/	2026-01-05	2026-10-13	60	2026-04-05	2026-03-02	2026-09-25	LANAO DEL	CAGAYAN I
MW	2026-12-10	2026-01-23	13	2026-11-27	2026-07-06	2026-05-26	TAWI-TAW	MALAYBAL
AN + LEOS/	2026-10-31	2026-10-24	83	2026-08-05	2026-04-12	2026-12-15	BASILAN	MARAWI C
AN + LEOS/	2026-04-02	2026-07-18	95	2026-03-11	2026-08-23	2026-04-10	BUKIDNON	CAGAYAN I
MW/FSO	2026-11-06	2026-03-22	43	2026-10-25	2026-10-11	2026-04-28	DAVAO DE	ZAMBOANGA
MW	2026-10-21	2026-01-05	106	2026-01-25	2026-01-21	2026-08-25	AGUSAN D	ILIGAN CITY
MW	2026-07-05	2026-06-01	61	2026-11-28	2026-02-16	2026-01-05	ZAMBOANGA	DIPOLOG C
Fiber Exten	2026-07-17	2026-12-20	85	2026-09-25	2026-01-17	2026-06-01	ZAMBOANGA	BUTUAN CI
Fiber Exten	2026-07-16	2026-07-07	119	2026-11-15	2026-01-21	2026-07-07	MISAMIS O	MARAWI C
MW/FSO	2026-06-30	2026-05-17	128	2026-12-15	2026-08-05	2026-05-22	MISAMIS O	PAGADIAN
AN + LEOS/	2026-04-02	2026-05-28	19	2026-02-25	2026-03-26	2026-05-22	ZAMBOANGA	BUTUAN CI

MW	2026-02-02	2026-01-12	59	2026-09-24	2026-11-27	2026-06-21	LANAO DEL CLAVERIA
MW/FSO	2026-04-27	2026-09-05	95	2026-05-28	2026-01-25	2026-03-17	TAWI-TAW MARAWI C
MW	2026-08-14	2026-05-14	94	2026-04-05	2026-04-16	2026-10-15	LANAO DEL ZAMBOAN
MW/FSO	2026-03-21	2026-01-03	139	2026-09-17	2026-06-15	2026-11-28	MISAMIS O DAVAO CIT
Fiber Exten	2026-06-07	2026-01-13	102	2026-11-13	2026-04-23	2026-08-17	LANAO DEL CAGAYAN I
MW/FSO	2026-11-05	2026-11-06	130	2026-01-25	2026-12-08	2026-07-04	SULU ISABELA CI
MW/FSO	2026-03-25	2026-08-06	106	2026-03-13	2026-10-28	2026-11-03	MISAMIS O CAGAYAN I
MW	2026-04-13	2026-04-06	97	2026-05-25	2026-10-11	2026-09-05	ZAMBOAN BUTUAN CI
MW	2026-09-05	2026-12-15	62	2026-01-15	2026-03-03	2026-05-22	AGUSAN DI CAGAYAN I
Fiber Exten	2026-03-16	2026-06-13	118	2026-12-21	2026-03-11	2026-07-02	MISAMIS O CAGAYAN I
MW	2026-10-06	2026-06-15	80	2026-12-17	2026-06-04	2026-05-15	BASILAN CAGAYAN I
MW	2026-09-15	2026-04-24	48	2026-10-14	2026-11-11	2026-12-20	ZAMBOAN ISABELA CI
MW/FSO	2026-03-30	2026-12-30	77	2026-01-15	2026-03-02	2026-04-24	MISAMIS O PAGADIAN
Fiber Exten	2026-08-25	2026-03-02	64	2026-01-23	2026-02-03	2026-06-04	MISAMIS O CAGAYAN I
MW/FSO	2026-06-30	2026-03-24	128	2026-11-10	2026-05-04	2026-09-16	BUKIDNON MALAYBAL
MW	2026-08-14	2026-12-11	27	2026-04-03	2026-07-01	2026-07-14	ZAMBOAN ISABELA CI
MW/FSO	2026-09-10	2026-03-01	98	2026-05-26	2026-08-22	2026-11-04	LANAO DEL CAGAYAN I
AN + LEOS/	2026-08-13	2026-09-25	21	2026-03-03	2026-03-15	2026-07-22	MISAMIS O LAMITAN C
MW/FSO	2026-11-26	2026-07-24	91	2026-09-01	2026-12-08	2026-11-05	DAVAO DEL GENERAL L
MW/FSO	2026-03-20	2026-06-05	24	2026-02-05	2026-12-05	2026-09-24	LANAO DEL ZAMBOAN
MW/FSO	2026-07-12	2026-08-15	117	2026-01-15	2026-01-17	2026-04-01	ZAMBOAN VALENCIA C
MW	2026-09-17	2026-01-25	100	2026-05-15	2026-09-11	2026-10-30	AGUSAN DI ZAMBOAN
Fiber Exten	2026-08-08	2026-06-26	91	2026-07-30	2026-06-25	2026-01-25	MISAMIS O MALAYBAL
AN + LEOS/	2026-05-17	2026-01-11	120	2026-10-25	2026-01-12	2026-06-12	BASILAN MARAWI C
AN + LEOS/	2026-11-22	2026-02-08	137	2026-04-20	2026-05-28	2026-05-16	ZAMBOAN ISABELA CI
AN + LEOS/	2026-04-18	2026-06-27	19	2026-11-30	2026-06-04	2026-09-16	DINAGAT I CAGAYAN I
AN + LEOS/	2026-04-20	2026-12-05	119	2026-05-18	2026-11-23	2026-09-30	MISAMIS O CAGAYAN I
AN + LEOS/	2026-05-17	2026-05-27	41	2026-05-12	2026-12-18	2026-11-04	SURIGAO D GENERAL L
MW/FSO	2026-03-11	2026-01-15	66	2026-05-23	2026-12-04	2026-10-05	ZAMBOAN ZAMBOAN
Fiber Exten	2026-10-20	2026-09-14	30	2026-09-25	2026-12-07	2026-10-25	COTABATO ILIGAN CITY
MW	2026-04-20	2026-05-21	112	2026-07-25	2026-05-11	2026-10-25	LANAO DEL ZAMBOAN
Fiber Exten	2026-12-06	2026-01-28	61	2026-05-10	2026-10-10	2026-07-16	LANAO DEL PAGADIAN
MW	2026-03-24	2026-08-13	81	2026-11-26	2026-07-28	2026-01-18	SURIGAO D VALENCIA C
AN + LEOS/	2026-12-22	2026-01-15	13	2026-11-25	2026-11-25	2026-04-05	BUKIDNON OZAMIZ CI
AN + LEOS/	2026-06-13	2026-08-20	122	2026-03-10	2026-05-14	2026-03-30	BUKIDNON ZAMBOAN
AN + LEOS/	2026-04-12	2026-05-15	43	2026-01-26	2026-07-25	2026-11-13	CAMIGUIN SURIGAO C
MW/FSO	2026-09-11	2026-07-15	33	2026-08-05	2026-04-16	2026-11-04	BASILAN ZAMBOAN
Fiber Exten	2026-08-25	2026-03-10	82	2026-12-21	2026-07-23	2026-12-18	MISAMIS O ZAMBOAN
MW/FSO	2026-09-16	2026-11-14	97	2026-06-04	2026-07-22	2026-12-10	MISAMIS O GENERAL L
MW/FSO	2026-03-01	2026-06-10	11	2026-03-07	2026-09-13	2026-05-24	COTABATO DIPOLOG C
AN + LEOS/	2026-01-28	2026-04-07	38	2026-01-28	2026-04-28	2026-04-04	SURIGAO D CAGAYAN I
MW/FSO	2026-02-17	2026-04-15	72	2026-04-03	2026-03-28	2026-09-18	BASILAN PAGADIAN
Fiber Exten	2026-07-21	2026-07-11	27	2026-06-15	2026-03-20	2026-01-15	SURIGAO D ISABELA CI
Fiber Exten	2026-11-26	2026-05-25	82	2026-01-25	2026-02-06	2026-10-08	CAMIGUIN VALENCIA C
MW/FSO	2026-09-05	2026-08-10	79	2026-12-17	2026-11-05	2026-03-05	ZAMBOAN CAGAYAN I
AN + LEOS/	2026-02-17	2026-01-21	131	2026-06-24	2026-08-26	2026-12-13	AGUSAN DI ILIGAN CITY
AN + LEOS/	2026-06-01	2026-10-15	12	2026-10-10	2026-02-05	2026-01-24	SURIGAO D DIPOLOG C

AN + LEOS/ 2026-01-24 2026-02-12
 Fiber Exten 2026-01-07 2026-03-25
 Fiber Exten 2026-04-18 2026-09-04
 MW 2026-04-14 2026-05-31
 AN + LEOS/ 2026-04-29 2026-02-01
 MW/FSO 2026-08-13 2026-04-29
 MW 2026-05-25 2026-12-20
 Fiber Exten 2026-02-02 2026-06-22
 Fiber Exten 2026-11-09 2026-11-09
 Fiber Exten 2026-04-14 2026-08-13
 AN + LEOS/ 2026-09-22 2026-12-16
 AN + LEOS/ 2026-07-25 2026-12-15
 MW/FSO 2026-02-13 2026-01-19
 Fiber Exten 2026-01-31 2026-07-10
 MW 2026-02-23 2026-06-17
 AN + LEOS/ 2026-05-16 2026-10-27
 MW/FSO 2026-03-02 2026-11-09
 MW 2026-09-08 2026-01-02
 MW 2026-06-16 2026-02-19
 MW 2026-11-13 2026-10-09
 MW/FSO 2026-07-25 2026-10-29
 MW/FSO 2026-07-28 2026-12-14
 AN + LEOS/ 2026-02-28 2026-05-18
 AN + LEOS/ 2026-08-17 2026-02-12
 MW/FSO 2026-12-15 2026-07-14
 MW/FSO 2026-12-29 2026-08-20
 Fiber Exten 2026-11-29 2026-11-30
 MW/FSO 2026-04-09 2026-02-16
 MW 2026-02-03 2026-03-07
 AN + LEOS/ 2026-07-28 2026-05-21
 AN + LEOS/ 2026-02-08 2026-05-08
 MW 2026-02-07 2026-11-04
 Fiber Exten 2026-10-14 2026-01-27
 MW/FSO 2026-10-28 2026-04-09
 Fiber Exten 2026-03-07 2026-06-09
 MW 2026-09-17 2026-10-14
 AN + LEOS/ 2026-01-22 2026-09-11
 Fiber Exten 2026-03-14 2026-05-29
 Fiber Exten 2026-12-13 2026-03-12
 AN + LEOS/ 2026-12-22 2026-07-11
 Fiber Exten 2026-08-29 2026-12-06
 MW 2026-04-14 2026-08-20
 MW/FSO 2026-08-07 2026-08-19
 MW/FSO 2026-01-20 2026-10-07
 AN + LEOS/ 2026-10-24 2026-12-02
 AN + LEOS/ 2026-04-18 2026-08-13
 MW/FSO 2026-10-28 2026-01-12

106 2026-12-27 2026-06-02 2026-06-10 LANA DEL CAGAYAN I
 122 2026-08-24 2026-12-21 2026-07-27 BUKIDNON BUTUAN CI
 37 2026-11-29 2026-05-04 2026-08-12 MISAMIS O CAGAYAN I
 145 2026-07-20 2026-01-27 2026-06-20 ZAMBOAN CAGAYAN I
 135 2026-01-10 2026-08-09 2026-10-23 MISAMIS O PAGADIAN
 129 2026-04-23 2026-10-28 2026-12-17 ZAMBOAN BONGAO (C
 22 2026-12-08 2026-09-09 2026-03-08 AGUSAN D PAGADIAN
 110 2026-02-28 2026-11-13 2026-04-27 ZAMBOAN ILIGAN CITY
 26 2026-10-15 2026-01-22 2026-09-17 ZAMBOAN CAGAYAN I
 106 2026-01-04 2026-05-06 2026-08-31 MISAMIS O GINGOOG (C
 92 2026-01-16 2026-08-15 2026-03-16 LANA DEL ZAMBOAN
 141 2026-06-09 2026-06-10 2026-06-26 SURIGAO D ZAMBOAN
 137 2026-06-21 2026-07-19 2026-03-06 SURIGAO D ISABELA CI
 66 2026-11-18 2026-09-17 2026-07-01 BASILAN ZAMBOAN
 132 2026-10-26 2026-04-09 2026-07-04 BUKIDNON OZAMIZ CI
 127 2026-11-22 2026-08-09 2026-08-14 ZAMBOAN CAGAYAN I
 104 2026-02-26 2026-03-03 2026-07-09 MISAMIS O CAGAYAN I
 31 2026-10-08 2026-06-28 2026-02-04 ZAMBOAN ZAMBOAN
 104 2026-07-18 2026-04-30 2026-07-22 LANA DEL CAGAYAN I
 147 2026-01-28 2026-10-19 2026-09-29 ZAMBOAN VALENCIA (C
 11 2026-09-09 2026-01-12 2026-06-24 LANA DEL ZAMBOAN
 43 2026-01-31 2026-11-11 2026-06-16 ZAMBOAN GINGOOG (C
 15 2026-06-12 2026-08-26 2026-10-11 MISAMIS O CAGAYAN I
 128 2026-04-19 2026-03-14 2026-07-11 LANA DEL CAGAYAN I
 89 2026-11-20 2026-04-19 2026-10-27 BUKIDNON DIPOLOG C
 69 2026-05-06 2026-12-06 2026-06-14 ZAMBOAN GENERAL L
 19 2026-10-03 2026-01-16 2026-12-10 LANA DEL ISABELA CI
 77 2026-04-24 2026-04-30 2026-09-10 TAWI-TAW IPIL (CAPIT
 66 2026-10-19 2026-04-27 2026-09-29 BASILAN BALINGASA
 31 2026-12-19 2026-09-23 2026-08-27 ZAMBOAN VALENCIA (C
 50 2026-03-26 2026-06-18 2026-06-09 LANA DEL ZAMBOAN
 112 2026-02-18 2026-11-17 2026-08-17 ZAMBOAN BUTUAN CI
 75 2026-07-19 2026-07-29 2026-02-19 ZAMBOAN ZAMBOAN
 27 2026-02-22 2026-01-07 2026-11-01 ZAMBOAN ISABELA CI
 149 2026-08-12 2026-09-20 2026-11-30 MISAMIS O LAMITAN C
 13 2026-08-09 2026-06-26 2026-04-11 MISAMIS O DIPOLOG C
 56 2026-01-02 2026-11-24 2026-04-29 BUKIDNON CAGAYAN I
 112 2026-04-10 2026-11-20 2026-10-27 LANA DEL ZAMBOAN
 97 2026-12-02 2026-02-26 2026-06-23 DAVAO DEL ZAMBOAN
 81 2026-11-03 2026-08-08 2026-11-22 LANA DEL CAGAYAN I
 16 2026-03-27 2026-09-18 2026-07-18 BUKIDNON ISABELA CI
 60 2026-07-22 2026-04-22 2026-06-06 ZAMBOAN ILIGAN CITY
 119 2026-08-10 2026-07-29 2026-07-08 MISAMIS O LABASON
 51 2026-06-20 2026-04-11 2026-12-12 BASILAN ZAMBOAN
 3 2026-08-30 2026-12-01 2026-09-20 SULU IPIL (CAPIT
 115 2026-10-13 2026-01-16 2026-07-11 ZAMBOAN PAGADIAN
 145 2026-01-17 2026-03-13 2026-03-20 AGUSAN D CAGAYAN I

Fiber Exten 2026-03-25 2026-02-23
 MW/FSO 2026-07-30 2026-07-20
 AN + LEOS/ 2026-05-22 2026-04-14
 AN + LEOS/ 2026-11-10 2026-03-31
 AN + LEOS/ 2026-10-11 2026-03-04
 MW 2026-06-17 2026-12-10
 Fiber Exten 2026-12-10 2026-01-06
 Fiber Exten 2026-01-25 2026-07-13
 MW/FSO 2026-10-15 2026-11-17
 MW/FSO 2026-01-23 2026-02-04
 Fiber Exten 2026-06-21 2026-01-10
 AN + LEOS/ 2026-06-01 2026-04-14
 MW 2026-06-15 2026-06-25
 MW 2026-04-15 2026-03-06
 AN + LEOS/ 2026-02-10 2026-07-04
 AN + LEOS/ 2026-08-26 2026-06-06
 AN + LEOS/ 2026-09-08 2026-06-07
 AN + LEOS/ 2026-01-18 2026-07-05
 MW 2026-08-05 2026-03-26
 Fiber Exten 2026-03-28 2026-09-05
 MW 2026-01-31 2026-04-04
 Fiber Exten 2026-05-17 2026-01-04
 MW/FSO 2026-12-07 2026-07-24
 AN + LEOS/ 2026-12-05 2026-04-07
 MW/FSO 2026-11-07 2026-04-10
 Fiber Exten 2026-08-11 2026-01-15
 AN + LEOS/ 2026-07-15 2026-12-01
 Fiber Exten 2026-10-30 2026-10-02
 MW/FSO 2026-03-16 2026-12-07
 MW 2026-12-25 2026-01-27
 Fiber Exten 2026-03-05 2026-06-15
 AN + LEOS/ 2026-08-07 2026-12-14
 MW/FSO 2026-12-15 2026-11-02
 Fiber Exten 2026-10-28 2026-10-21
 AN + LEOS/ 2026-12-25 2026-01-11
 MW/FSO 2026-03-04 2026-01-21
 AN + LEOS/ 2026-03-13 2026-10-23
 MW 2026-11-15 2026-08-05
 MW 2026-08-03 2026-03-20
 Fiber Exten 2026-02-20 2026-07-13
 MW/FSO 2026-07-15 2026-04-03
 AN + LEOS/ 2026-12-28 2026-08-23
 Fiber Exten 2026-02-13 2026-05-27
 MW 2026-12-05 2026-09-28
 Fiber Exten 2026-05-25 2026-06-03
 MW/FSO 2026-02-24 2026-01-03
 AN + LEOS/ 2026-04-04 2026-10-02

141 2026-04-01 2026-01-17 2026-12-15 MISAMIS O ISABELA CI
 40 2026-02-26 2026-03-08 2026-10-02 ZAMBOANI ZAMBOANI
 1 2026-03-15 2026-08-17 2026-02-02 BUKIDNON CAGAYAN I
 106 2026-05-08 2026-04-02 2026-11-13 BUKIDNON DIPOLOG C
 94 2026-02-05 2026-02-23 2026-09-16 LANA DEL BALINGASA
 118 2026-09-06 2026-08-25 2026-02-04 LANA DEL CAGAYAN I
 69 2026-03-20 2026-08-14 2026-07-03 MISAMIS O PAGADIAN
 51 2026-05-08 2026-07-11 2026-05-03 MISAMIS O BONGAO (C
 48 2026-11-16 2026-04-17 2026-10-05 ZAMBOANI ZAMBOANI
 55 2026-07-30 2026-06-04 2026-11-03 ZAMBOANI ZAMBOANI
 149 2026-08-18 2026-07-15 2026-09-15 MISAMIS O SURIGAO C
 38 2026-07-12 2026-04-15 2026-11-25 LANA DEL PAGADIAN
 62 2026-04-16 2026-10-04 2026-01-28 SURIGAO D ISABELA CI
 23 2026-03-30 2026-10-31 2026-10-05 BUKIDNON PAGADIAN
 101 2026-07-13 2026-03-27 2026-08-30 LANA DEL CAGAYAN I
 116 2026-05-26 2026-07-12 2026-10-15 LANA DEL GENERAL L
 150 2026-02-06 2026-07-25 2026-01-20 ZAMBOANI ZAMBOANI
 7 2026-12-24 2026-12-07 2026-11-27 SURIGAO D ZAMBOANI
 109 2026-05-10 2026-12-21 2026-06-04 MISAMIS O OZAMIZ CI
 0 2026-02-15 2026-02-05 2026-12-23 MISAMIS O CAGAYAN I
 49 2026-05-13 2026-07-25 2026-08-14 ZAMBOANI CAGAYAN I
 149 2026-01-22 2026-02-15 2026-04-15 ZAMBOANI MARAWI C
 96 2026-11-05 2026-01-30 2026-07-02 ZAMBOANI ILIGAN CITY
 0 2026-11-23 2026-06-14 2026-01-05 ZAMBOANI GINGOOG (C
 36 2026-09-24 2026-10-20 2026-09-16 AGUSAN D I ARAKAN
 41 2026-06-17 2026-07-16 2026-05-24 LANA DEL ZAMBOANI
 143 2026-08-12 2026-04-30 2026-04-25 MISAMIS O ARAKAN
 48 2026-07-18 2026-08-05 2026-06-13 BASILAN ZAMBOANI
 8 2026-11-03 2026-06-13 2026-06-08 LANA DEL ISABELA CI
 45 2026-09-07 2026-07-20 2026-06-03 BASILAN LAMITAN C
 148 2026-01-28 2026-12-30 2026-06-05 DAVAO DEL DIPOLOG C
 43 2026-01-25 2026-02-15 2026-07-02 MISAMIS O BUTUAN CI
 44 2026-12-01 2026-07-12 2026-12-21 COTABATO ZAMBOANI
 146 2026-09-03 2026-05-21 2026-12-22 BUKIDNON GINGOOG (C
 100 2026-10-12 2026-10-02 2026-09-25 BUKIDNON ZAMBOANI
 32 2026-10-22 2026-04-16 2026-12-01 LANA DEL ISABELA CI
 125 2026-12-22 2026-06-10 2026-09-25 MISAMIS O LAMITAN C
 19 2026-10-05 2026-05-11 2026-05-14 MISAMIS O ZAMBOANI
 80 2026-08-11 2026-07-14 2026-01-14 ZAMBOANI ZAMBOANI
 56 2026-07-13 2026-02-23 2026-03-05 ZAMBOANI ZAMBOANI
 88 2026-12-14 2026-09-30 2026-10-10 MISAMIS O CAGAYAN I
 46 2026-08-13 2026-07-01 2026-08-28 LANA DEL ZAMBOANI
 141 2026-09-10 2026-01-06 2026-08-06 BASILAN CAGAYAN I
 10 2026-11-07 2026-08-18 2026-03-28 SURIGAO D ZAMBOANI
 123 2026-05-31 2026-05-16 2026-04-20 SURIGAO D ZAMBOANI
 89 2026-04-06 2026-07-25 2026-07-01 ZAMBOANI EL SALVADI
 68 2026-02-25 2026-08-13 2026-12-03 LANA DEL ZAMBOANI

MW 2026-09-03 2026-12-07
 MW 2026-06-26 2026-09-14
 MW/FSO 2026-02-28 2026-05-15
 Fiber Exten 2026-11-12 2026-04-13
 AN + LEOSA 2026-05-07 2026-06-13
 MW 2026-06-19 2026-07-04
 MW/FSO 2026-06-04 2026-08-31
 Fiber Exten 2026-03-27 2026-11-03
 MW/FSO 2026-04-16 2026-04-05
 MW 2026-05-30 2026-01-21
 Fiber Exten 2026-11-17 2026-01-06
 AN + LEOSA 2026-03-21 2026-08-17
 MW 2026-02-05 2026-03-15
 MW 2026-02-12 2026-05-18
 Fiber Exten 2026-10-06 2026-12-21
 AN + LEOSA 2026-12-18 2026-02-27
 MW/FSO 2026-11-16 2026-05-27
 Fiber Exten 2026-10-23 2026-08-07
 AN + LEOSA 2026-10-09 2026-09-12
 AN + LEOSA 2026-03-10 2026-02-26
 Fiber Exten 2026-12-23 2026-08-06
 MW 2026-08-29 2026-03-13
 MW/FSO 2026-10-20 2026-09-14
 Fiber Exten 2026-12-21 2026-08-28
 Fiber Exten 2026-04-19 2026-11-02
 MW 2026-06-11 2026-07-20
 MW 2026-12-16 2026-08-26
 AN + LEOSA 2026-05-03 2026-04-17
 MW/FSO 2026-06-30 2026-02-15
 MW/FSO 2026-09-20 2026-11-16
 AN + LEOSA 2026-02-07 2026-04-25
 AN + LEOSA 2026-04-19 2026-12-26
 MW 2026-01-12 2026-12-17
 MW/FSO 2026-03-26 2026-04-12
 MW/FSO 2026-01-08 2026-03-19
 AN + LEOSA 2026-04-21 2026-06-28
 MW/FSO 2026-02-28 2026-04-01
 AN + LEOSA 2026-02-23 2026-09-12
 AN + LEOSA 2026-01-04 2026-07-11
 MW/FSO 2026-06-21 2026-03-29
 MW 2026-09-16 2026-03-02
 MW/FSO 2026-04-06 2026-05-03
 MW 2026-02-17 2026-02-09
 Fiber Exten 2026-03-02 2026-06-25
 MW/FSO 2026-03-12 2026-04-23
 Fiber Exten 2026-10-26 2026-10-28
 MW 2026-01-18 2026-09-19

68 2026-03-02 2026-08-04 2026-09-08 ZAMBOANĠ GENERAL L
 3 2026-12-17 2026-05-02 2026-01-27 BUKIDNON PAGADIAN
 63 2026-12-08 2026-08-08 2026-04-12 LANA DEL ISABELA CI
 23 2026-01-27 2026-07-14 2026-07-28 MISAMIS O ILIGAN CITY
 12 2026-04-04 2026-01-21 2026-01-01 MISAMIS O DAVAO CIT
 92 2026-10-29 2026-09-28 2026-11-06 ZAMBOANĠ BUTUAN CI
 51 2026-10-01 2026-03-20 2026-01-23 MISAMIS O ZAMBOANĠ
 70 2026-12-23 2026-03-08 2026-05-29 ZAMBOANĠ PAGADIAN
 0 2026-03-23 2026-10-20 2026-04-22 ZAMBOANĠ DAVAO CIT
 37 2026-05-23 2026-03-10 2026-05-19 AGUSAN DĠ SURIGAO C
 91 2026-04-23 2026-05-24 2026-04-01 DAVAO DEI ZAMBOANĠ
 59 2026-08-11 2026-07-08 2026-03-17 MISAMIS O DAVAO CIT
 18 2026-08-07 2026-05-06 2026-08-21 LANA DEL BUTUAN CI
 36 2026-11-18 2026-11-04 2026-01-07 ZAMBOANĠ DIPOLOG C
 68 2026-11-18 2026-10-06 2026-03-05 MISAMIS O IPIL (CAPIT
 125 2026-03-28 2026-02-26 2026-04-25 ZAMBOANĠ CAGAYAN I
 89 2026-02-23 2026-05-19 2026-09-13 TAWI-TAW MARAWI C
 71 2026-03-16 2026-02-16 2026-06-19 SURIGAO D IPIL (CAPIT
 137 2026-10-01 2026-09-10 2026-09-30 BUKIDNON CAGAYAN I
 15 2026-06-28 2026-07-04 2026-03-13 ZAMBOANĠ ISABELA CI
 95 2026-01-28 2026-12-26 2026-02-24 ZAMBOANĠ LAMITAN C
 135 2026-12-24 2026-06-03 2026-08-29 ZAMBOANĠ LAMITAN C
 78 2026-12-30 2026-04-27 2026-08-05 LANA DEL MARAWI C
 122 2026-06-10 2026-12-01 2026-11-25 COTABATO ILIGAN CITY
 2 2026-06-08 2026-04-07 2026-10-10 ZAMBOANĠ SURIGAO C
 91 2026-03-08 2026-12-26 2026-12-12 ZAMBOANĠ ZAMBOANĠ
 20 2026-11-17 2026-02-17 2026-04-29 ZAMBOANĠ GENERAL L
 19 2026-03-20 2026-10-18 2026-11-18 BUKIDNON ZAMBOANĠ
 18 2026-04-02 2026-12-30 2026-08-24 BUKIDNON ZAMBOANĠ
 80 2026-07-11 2026-02-12 2026-12-16 DAVAO DEI MALAYBAL
 99 2026-08-25 2026-12-09 2026-02-17 LANA DEL CLAVERIA
 121 2026-02-28 2026-05-23 2026-08-21 LANA DEL DIPOLOG C
 108 2026-05-19 2026-05-10 2026-11-22 ZAMBOANĠ BUTUAN CI
 89 2026-08-03 2026-09-04 2026-09-01 ZAMBOANĠ CAGAYAN I
 117 2026-03-17 2026-09-13 2026-06-12 COTABATO BUTUAN CI
 53 2026-04-08 2026-12-14 2026-10-23 BASILAN PAGADIAN
 117 2026-08-08 2026-07-11 2026-04-01 BUKIDNON ZAMBOANĠ
 139 2026-02-21 2026-11-21 2026-08-16 ZAMBOANĠ BUTUAN CI
 57 2026-09-17 2026-05-26 2026-05-18 BUKIDNON VALENCIA (C
 146 2026-08-09 2026-05-04 2026-10-12 SULU BALINGASA
 147 2026-07-20 2026-11-18 2026-05-14 MISAMIS O CAGAYAN I
 56 2026-06-02 2026-04-10 2026-10-02 COTABATO ZAMBOANĠ
 126 2026-07-05 2026-04-17 2026-07-20 BUKIDNON VALENCIA (C
 88 2026-09-05 2026-11-11 2026-11-04 BUKIDNON CAGAYAN I
 21 2026-12-21 2026-03-06 2026-05-18 ZAMBOANĠ GENERAL L
 79 2026-03-26 2026-04-16 2026-09-07 ZAMBOANĠ ZAMBOANĠ
 64 2026-10-28 2026-07-29 2026-05-31 LANA DEL GENERAL L

Fiber Exten 2026-06-13 2026-12-13
AN + LEOS/ 2026-12-13 2026-08-11
Fiber Exten 2026-08-25 2026-05-26
Fiber Exten 2026-07-21 2026-06-02
Fiber Exten 2026-12-15 2026-01-27
Fiber Exten 2026-09-25 2026-09-28
MW 2026-01-07 2026-12-10
AN + LEOS/ 2026-08-20 2026-11-14
Fiber Exten 2026-09-01 2026-12-05
MW 2026-05-31 2026-04-07
MW/FSO 2026-04-26 2026-11-14
MW 2026-03-25 2026-06-11
MW 2026-08-30 2026-02-26
AN + LEOS/ 2026-01-07 2026-06-30
MW 2026-02-15 2026-04-10
Fiber Exten 2026-08-10 2026-08-21
AN + LEOS/ 2026-01-21 2026-04-22
Fiber Exten 2026-05-25 2026-04-23
MW 2026-08-02 2026-10-11
MW/FSO 2026-08-07 2026-08-27
AN + LEOS/ 2026-03-06 2026-07-26
MW 2026-09-22 2026-03-15
Fiber Exten 2026-05-07 2026-04-15
MW 2026-12-03 2026-05-04
MW/FSO 2026-08-23 2026-03-03
MW 2026-06-28 2026-12-28
AN + LEOS/ 2026-11-07 2026-12-04
Fiber Exten 2026-09-13 2026-12-14
MW/FSO 2026-02-25 2026-12-24
Fiber Exten 2026-03-13 2026-01-03
Fiber Exten 2026-08-13 2026-08-07
Fiber Exten 2026-10-01 2026-10-22
MW 2026-10-08 2026-06-18
Fiber Exten 2026-01-15 2026-09-12
MW 2026-08-05 2026-12-26
Fiber Exten 2026-01-08 2026-05-08
MW/FSO 2026-04-23 2026-08-16
MW/FSO 2026-10-11 2026-04-18
AN + LEOS/ 2026-09-11 2026-01-10
AN + LEOS/ 2026-08-07 2026-01-30
MW 2026-10-05 2026-06-01
AN + LEOS/ 2026-01-05 2026-08-27
MW 2026-03-17 2026-11-13
Fiber Exten 2026-02-05 2026-09-17
AN + LEOS/ 2026-05-31 2026-11-15
AN + LEOS/ 2026-11-25 2026-02-10
MW/FSO 2026-05-05 2026-07-05

2 2026-06-18 2026-04-20 2026-08-27 TAWI-TAW ZAMBOANGA
81 2026-06-13 2026-04-12 2026-04-11 SURIGAO D DIPOLOG C
33 2026-07-26 2026-01-15 2026-10-01 LANA DEL DAVAO CIT
116 2026-09-10 2026-11-25 2026-03-04 SULU ZAMBOANGA
66 2026-01-23 2026-02-26 2026-01-25 ZAMBOANGA ZAMBOANGA
61 2026-10-23 2026-09-02 2026-12-05 BASILAN VALENCIA (CAGAYAN I)
55 2026-08-28 2026-07-17 2026-04-07 SULU GENERAL L
131 2026-04-14 2026-07-24 2026-04-07 SULU IPIL (CAGAYAN I)
135 2026-08-20 2026-06-30 2026-05-16 LANA DEL VALENCIA (CAGAYAN I)
103 2026-04-01 2026-11-01 2026-05-22 ZAMBOANGA BUTUAN CI
103 2026-07-20 2026-07-21 2026-02-21 LANA DEL BUTUAN CI
17 2026-03-27 2026-04-06 2026-06-20 LANA DEL ZAMBOANGA
11 2026-01-05 2026-10-18 2026-12-15 COTABATO VALENCIA (CAGAYAN I)
77 2026-12-30 2026-06-20 2026-09-23 LANA DEL ZAMBOANGA
96 2026-11-24 2026-02-25 2026-05-21 LANA DEL CAGAYAN I
145 2026-06-27 2026-05-28 2026-02-26 SURIGAO D BUTUAN CI
72 2026-10-31 2026-03-05 2026-01-28 SURIGAO D ZAMBOANGA
8 2026-08-31 2026-07-01 2026-05-08 ZAMBOANGA CAGAYAN I
51 2026-06-04 2026-06-06 2026-02-13 LANA DEL ARAKAN
107 2026-07-30 2026-08-25 2026-01-15 SURIGAO D BUTUAN CI
1 2026-08-25 2026-09-23 2026-08-24 COTABATO CAGAYAN I
143 2026-09-11 2026-03-11 2026-04-25 ZAMBOANGA IPIL (CAGAYAN I)
26 2026-08-31 2026-01-13 2026-09-16 SULU CAGAYAN I
43 2026-09-15 2026-12-25 2026-10-07 ZAMBOANGA ZAMBOANGA
144 2026-07-15 2026-01-06 2026-10-25 LANA DEL CAGAYAN I
134 2026-07-15 2026-09-20 2026-02-02 MISAMIS O BONGAO (CAGAYAN I)
46 2026-10-22 2026-12-25 2026-09-17 TAWI-TAW PAGADIAN
121 2026-06-15 2026-04-25 2026-05-02 BASILAN PAGADIAN
115 2026-07-13 2026-03-10 2026-11-23 MISAMIS O CAGAYAN I
92 2026-07-28 2026-10-18 2026-10-07 ZAMBOANGA CAGAYAN I
96 2026-02-06 2026-10-15 2026-02-10 ZAMBOANGA GENERAL L
61 2026-09-23 2026-11-05 2026-09-14 BASILAN ZAMBOANGA
15 2026-05-01 2026-09-10 2026-02-07 MISAMIS O DIPOLOG C
129 2026-04-26 2026-11-25 2026-06-25 MISAMIS O MALAYBALAN
109 2026-10-05 2026-03-12 2026-03-01 SULU LAMITAN C
14 2026-02-05 2026-01-30 2026-03-06 SURIGAO D DAVAO CIT
77 2026-07-07 2026-10-10 2026-05-30 BASILAN CAGAYAN I
31 2026-07-10 2026-03-14 2026-01-15 LANA DEL CAGAYAN I
97 2026-07-16 2026-08-16 2026-01-23 MISAMIS O BUTUAN CI
27 2026-10-11 2026-07-18 2026-12-14 ZAMBOANGA VALENCIA (CAGAYAN I)
86 2026-10-20 2026-07-22 2026-01-20 LANA DEL ISABELA CI
9 2026-07-03 2026-09-03 2026-11-23 TAWI-TAW VALENCIA (CAGAYAN I)
12 2026-04-30 2026-02-28 2026-12-02 ZAMBOANGA ISABELA CI
113 2026-02-27 2026-09-15 2026-02-05 MISAMIS O GINGOOG (CAGAYAN I)
7 2026-03-24 2026-07-08 2026-01-23 SULU CAGAYAN I
19 2026-04-25 2026-10-17 2026-09-15 SURIGAO D ZAMBOANGA
59 2026-08-22 2026-06-11 2026-03-01 BUKIDNON DIPOLOG C

MW	2026-10-03	2026-05-06	104	2026-12-12	2026-10-27	2026-12-07	LANAO DEL ARAKAN
Fiber Exten	2026-08-03	2026-05-15	141	2026-12-31	2026-08-25	2026-02-21	BASILAN CAGAYAN I
MW/FSO	2026-06-22	2026-10-30	27	2026-01-24	2026-02-07	2026-07-01	AGUSAN D ZAMBOAN
AN + LEOS	2026-06-14	2026-08-13	45	2026-09-18	2026-10-25	2026-05-24	MISAMIS O GENERAL L
AN + LEOS	2026-09-23	2026-05-23	147	2026-11-12	2026-06-10	2026-02-20	BASILAN CAGAYAN I
MW	2026-01-15	2026-11-03	10	2026-10-04	2026-10-03	2026-04-10	ZAMBOAN CAGAYAN I
AN + LEOS	2026-09-10	2026-05-15	22	2026-03-12	2026-05-23	2026-12-05	AGUSAN D ZAMBOAN
AN + LEOS	2026-02-21	2026-12-28	133	2026-06-12	2026-04-08	2026-10-13	BUKIDNON GENERAL L
MW	2026-04-12	2026-11-22	22	2026-09-22	2026-04-20	2026-01-02	COTABATO MARAWI C
MW	2026-05-30	2026-12-05	124	2026-09-08	2026-11-15	2026-07-20	LANAO DEL ISABELA CI
MW/FSO	2026-12-23	2026-07-23	32	2026-09-05	2026-09-08	2026-11-04	MISAMIS O CAGAYAN I
AN + LEOS	2026-05-14	2026-01-28	68	2026-09-06	2026-04-23	2026-06-23	ZAMBOAN CAGAYAN I
Fiber Exten	2026-12-27	2026-06-20	90	2026-10-11	2026-02-02	2026-12-02	SULU CAGAYAN I
Fiber Exten	2026-01-11	2026-09-27	26	2026-09-14	2026-07-23	2026-09-06	ZAMBOAN DIPOLOG C
Fiber Exten	2026-02-07	2026-09-16	106	2026-01-11	2026-01-08	2026-10-05	BASILAN ZAMBOAN
AN + LEOS	2026-07-12	2026-05-30	109	2026-02-17	2026-04-24	2026-07-28	ZAMBOAN ISABELA CI
Fiber Exten	2026-07-23	2026-04-25	114	2026-07-05	2026-09-02	2026-10-16	LANAO DEL BALINGASA
MW	2026-01-31	2026-09-10	64	2026-07-30	2026-06-05	2026-06-22	SULU SURIGAO C
AN + LEOS	2026-09-21	2026-10-12	20	2026-02-23	2026-08-06	2026-12-25	SULU DIPOLOG C
MW	2026-10-08	2026-08-03	102	2026-01-05	2026-06-01	2026-03-02	ZAMBOAN ZAMBOAN
MW/FSO	2026-08-30	2026-08-25	53	2026-06-15	2026-03-11	2026-03-26	MISAMIS O CLAVERIA
AN + LEOS	2026-11-01	2026-03-22	17	2026-06-25	2026-11-22	2026-10-14	ZAMBOAN CAGAYAN I
MW	2026-02-22	2026-04-21	71	2026-04-02	2026-05-15	2026-10-16	MISAMIS O LABASON
Fiber Exten	2026-11-11	2026-03-17	36	2026-03-26	2026-09-01	2026-01-01	BUKIDNON ISABELA CI
MW/FSO	2026-06-05	2026-09-25	81	2026-09-25	2026-02-10	2026-11-06	SURIGAO D ZAMBOAN
Fiber Exten	2026-07-07	2026-08-27	88	2026-08-06	2026-04-20	2026-11-12	COTABATO IPIL (CAPIT
Fiber Exten	2026-11-07	2026-05-20	8	2026-11-28	2026-05-21	2026-11-25	ZAMBOAN ZAMBOAN
Fiber Exten	2026-07-05	2026-01-15	39	2026-12-28	2026-04-01	2026-03-05	ZAMBOAN PAGADIAN
MW/FSO	2026-09-22	2026-01-08	103	2026-08-02	2026-12-08	2026-12-05	AGUSAN D ZAMBOAN
MW/FSO	2026-10-15	2026-06-25	30	2026-06-24	2026-08-27	2026-10-18	ZAMBOAN MALAYBAL
Fiber Exten	2026-05-07	2026-06-07	48	2026-03-05	2026-06-08	2026-01-28	MISAMIS O BUTUAN CI
MW/FSO	2026-10-24	2026-07-06	89	2026-11-25	2026-09-25	2026-08-15	ZAMBOAN ZAMBOAN
Fiber Exten	2026-09-20	2026-04-18	66	2026-04-22	2026-08-28	2026-05-14	ZAMBOAN LAMITAN C
MW	2026-08-04	2026-09-01	85	2026-06-22	2026-11-28	2026-02-21	LANAO DEL MARAWI C
MW/FSO	2026-09-05	2026-12-14	102	2026-06-03	2026-01-21	2026-04-30	SULU BUTUAN CI
MW	2026-03-08	2026-12-06	85	2026-01-28	2026-02-16	2026-06-08	LANAO DEL MALAYBAL
MW	2026-12-17	2026-10-12	95	2026-01-03	2026-09-02	2026-03-23	LANAO DEL ZAMBOAN
MW/FSO	2026-05-25	2026-12-12	108	2026-11-02	2026-07-21	2026-10-01	LANAO DEL VALENCIA C
MW	2026-09-13	2026-04-07	11	2026-04-15	2026-06-04	2026-08-11	LANAO DEL GENERAL L
Fiber Exten	2026-06-27	2026-12-18	25	2026-12-02	2026-07-27	2026-01-07	ZAMBOAN ZAMBOAN
AN + LEOS	2026-09-15	2026-07-10	121	2026-12-31	2026-06-21	2026-10-01	ZAMBOAN ILIGAN CITY
Fiber Exten	2026-08-26	2026-05-25	10	2026-03-04	2026-09-08	2026-08-24	BUKIDNON DAVAO CIT
MW/FSO	2026-11-22	2026-01-15	28	2026-07-02	2026-01-15	2026-09-30	SURIGAO D VALENCIA C
AN + LEOS	2026-01-21	2026-02-05	83	2026-07-10	2026-01-20	2026-03-17	BASILAN ZAMBOAN
Fiber Exten	2026-04-05	2026-10-20	66	2026-06-05	2026-11-12	2026-09-21	ZAMBOAN DAVAO CIT
MW/FSO	2026-05-20	2026-01-03	104	2026-04-17	2026-01-10	2026-08-01	MISAMIS O ZAMBOAN
AN + LEOS	2026-11-22	2026-11-01	84	2026-10-05	2026-07-15	2026-09-01	BASILAN BUTUAN CI

MW/FSO	2026-02-12	2026-04-17	135	2026-07-09	2026-06-09	2026-05-30	TAWI-TAW CAGAYAN I
MW	2026-07-19	2026-11-07	31	2026-02-19	2026-07-22	2026-04-22	MISAMIS O ZAMBOANGA
Fiber Exten	2026-12-07	2026-12-18	81	2026-09-19	2026-10-02	2026-09-30	MISAMIS O ZAMBOANGA
AN + LEOS/	2026-08-09	2026-07-30	48	2026-11-22	2026-01-19	2026-11-19	AGUSAN DELILIGAN CITY
Fiber Exten	2026-11-04	2026-12-01	99	2026-10-10	2026-09-19	2026-04-09	MISAMIS O ILIGAN CITY
AN + LEOS/	2026-05-04	2026-04-01	118	2026-09-14	2026-11-29	2026-02-29	ZAMBOANGA CLAVERIA
AN + LEOS/	2026-05-14	2026-10-09	30	2026-11-07	2026-11-29	2026-10-01	AGUSAN DEL BALINGASA
Fiber Exten	2026-03-29	2026-07-07	105	2026-12-09	2026-06-29	2026-03-14	LANAO DEL IPIL (CAPITAN)
MW/FSO	2026-11-01	2026-01-19	35	2026-03-17	2026-09-29	2026-05-29	ZAMBOANGA ZAMBOANGA

Sales Area	Guard/Prio	Program	It / PLAN (It	Month (TR	Quarter (TR	al Month (TR	al Quarter (TR	etailed Stat
Unassignec Y		TowerCo (↑ No		N/A	N/A	N/A	N/A	(05.1) TSSR
Davao Regi N		Small Cell No		N/A	N/A	N/A	N/A	(02) Ongoir
Unassignec Y		TowerCo (↑ No		N/A	N/A	N/A	N/A	(04) For Re
Unassignec N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(04) For Re
Unassignec Y		TowerCo (↑ No		N/A	N/A	N/A	N/A	(06.2) Brgy
Unassignec N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(01.1) TBD
Unassignec N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(02) Ongoir
Unassignec N		TowerCo (↑ Yes		DEC	Q4	JUN	Q2	(02) Ongoir
Davao Regi N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(06.2) Brgy
Davao Regi N		Macro No		N/A	N/A	N/A	N/A	(06.1) Brgy
Unassignec Y		TowerCo (↑ No		N/A	N/A	N/A	N/A	(03) PSH
Unassignec N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(01.1) TBD
Unassignec N		TowerCo (↑ Yes		AUG	Q3	MAY	Q2	(03) PSH
Unassignec Y		TowerCo (↑ No		N/A	N/A	N/A	N/A	(01) For Av
Unassignec N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(03) PSH
Unassignec N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(01.1) TBD
Unassignec N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(01) For Av
Unassignec N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(01.1) TBD
Unassignec N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(06.2) Brgy
Unassignec N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(06.2) Brgy
Davao Regi N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(04) For Re
Unassignec N		TowerCo (↑ Yes		MAR	Q1	MAR	Q1	(02) Ongoir
Unassignec N		TowerCo (↑ Yes		AUG	Q3	N/A	N/A	(06.2) Brgy
Unassignec N		TowerCo (↑ Yes		JAN	Q1	N/A	N/A	(06.1) Brgy
Davao Regi N		Macro Yes		DEC	Q4	N/A	N/A	(06.1) Brgy
Unassignec Y		TowerCo (↑ No		N/A	N/A	N/A	N/A	(01.1) TBD
Unassignec N		TowerCo (↑ Yes		SEP	Q3	MAR	Q1	(05.2) TSSR
Unassignec Y		TowerCo (↑ No		N/A	N/A	N/A	N/A	(05.3) TSSR
Unassignec N		TowerCo (↑ Yes		OCT	Q4	MAR	Q1	(06.1) Brgy
Davao Regi N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(01.1) TBD
Davao Regi N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(01.1) TBD
Davao Regi Y		TowerCo (↑ Yes		NOV	Q4	N/A	N/A	(05.3) TSSR
Unassignec Y		TowerCo (↑ Yes		JUL	Q3	MAY	Q2	(01.1) TBD
Davao Regi N		Small Cell No		N/A	N/A	N/A	N/A	(02) Ongoir
Unassignec N		Small Cell Yes		SEP	Q3	N/A	N/A	(01.1) TBD
Unassignec N		Small Cell Yes		OCT	Q4	N/A	N/A	(01.1) TBD
Unassignec N		Small Cell No		N/A	N/A	N/A	N/A	(01.1) TBD
Unassignec Y		Small Cell Yes		OCT	Q4	N/A	N/A	(06.2) Brgy
Unassignec N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(04) For Re
Unassignec N		TowerCo (↑ Yes		JAN	Q1	N/A	N/A	(06.1) Brgy
Unassignec N		TowerCo (↑ Yes		MAY	Q2	JUN	Q2	(05.1) TSSR
Unassignec N		TowerCo (↑ Yes		AUG	Q3	N/A	N/A	(01) For Av
Davao Regi N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(06.1) Brgy
Northern I N		TowerCo (↑ No		N/A	N/A	N/A	N/A	(04) For Re
Northern I N		TowerCo (↑ Yes		SEP	Q3	FEB	Q1	(06.2) Brgy
Northern I N		TowerCo (↑ Yes		SEP	Q3	N/A	N/A	(01) For Av

Northern M N	TowerCo (I Yes	SEP	Q3	N/A	N/A	(03) PSH
Zamboang: N	TowerCo (I Yes	AUG	Q3	N/A	N/A	(06.2) Brgy
Northern M N	TowerCo (I Yes	JAN	Q1	N/A	N/A	(06.1) Brgy
BARMM N	TowerCo (I Yes	AUG	Q3	MAY	Q2	(01) For Av
Northern M N	TowerCo (I No	N/A	N/A	N/A	N/A	(02) Ongoir
Northern M N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.3) TSSR
Northern M N	TowerCo (I Yes	AUG	Q3	MAY	Q2	(02) Ongoir
BARMM N	TowerCo (I Yes	SEP	Q3	N/A	N/A	(05.1) TSSR
Northern M N	TowerCo (I No	N/A	N/A	N/A	N/A	(03) PSH
Northern M N	TowerCo (I Yes	NOV	Q4	N/A	N/A	(06.1) Brgy
Northern M N	TowerCo (I Yes	FEB	Q1	N/A	N/A	(05.1) TSSR
Zamboang: N	Self-Build - No	N/A	N/A	N/A	N/A	(06.1) Brgy
Zamboang: N	TowerCo (I Yes	OCT	Q4	N/A	N/A	(01.1) TBD
Northern M N	TowerCo (I Yes	AUG	Q3	FEB	Q1	(06.1) Brgy
Northern M N	TowerCo (I Yes	MAR	Q1	MAY	Q2	(04) For Re
Caraga Y	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Northern M N	TowerCo (I Yes	DEC	Q4	JAN	Q1	(03) PSH
Caraga N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Northern M N	TowerCo (I Yes	OCT	Q4	N/A	N/A	(06.1) Brgy
SOCCSKSAF N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang: N	TowerCo (I Yes	AUG	Q3	N/A	N/A	(06.1) Brgy
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Northern M N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern M N	TowerCo (I Yes	NOV	Q4	N/A	N/A	(06.1) Brgy
Caraga N	TowerCo (I No	N/A	N/A	N/A	N/A	(03) PSH
Northern M N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Northern M N	Self-Build - Yes	MAR	Q1	JUN	Q2	(02) Ongoir
Zamboang: N	Self-Build - Yes	MAR	Q1	MAR	Q1	(02) Ongoir
BARMM Y	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Caraga N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.3) TSSR
Northern M N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
Zamboang: N	TowerCo (I Yes	SEP	Q3	JAN	Q1	(06.2) Brgy
Northern M N	TowerCo (I Yes	FEB	Q1	FEB	Q1	(01) For Av
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
Northern M N	TowerCo (I Yes	SEP	Q3	FEB	Q1	(01.1) TBD
SOCCSKSAFY	TowerCo (I No	N/A	N/A	N/A	N/A	(02) Ongoir
Northern M Y	TowerCo (I Yes	FEB	Q1	MAR	Q1	(06.2) Brgy
Caraga N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(03) PSH
Northern M N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Northern M Y	TowerCo (I No	N/A	N/A	N/A	N/A	(05.2) TSSR
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang: N	Self-Build - Yes	FEB	Q1	MAR	Q1	(01) For Av
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD

Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern I Y	TowerCo (I Yes	MAR	Q1	N/A	N/A	(05.1) TSSR
Northern I N	TowerCo (I Yes	AUG	Q3	N/A	N/A	(04) For Re
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.1) TSSR
BARMM Y	TowerCo (I Yes	AUG	Q3	FEB	Q1	(05.3) TSSR
Northern I N	TowerCo (I Yes	AUG	Q3	JAN	Q1	(03) PSH
Northern I Y	TowerCo (I Yes	MAY	Q2	N/A	N/A	(04) For Re
Zamboang: N	TowerCo (I Yes	SEP	Q3	N/A	N/A	(06.2) Brgy
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.1) TSSR
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.2) TSSR
Zamboang: N	TowerCo (I Yes	SEP	Q3	N/A	N/A	(01) For Av
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(02) Ongoir
Zamboang: N	TowerCo (I Yes	SEP	Q3	FEB	Q1	(02) Ongoir
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
Zamboang: N	TowerCo (I Yes	DEC	Q4	MAY	Q2	(05.3) TSSR
SOCCSKSAF N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang: N	TowerCo (I Yes	JUL	Q3	N/A	N/A	(06.1) Brgy
BARMM Y	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang: N	TowerCo (I Yes	DEC	Q4	N/A	N/A	(04) For Re
Northern I Y	Self-Build - No	N/A	N/A	N/A	N/A	(06.1) Brgy
SOCCSKSAF N	TowerCo (I Yes	JUN	Q2	N/A	N/A	(01.1) TBD
Caraga N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.1) TSSR
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.2) TSSR
Northern I N	Self-Build - Yes	MAR	Q1	MAY	Q2	(02) Ongoir
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang: N	Self-Build - No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern I N	TowerCo (I Yes	FEB	Q1	N/A	N/A	(05.3) TSSR
Northern I Y	TowerCo (I No	N/A	N/A	N/A	N/A	(02) Ongoir
Caraga N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.1) TSSR
Northern I N	TowerCo (I Yes	JAN	Q1	N/A	N/A	(03) PSH
Zamboang: N	TowerCo (I Yes	MAR	Q1	JUN	Q2	(05.3) TSSR
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
BARMM N	TowerCo (I Yes	FEB	Q1	N/A	N/A	(01.1) TBD
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.2) TSSR
Caraga N	Self-Build - Yes	MAR	Q1	JAN	Q1	(03) PSH
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(02) Ongoir
Zamboang: N	Self-Build - No	N/A	N/A	N/A	N/A	(01.1) TBD
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
BARMM Y	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
Caraga N	TowerCo (I No	N/A	N/A	N/A	N/A	(03) PSH
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(02) Ongoir
BARMM N	Self-Build - No	N/A	N/A	N/A	N/A	(01.1) TBD

Northern I/N	TowerCo (I Yes	FEB	Q1	N/A	N/A	(06.2) Brgy
Northern I/N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.1) TSSR
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
BARMM Y	TowerCo (I Yes	FEB	Q1	N/A	N/A	(03) PSH
BARMM Y	TowerCo (I Yes	MAY	Q2	JAN	Q1	(05.3) TSSR
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
BARMM Y	Self-Build - No	N/A	N/A	N/A	N/A	(05.2) TSSR
Zamboang: N	TowerCo (I Yes	APR	Q2	N/A	N/A	(05.1) TSSR
Caraga N	TowerCo (I Yes	MAR	Q1	MAY	Q2	(05.3) TSSR
Northern I/N	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
Zamboang: Y	TowerCo (I Yes	DEC	Q4	MAY	Q2	(01.1) TBD
Northern I/N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.2) TSSR
Northern I/N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern I/Y	TowerCo (I Yes	APR	Q2	N/A	N/A	(05.3) TSSR
Northern I/Y	TowerCo (I Yes	DEC	Q4	MAR	Q1	(03) PSH
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(03) PSH
Northern I/Y	TowerCo (I Yes	AUG	Q3	N/A	N/A	(06.2) Brgy
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
Northern I/N	TowerCo (I Yes	APR	Q2	JUL	Q3	(01) For Av
Northern I/N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
SOCCSKSAF N	TowerCo (I Yes	SEP	Q3	N/A	N/A	(06.2) Brgy
BARMM Y	TowerCo (I No	N/A	N/A	N/A	N/A	(05.3) TSSR
Northern I/N	TowerCo (I Yes	MAY	Q2	N/A	N/A	(06.2) Brgy
Zamboang: Y	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern I/N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
SOCCSKSAF N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Northern I/N	Self-Build - No	N/A	N/A	N/A	N/A	(01) For Av
Zamboang: Y	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
SOCCSKSAF N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.1) TSSR
Northern I/N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.2) TSSR
Zamboang: N	TowerCo (I Yes	AUG	Q3	MAR	Q1	(05.1) TSSR
Northern I/N	TowerCo (I Yes	SEP	Q3	N/A	N/A	(02) Ongoir
BARMM Y	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
SOCCSKSAF N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
Zamboang: N	TowerCo (I Yes	NOV	Q4	JUN	Q2	(06.2) Brgy
Northern I/N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.3) TSSR
Caraga N	TowerCo (I Yes	JUN	Q2	N/A	N/A	(01) For Av
SOCCSKSAF N	TowerCo (I Yes	MAR	Q1	N/A	N/A	(05.1) TSSR
Northern I/N	TowerCo (I Yes	NOV	Q4	N/A	N/A	(04) For Re
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
Northern I/N	Self-Build - No	N/A	N/A	N/A	N/A	(01) For Av
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.3) TSSR
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Caraga N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re

Zamboang: N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Zamboang: N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
Caraga Y	TowerCo (↑ Yes	JUL	Q3	N/A	N/A	(05.3) TSSR
Zamboang: N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(02) Ongoir
Caraga N	Self-Build - Yes	JUN	Q2	N/A	N/A	(01) For Av
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
Northern I Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
Zamboang: N	TowerCo (↑ Yes	FEB	Q1	N/A	N/A	(05.1) TSSR
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Zamboang: N	TowerCo (↑ Yes	MAY	Q2	MAR	Q1	(05.1) TSSR
SOCCSKSAFY	TowerCo (↑ No	N/A	N/A	N/A	N/A	(02) Ongoir
Zamboang: N	Self-Build - Yes	MAR	Q1	N/A	N/A	(03) PSH
Zamboang: N	TowerCo (↑ Yes	MAR	Q1	N/A	N/A	(05.3) TSSR
Caraga N	TowerCo (↑ Yes	APR	Q2	APR	Q2	(06.1) Brgy
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Zamboang: Y	TowerCo (↑ Yes	JUN	Q2	N/A	N/A	(01) For Av
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
Northern I N	TowerCo (↑ Yes	MAR	Q1	N/A	N/A	(02) Ongoir
SOCCSKSAF N	TowerCo (↑ Yes	DEC	Q4	N/A	N/A	(02) Ongoir
Zamboang: N	Self-Build - Yes	MAR	Q1	MAY	Q2	(05.1) TSSR
Zamboang: N	Self-Build - No	N/A	N/A	N/A	N/A	(05.2) TSSR
Northern I N	TowerCo (↑ Yes	MAY	Q2	N/A	N/A	(06.1) Brgy
Zamboang: Y	TowerCo (↑ Yes	JAN	Q1	APR	Q2	(05.3) TSSR
Zamboang: N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
Zamboang: N	TowerCo (↑ Yes	MAR	Q1	N/A	N/A	(05.3) TSSR
BARMM N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
Northern I N	TowerCo (↑ Yes	DEC	Q4	N/A	N/A	(01.1) TBD
Northern I Y	TowerCo (↑ Yes	NOV	Q4	N/A	N/A	(05.3) TSSR
Northern I N	TowerCo (↑ Yes	MAR	Q1	N/A	N/A	(06.2) Brgy
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(02) Ongoir
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.2) TSSR
Zamboang: N	Self-Build - No	N/A	N/A	N/A	N/A	(06.2) Brgy
Caraga Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
BARMM N	TowerCo (↑ Yes	AUG	Q3	N/A	N/A	(06.2) Brgy
Caraga Y	Self-Build - Yes	AUG	Q3	N/A	N/A	(06.2) Brgy
Northern I Y	TowerCo (↑ Yes	JAN	Q1	MAY	Q2	(06.1) Brgy
Caraga N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.3) TSSR
Zamboang: Y	TowerCo (↑ Yes	FEB	Q1	N/A	N/A	(06.2) Brgy
BARMM N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.3) TSSR
Northern I N	TowerCo (↑ Yes	FEB	Q1	MAR	Q1	(04) For Re
Zamboang: N	TowerCo (↑ Yes	NOV	Q4	N/A	N/A	(05.3) TSSR
Northern I N	TowerCo (↑ Yes	MAY	Q2	JUL	Q3	(01) For Av
Caraga N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.1) TSSR
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.1) TSSR

BARMM	N	Self-Build - Yes	JAN	Q1	JUN	Q2	(01.1) TBD
BARMM	N	TowerCo (↑ Yes	NOV	Q4	MAY	Q2	(05.2) TSSR
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
BARMM	N	TowerCo (↑ Yes	MAR	Q1	MAY	Q2	(04) For Re
Caraga	N	Self-Build - No	N/A	N/A	N/A	N/A	(04) For Re
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
SOCCSKSAF	N	TowerCo (↑ Yes	APR	Q2	N/A	N/A	(01) For Av
Zamboang:	N	Self-Build - Yes	SEP	Q3	N/A	N/A	(05.3) TSSR
Caraga	N	TowerCo (↑ Yes	MAR	Q1	N/A	N/A	(01.1) TBD
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
BARMM	N	TowerCo (↑ Yes	NOV	Q4	MAY	Q2	(06.2) Brgy
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Northern I	N	TowerCo (↑ Yes	JUN	Q2	N/A	N/A	(01) For Av
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(02) Ongoir
Northern I	N	TowerCo (↑ Yes	FEB	Q1	MAR	Q1	(06.2) Brgy
Zamboang:	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.2) TSSR
Northern I	N	TowerCo (↑ Yes	DEC	Q4	N/A	N/A	(02) Ongoir
BARMM	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.2) TSSR
BARMM	N	TowerCo (↑ Yes	JAN	Q1	N/A	N/A	(02) Ongoir
SOCCSKSAF	N	Self-Build - No	N/A	N/A	N/A	N/A	(06.1) Brgy
BARMM	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
BARMM	N	TowerCo (↑ Yes	JAN	Q1	FEB	Q1	(01) For Av
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.3) TSSR
BARMM	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
Davao Regi	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.2) TSSR
Caraga	Y	TowerCo (↑ Yes	JAN	Q1	APR	Q2	(02) Ongoir
Caraga	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
SOCCSKSAF	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(03) PSH
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
BARMM	N	TowerCo (↑ Yes	APR	Q2	JUN	Q2	(06.1) Brgy
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.3) TSSR
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
Caraga	N	TowerCo (↑ Yes	SEP	Q3	N/A	N/A	(01) For Av
Zamboang:	N	TowerCo (↑ Yes	JUN	Q2	JUN	Q2	(02) Ongoir
SOCCSKSAF	N	TowerCo (↑ Yes	MAY	Q2	N/A	N/A	(05.3) TSSR
SOCCSKSAF	N	Self-Build - Yes	DEC	Q4	N/A	N/A	(03) PSH
Northern I	Y	TowerCo (↑ Yes	JUN	Q2	N/A	N/A	(06.1) Brgy
Northern I	N	Self-Build - No	N/A	N/A	N/A	N/A	(01.1) TBD
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
Northern I	N	Self-Build - Yes	JUN	Q2	N/A	N/A	(06.2) Brgy
Caraga	Y	TowerCo (↑ Yes	DEC	Q4	N/A	N/A	(05.1) TSSR

Caraga	Y	TowerCo (I Yes	DEC	Q4	N/A	N/A	(01) For Av
BARMM	N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.2) TSSR
Northern I	N	TowerCo (I Yes	SEP	Q3	JUL	Q3	(06.1) Brgy
Caraga	N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
Northern I	N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern I	Y	TowerCo (I Yes	JUN	Q2	N/A	N/A	(01.1) TBD
BARMM	N	TowerCo (I Yes	FEB	Q1	N/A	N/A	(04) For Re
Caraga	N	TowerCo (I Yes	NOV	Q4	N/A	N/A	(06.2) Brgy
Northern I	N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.3) TSSR
Northern I	Y	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
Caraga	N	TowerCo (I Yes	FEB	Q1	N/A	N/A	(03) PSH
BARMM	N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
Zamboang:	Y	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
BARMM	N	TowerCo (I Yes	AUG	Q3	N/A	N/A	(01.1) TBD
Caraga	N	TowerCo (I Yes	APR	Q2	FEB	Q1	(03) PSH
Davao Regi	N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Northern I	N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Zamboang:	N	TowerCo (I No	N/A	N/A	N/A	N/A	(03) PSH
Caraga	N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.2) TSSR
Zamboang:	N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
Zamboang:	N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.2) TSSR
Zamboang:	N	TowerCo (I Yes	OCT	Q4	JAN	Q1	(05.1) TSSR
BARMM	N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
Zamboang:	N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Caraga	N	TowerCo (I Yes	APR	Q2	JAN	Q1	(04) For Re
Northern I	Y	TowerCo (I Yes	JAN	Q1	N/A	N/A	(01.1) TBD
Northern I	N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Northern I	N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Northern I	N	TowerCo (I Yes	NOV	Q4	JAN	Q1	(06.1) Brgy
Northern I	N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
Northern I	N	TowerCo (I Yes	JUL	Q3	N/A	N/A	(05.2) TSSR
BARMM	N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Northern I	N	Self-Build - Yes	FEB	Q1	MAR	Q1	(02) Ongoir
Zamboang:	Y	TowerCo (I Yes	MAY	Q2	N/A	N/A	(01.1) TBD
Northern I	N	TowerCo (I Yes	SEP	Q3	N/A	N/A	(01) For Av
Northern I	N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
BARMM	Y	Self-Build - Yes	SEP	Q3	N/A	N/A	(04) For Re
BARMM	N	TowerCo (I No	N/A	N/A	N/A	N/A	(02) Ongoir
BARMM	N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Northern I	N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.3) TSSR
Davao Regi	Y	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Caraga	N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
Zamboang:	N	TowerCo (I Yes	OCT	Q4	APR	Q2	(05.3) TSSR
Zamboang:	N	TowerCo (I Yes	MAY	Q2	N/A	N/A	(06.1) Brgy
Northern I	N	TowerCo (I Yes	AUG	Q3	N/A	N/A	(03) PSH
Northern I	Y	TowerCo (I No	N/A	N/A	N/A	N/A	(05.3) TSSR
Zamboang:	Y	TowerCo (I No	N/A	N/A	N/A	N/A	(05.1) TSSR

BARMM	N	Self-Build - Yes	MAY	Q2	N/A	N/A	(05.3) TSSR
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Northern M N	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern M N	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
Northern M N	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
BARMM	N	TowerCo (↑ Yes	JAN	Q1	JUL	Q3	(06.2) Brgy
Northern M Y	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(03) PSH
Zamboang:	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(03) PSH
Caraga	N	TowerCo (↑ Yes	APR	Q2	MAR	Q1	(01) For Av
Northern M N	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Northern M N	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
Northern M N	N	TowerCo (↑ Yes	AUG	Q3	MAY	Q2	(01) For Av
Northern M N	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
Zamboang:	N	TowerCo (↑ Yes	MAR	Q1	N/A	N/A	(01.1) TBD
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.1) TSSR
Northern M N	N	Self-Build - Yes	NOV	Q4	N/A	N/A	(04) For Re
Davao Regi	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
Zamboang:	N	TowerCo (↑ Yes	JUN	Q2	N/A	N/A	(03) PSH
Caraga	N	Self-Build - Yes	FEB	Q1	N/A	N/A	(01) For Av
Northern M N	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
BARMM	N	Self-Build - No	N/A	N/A	N/A	N/A	(01) For Av
Zamboang:	Y	TowerCo (↑ Yes	JUN	Q2	N/A	N/A	(05.2) TSSR
Caraga	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.3) TSSR
Northern M N	N	TowerCo (↑ Yes	JUN	Q2	JUL	Q3	(05.3) TSSR
Caraga	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
SOCCSKSAF	N	TowerCo (↑ Yes	MAR	Q1	JAN	Q1	(04) For Re
BARMM	Y	TowerCo (↑ Yes	AUG	Q3	N/A	N/A	(01.1) TBD
BARMM	N	TowerCo (↑ Yes	DEC	Q4	N/A	N/A	(01.1) TBD
Caraga	N	TowerCo (↑ Yes	NOV	Q4	MAY	Q2	(01) For Av
Northern M N	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern M N	N	Self-Build - No	N/A	N/A	N/A	N/A	(05.3) TSSR
Northern M N	N	Self-Build - Yes	FEB	Q1	FEB	Q1	(03) PSH
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern M N	N	TowerCo (↑ Yes	JUN	Q2	APR	Q2	(02) Ongoir
Northern M N	N	TowerCo (↑ Yes	FEB	Q1	N/A	N/A	(05.2) TSSR
SOCCSKSAF	N	TowerCo (↑ Yes	AUG	Q3	N/A	N/A	(02) Ongoir
Caraga	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
BARMM	N	Self-Build - Yes	MAY	Q2	N/A	N/A	(05.2) TSSR
Caraga	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.3) TSSR
Northern M N	N	TowerCo (↑ Yes	JUN	Q2	APR	Q2	(02) Ongoir
Zamboang:	N	TowerCo (↑ Yes	JAN	Q1	N/A	N/A	(04) For Re
Caraga	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
Caraga	N	TowerCo (↑ Yes	MAR	Q1	N/A	N/A	(01) For Av

BARMM	N	TowerCo (↑ Yes	NOV	Q4	N/A	N/A	(05.1) TSSR
Northern I	N	Self-Build - No	N/A	N/A	N/A	N/A	(04) For Re
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Zamboang:	Y	TowerCo (↑ Yes	AUG	Q3	N/A	N/A	(01.1) TBD
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang:	N	Self-Build - Yes	MAR	Q1	JAN	Q1	(04) For Re
Caraga	N	TowerCo (↑ Yes	SEP	Q3	N/A	N/A	(06.2) Brgy
Zamboang:	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
Zamboang:	Y	TowerCo (↑ Yes	MAY	Q2	N/A	N/A	(06.1) Brgy
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
BARMM	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
Caraga	Y	TowerCo (↑ Yes	JUL	Q3	N/A	N/A	(06.1) Brgy
Caraga	N	TowerCo (↑ Yes	JUN	Q2	JAN	Q1	(05.3) TSSR
BARMM	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Northern I	N	TowerCo (↑ Yes	MAY	Q2	N/A	N/A	(03) PSH
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
Northern I	N	TowerCo (↑ Yes	SEP	Q3	N/A	N/A	(05.1) TSSR
Zamboang:	Y	TowerCo (↑ Yes	JUN	Q2	N/A	N/A	(02) Ongoir
Northern I	N	TowerCo (↑ Yes	SEP	Q3	N/A	N/A	(06.2) Brgy
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Zamboang:	N	TowerCo (↑ Yes	AUG	Q3	MAR	Q1	(02) Ongoir
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
Northern I	N	TowerCo (↑ Yes	OCT	Q4	N/A	N/A	(04) For Re
Northern I	N	TowerCo (↑ Yes	MAY	Q2	N/A	N/A	(01.1) TBD
Zamboang:	N	TowerCo (↑ Yes	NOV	Q4	N/A	N/A	(01.1) TBD
Northern I	N	TowerCo (↑ Yes	JUN	Q2	N/A	N/A	(05.3) TSSR
BARMM	N	TowerCo (↑ Yes	NOV	Q4	N/A	N/A	(04) For Re
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(03) PSH
Zamboang:	N	TowerCo (↑ Yes	MAR	Q1	N/A	N/A	(01) For Av
BARMM	Y	TowerCo (↑ Yes	JUL	Q3	N/A	N/A	(06.2) Brgy
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.2) TSSR
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(02) Ongoir
Northern I	N	TowerCo (↑ Yes	MAR	Q1	JUL	Q3	(02) Ongoir
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(02) Ongoir
Davao Regi	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.1) TSSR
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(02) Ongoir
Northern I	N	TowerCo (↑ Yes	JUN	Q2	APR	Q2	(04) For Re
BARMM	N	TowerCo (↑ Yes	DEC	Q4	N/A	N/A	(05.2) TSSR
BARMM	N	TowerCo (↑ Yes	AUG	Q3	N/A	N/A	(03) PSH
Zamboang:	N	Self-Build - No	N/A	N/A	N/A	N/A	(01.1) TBD
Caraga	N	Self-Build - No	N/A	N/A	N/A	N/A	(01.1) TBD

Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
Northern I N	Self-Build - Yes	JUN	Q2	N/A	N/A	(06.2) Brgy
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.3) TSSR
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
Northern I Y	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.1) TSSR
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
BARMM Y	TowerCo (I Yes	MAR	Q1	JAN	Q1	(05.3) TSSR
Caraga N	TowerCo (I Yes	SEP	Q3	JUN	Q2	(04) For Re
Northern I N	TowerCo (I Yes	AUG	Q3	APR	Q2	(02) Ongoir
BARMM N	TowerCo (I Yes	MAY	Q2	APR	Q2	(05.2) TSSR
BARMM N	TowerCo (I Yes	MAY	Q2	N/A	N/A	(05.3) TSSR
Zamboang: Y	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Caraga N	TowerCo (I No	N/A	N/A	N/A	N/A	(02) Ongoir
Northern I N	TowerCo (I Yes	JAN	Q1	N/A	N/A	(04) For Re
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang: N	Self-Build - No	N/A	N/A	N/A	N/A	(01.1) TBD
Zamboang: N	TowerCo (I Yes	JUN	Q2	FEB	Q1	(06.2) Brgy
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
Caraga Y	TowerCo (I Yes	SEP	Q3	N/A	N/A	(01) For Av
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
Northern I N	TowerCo (I Yes	FEB	Q1	JUN	Q2	(02) Ongoir
BARMM N	TowerCo (I Yes	AUG	Q3	N/A	N/A	(05.2) TSSR
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
BARMM N	TowerCo (I Yes	SEP	Q3	MAY	Q2	(06.2) Brgy
Davao Regi N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.1) TSSR
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
SOCCSKSAF N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Northern I N	TowerCo (I Yes	NOV	Q4	MAR	Q1	(06.1) Brgy
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
BARMM N	TowerCo (I Yes	DEC	Q4	N/A	N/A	(03) PSH
Northern I N	Self-Build - No	N/A	N/A	N/A	N/A	(03) PSH
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.3) TSSR
Zamboang: N	TowerCo (I Yes	NOV	Q4	N/A	N/A	(06.1) Brgy
Zamboang: N	TowerCo (I Yes	DEC	Q4	N/A	N/A	(05.3) TSSR
Northern I N	TowerCo (I Yes	DEC	Q4	JUN	Q2	(05.3) TSSR
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
BARMM N	TowerCo (I Yes	FEB	Q1	JUN	Q2	(05.1) TSSR
Caraga N	TowerCo (I No	N/A	N/A	N/A	N/A	(02) Ongoir
Caraga Y	Self-Build - No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang: Y	TowerCo (I Yes	DEC	Q4	N/A	N/A	(01) For Av
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy

Zamboang: N	TowerCo (↑ Yes	NOV	Q4	N/A	N/A	(06.1) Brgy
Northern I N	TowerCo (↑ Yes	APR	Q2	N/A	N/A	(06.2) Brgy
Northern I N	TowerCo (↑ Yes	AUG	Q3	JUN	Q2	(06.1) Brgy
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern I Y	TowerCo (↑ Yes	JAN	Q1	JAN	Q1	(02) Ongoir
Zamboang: N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
Zamboang: Y	Self-Build - No	N/A	N/A	N/A	N/A	(05.3) TSSR
Zamboang: N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(02) Ongoir
Caraga Y	TowerCo (↑ Yes	NOV	Q4	N/A	N/A	(03) PSH
Davao Regi N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.3) TSSR
Northern I N	TowerCo (↑ Yes	NOV	Q4	N/A	N/A	(06.2) Brgy
BARMM N	TowerCo (↑ Yes	JUL	Q3	N/A	N/A	(01.1) TBD
Zamboang: Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Northern I Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.3) TSSR
Zamboang: Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
BARMM N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
Caraga N	TowerCo (↑ Yes	SEP	Q3	N/A	N/A	(02) Ongoir
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Zamboang: N	TowerCo (↑ Yes	JUN	Q2	N/A	N/A	(05.2) TSSR
Zamboang: N	Self-Build - Yes	FEB	Q1	MAR	Q1	(05.3) TSSR
Zamboang: N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern I N	TowerCo (↑ Yes	SEP	Q3	N/A	N/A	(04) For Re
SOCCSKSAF N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang: N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang: Y	TowerCo (↑ Yes	MAR	Q1	N/A	N/A	(04) For Re
Zamboang: N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.2) TSSR
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
Davao Regi N	TowerCo (↑ Yes	FEB	Q1	MAR	Q1	(01) For Av
Northern I N	TowerCo (↑ Yes	FEB	Q1	MAY	Q2	(03) PSH
Northern I Y	TowerCo (↑ Yes	FEB	Q1	N/A	N/A	(06.2) Brgy
Zamboang: N	TowerCo (↑ Yes	MAR	Q1	N/A	N/A	(06.1) Brgy
Zamboang: N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
SOCCSKSAF Y	TowerCo (↑ Yes	MAR	Q1	N/A	N/A	(01.1) TBD
BARMM Y	TowerCo (↑ Yes	JUN	Q2	JUL	Q3	(05.1) TSSR
Northern I N	Self-Build - No	N/A	N/A	N/A	N/A	(02) Ongoir
Zamboang: N	Self-Build - Yes	SEP	Q3	JUN	Q2	(06.1) Brgy
Northern I N	TowerCo (↑ Yes	APR	Q2	N/A	N/A	(01) For Av
BARMM N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(02) Ongoir
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
SOCCSKSAF N	TowerCo (↑ Yes	MAR	Q1	APR	Q2	(01) For Av
Northern I Y	TowerCo (↑ Yes	MAR	Q1	N/A	N/A	(04) For Re
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
Zamboang: N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
Zamboang: N	TowerCo (↑ Yes	DEC	Q4	N/A	N/A	(01) For Av
Northern I N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.2) TSSR

BARMM	N	TowerCo (↑ Yes	NOV	Q4	N/A	N/A	(05.1) TSSR
Caraga	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01.1) TBD
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.2) TSSR
BARMM	N	Self-Build - No	N/A	N/A	N/A	N/A	(05.2) TSSR
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.2) TSSR
BARMM	N	TowerCo (↑ Yes	JAN	Q1	N/A	N/A	(06.1) Brgy
BARMM	N	TowerCo (↑ Yes	MAY	Q2	JUN	Q2	(06.1) Brgy
BARMM	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(02) Ongoir
Northern I	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Zamboang:	N	Self-Build - No	N/A	N/A	N/A	N/A	(05.1) TSSR
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
BARMM	N	TowerCo (↑ Yes	JUN	Q2	N/A	N/A	(01) For Av
SOCCSKSAF	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
BARMM	N	Self-Build - No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(03) PSH
Caraga	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
Caraga	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
Northern I	N	Self-Build - No	N/A	N/A	N/A	N/A	(04) For Re
Caraga	N	TowerCo (↑ Yes	MAY	Q2	N/A	N/A	(01.1) TBD
SOCCSKSAF	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang:	N	TowerCo (↑ Yes	DEC	Q4	APR	Q2	(03) PSH
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(03) PSH
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.2) TSSR
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.2) Brgy
BARMM	Y	TowerCo (↑ No	N/A	N/A	N/A	N/A	(02) Ongoir
Northern I	N	TowerCo (↑ Yes	AUG	Q3	N/A	N/A	(06.2) Brgy
Zamboang:	Y	TowerCo (↑ Yes	FEB	Q1	JAN	Q1	(03) PSH
Zamboang:	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(02) Ongoir
Northern I	N	Self-Build - No	N/A	N/A	N/A	N/A	(01) For Av
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.2) TSSR
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Caraga	N	TowerCo (↑ Yes	JUL	Q3	N/A	N/A	(01) For Av
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(03) PSH
Northern I	N	TowerCo (↑ Yes	NOV	Q4	N/A	N/A	(01.1) TBD
Zamboang:	N	TowerCo (↑ Yes	SEP	Q3	N/A	N/A	(01.1) TBD
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(06.1) Brgy
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(05.2) TSSR
Zamboang:	Y	TowerCo (↑ Yes	SEP	Q3	N/A	N/A	(06.1) Brgy
Northern I	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(03) PSH
BARMM	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(04) For Re
Caraga	N	TowerCo (↑ No	N/A	N/A	N/A	N/A	(01) For Av
Northern I	N	TowerCo (↑ Yes	OCT	Q4	N/A	N/A	(05.2) TSSR

Northern I N	Self-Build - No	N/A	N/A	N/A	N/A	(01.1) TBD
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
Caraga N	TowerCo (I Yes	DEC	Q4	MAR	Q1	(06.1) Brgy
Northern I Y	TowerCo (I No	N/A	N/A	N/A	N/A	(03) PSH
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
Zamboang: Y	TowerCo (I Yes	AUG	Q3	MAY	Q2	(02) Ongoir
Caraga Y	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
SOCCKSAF N	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Northern I N	TowerCo (I Yes	FEB	Q1	APR	Q2	(06.2) Brgy
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
BARMM Y	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang: Y	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
BARMM N	TowerCo (I Yes	OCT	Q4	N/A	N/A	(06.2) Brgy
Zamboang: N	TowerCo (I Yes	APR	Q2	N/A	N/A	(01) For Av
Northern I Y	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
BARMM N	TowerCo (I Yes	SEP	Q3	N/A	N/A	(06.1) Brgy
BARMM Y	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Zamboang: N	TowerCo (I Yes	AUG	Q3	JUL	Q3	(06.1) Brgy
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(03) PSH
Zamboang: N	TowerCo (I Yes	MAY	Q2	N/A	N/A	(05.2) TSSR
Northern I Y	TowerCo (I No	N/A	N/A	N/A	N/A	(05.1) TSSR
Northern I N	TowerCo (I Yes	AUG	Q3	N/A	N/A	(05.1) TSSR
Caraga N	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
SOCCKSAF N	TowerCo (I Yes	APR	Q2	JUN	Q2	(06.1) Brgy
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
Zamboang: Y	TowerCo (I No	N/A	N/A	N/A	N/A	(02) Ongoir
Caraga Y	TowerCo (I Yes	FEB	Q1	N/A	N/A	(05.2) TSSR
Zamboang: N	TowerCo (I Yes	DEC	Q4	MAY	Q2	(06.1) Brgy
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.2) TSSR
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(02) Ongoir
Zamboang: Y	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.2) Brgy
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Northern I N	TowerCo (I Yes	SEP	Q3	N/A	N/A	(06.2) Brgy
Northern I N	TowerCo (I Yes	AUG	Q3	FEB	Q1	(05.2) TSSR
Northern I Y	TowerCo (I Yes	MAR	Q1	N/A	N/A	(05.2) TSSR
BARMM Y	TowerCo (I Yes	SEP	Q3	APR	Q2	(02) Ongoir
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(04) For Re
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.2) TSSR
Northern I N	TowerCo (I Yes	AUG	Q3	N/A	N/A	(06.1) Brgy
Caraga N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.3) TSSR
BARMM N	TowerCo (I Yes	SEP	Q3	N/A	N/A	(05.3) TSSR
Zamboang: N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern I N	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
BARMM N	TowerCo (I No	N/A	N/A	N/A	N/A	(01.1) TBD

BARMM	N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern M	N	TowerCo (I Yes	MAR	Q1	N/A	N/A	(06.2) Brgy
Northern M	N	TowerCo (I No	N/A	N/A	N/A	N/A	(01) For Av
Caraga	N	TowerCo (I Yes	FEB	Q1	N/A	N/A	(05.3) TSSR
Northern M	N	TowerCo (I No	N/A	N/A	N/A	N/A	(05.2) TSSR
Zamboang	N	TowerCo (I Yes	AUG	Q3	APR	Q2	(05.2) TSSR
Caraga	N	TowerCo (I No	N/A	N/A	N/A	N/A	(06.1) Brgy
Northern M	N	TowerCo (I Yes	MAR	Q1	N/A	N/A	(06.1) Brgy
Zamboang	Y	TowerCo (I No	N/A	N/A	N/A	N/A	(02) Ongoir

Integration Request	RS Remark	Latitude	Longitude	Resolution Type	Sprint Target
7/05: Integ	7/02: FOC	7.215776	124.8178	MW	33
7/21: FOC	3/31: Brgy	7.209098	125.4365	Fiber Exten	33
6/28: For N	7/02: FOC	7.432522	125.779	AN + LEOS/	24
7/21: FOC	3/31: Brgy	7.163971	124.8057	MW/FSO	25
6/18: Perm	5/20: LOS	7.477188	125.7723	MW	25
5/12: CR a	12/10: no p	7.438866	125.7942	MW/FSO	25
6/12: Awai	6/15: MW	7.183564	124.813	MW	33
6/18: Perm	12/10: no p	6.124717	125.0093	MW	27
5/12: CR a	6/15: MW	7.152759	125.429	AN + LEOS/	27
7/18: Powe	01 Precon/	7.174045	125.4219	MW	23
7/21: FOC	06 RTB (FO	6.144202	125.018	Fiber Exten	27
7/20: Rfld	5/10/17: Pen	7.191797	124.7991	MW/FSO	33
6/28: For N	06 RTB (FO	7.882883	123.9673	Fiber Exten	25
7/05: Integ	5/20: LOS	7.20353	124.7748	MW/FSO	27
6/30: Fiber	6/15: MW	7.900839	123.9896	AN + LEOS/	24
6/30: Fiber	6/24: for ch	7.865662	123.9811	AN + LEOS/	24
7/20: Rfld	5/6/24: for ch	7.447205	125.7781	Fiber Exten	25
5/12: CR a	9/19: Awai	7.851485	123.9649	Fiber Exten	27
7/21: FOC	5/20: LOS	7.890179	124.0134	AN + LEOS/	33
6/30: Fiber	6/24: for ch	6.083557	125.0208	Fiber Exten	33
7/18: Powe	9/19: Awai	7.194016	125.493	AN + LEOS/	27
7/21: FOC	10/17: Pen	7.877178	124.0043	AN + LEOS/	23
6/12: Awai	5/20: LOS	7.897264	124.0255	AN + LEOS/	23
7/21: FOC	5/20: LOS	7.863491	124.0028	MW/FSO	24
6/18: Perm	6/24: for ch	7.220052	125.4533	Fiber Exten	25
6/28: For N	7/02: FOC	7.900532	123.9981	MW	24
7/20: Rfld	5/3/31: Brgy	7.836316	124.0322	Fiber Exten	25
7/21: FOC	10/17: Pen	6.133844	125.0335	MW/FSO	25
7/21: FOC	12/10: no p	7.902036	124.024	MW	25
5/12: CR a	10/17: Pen	7.204903	125.4649	MW/FSO	25
6/12: Awai	12/10: no p	7.160323	125.4759	Fiber Exten	33
7/21: FOC	9/19: Awai	7.16453	125.494	AN + LEOS/	27
6/30: Fiber	6/15: MW	7.907773	124.0247	MW	25
7/21: FOC	12/10: no p	7.160795	125.4492	MW	27
7/05: Integ	9/19: Awai	6.155762	125.0281	MW/FSO	25
7/21: FOC	6/15: MW	6.156482	125.0435	MW	33
7/18: Powe	10/17: Pen	6.143429	125.0139	MW/FSO	33
6/18: Perm	6/24: for ch	6.149564	125.0664	MW/FSO	27
6/28: For N	7/02: FOC	7.415361	125.791	MW/FSO	27
7/05: Integ	12/10: no p	7.861788	123.9861	Fiber Exten	24
6/12: Awai	3/31: Brgy	7.182096	124.7967	MW/FSO	24
7/18: Powe	7/02: FOC	7.229877	124.8229	MW	23
6/18: Perm	9/19: Awai	7.200545	125.4571	MW/FSO	24
6/28: For N	9/19: Awai	8.941068	125.5338	MW	24
6/28: For N	6/24: for ch	8.585156	124.9001	MW	25
6/18: Perm	3/31: Brgy	9.80067	125.5252	MW/FSO	23

7/18: Powe	5/20: LOS c	7.859694	123.442	AN + LEOS/	24
6/12: Awai	9/19: Awai	8.125579	125.1107	MW	24
6/12: Awai	10/17: Pen	9.782851	125.4775	MW	27
5/12: CR a	06 RTB (FO	8.150371	125.1184	Fiber Exten	23
6/12: Awai	3/31: Brgy	6.920247	122.0877	AN + LEOS/	23
6/18: Perm	01 Precon/	8.417197	124.6139	AN + LEOS/	23
7/21: FOC	c 5/20: LOS c	9.754308	126.1645	AN + LEOS/	27
6/18: Perm	6/24: for cl	8.469693	124.595	AN + LEOS/	33
6/18: Perm	6/24: for cl	6.952566	122.0655	MW/FSO	23
7/05: Integ	6/15: MW	8.433206	124.6516	MW/FSO	23
7/20: Rfld	s 9/19: Awai	6.955067	122.1108	MW/FSO	27
6/30: Fiber	7/02: FOC s	7.961619	124.3087	AN + LEOS/	33
7/21: FOC	c 10/17: Pen	7.809944	123.4194	AN + LEOS/	23
6/20: RFI w	5/20: LOS c	8.94683	125.5563	Fiber Exten	23
7/20: Rfld	s 9/19: Awai	8.115957	123.8714	Fiber Exten	25
6/28: For N	3/31: Brgy	6.892151	122.1169	AN + LEOS/	33
7/18: Powe	7/02: FOC s	8.449649	124.658	AN + LEOS/	24
6/30: Fiber	9/19: Awai	7.807254	123.4303	Fiber Exten	23
6/30: Fiber	9/19: Awai	7.202344	125.4303	MW/FSO	27
7/05: Integ	9/19: Awai	8.204911	124.2711	MW/FSO	25
6/28: For N	6/15: MW	6.940676	122.0998	AN + LEOS/	24
6/20: RFI w	6/15: MW	8.483575	124.6576	Fiber Exten	24
7/21: FOC	c 12/10: no p	9.781222	125.4627	MW	25
6/18: Perm	10/17: Pen	6.90629	122.0795	MW/FSO	27
7/21: FOC	c 7/02: FOC s	7.161552	125.4834	MW/FSO	24
7/05: Integ	10/17: Pen	8.776447	124.7356	MW	24
6/30: Fiber	10/17: Pen	8.123521	123.8685	MW/FSO	33
7/21: FOC	c 9/19: Awai	7.933358	125.0742	MW	24
6/12: Awai	01 Precon/	8.144616	123.8753	MW	23
7/18: Powe	06 RTB (FO	6.937771	122.0609	Fiber Exten	23
6/18: Perm	6/24: for cl	7.806981	122.5857	MW/FSO	25
6/28: For N	06 RTB (FO	6.932233	122.0489	MW	25
6/12: Awai	10/17: Pen	6.612445	122.1231	AN + LEOS/	27
6/12: Awai	5/20: LOS c	6.928923	122.0532	MW/FSO	27
6/12: Awai	6/15: MW	6.951038	122.086	MW/FSO	33
6/20: RFI w	3/31: Brgy	6.909381	122.0521	MW/FSO	25
6/18: Perm	10/17: Pen	6.952959	122.0989	MW/FSO	33
6/20: RFI w	7/02: FOC s	8.469308	124.6147	MW/FSO	27
6/20: RFI w	06 RTB (FO	8.148425	125.1008	MW/FSO	24
7/18: Powe	5/20: LOS c	6.709881	122.0083	AN + LEOS/	33
6/12: Awai	3/31: Brgy	9.811369	126.1676	Fiber Exten	24
6/20: RFI w	9/19: Awai	8.171716	125.1093	MW/FSO	33
7/18: Powe	9/19: Awai	6.914161	122.0406	MW	33
7/20: Rfld	s 10/17: Pen	6.672424	122.1547	MW/FSO	27
7/18: Powe	9/19: Awai	6.882112	122.1119	Fiber Exten	33
7/20: Rfld	s 06 RTB (FO	7.91819	125.1023	MW/FSO	27
5/12: CR a	7/02: FOC s	8.414877	124.6121	MW/FSO	33

7/20: RfId s 6/15: MW	6.728507	121.9555	AN + LEOS/	33
7/20: RfId s 7/02: FOC s	8.491562	124.6433	MW	25
7/05: Integ 6/15: MW	6.915305	122.0691	AN + LEOS/	25
6/20: RFI w 10/17: Pen	7.987897	124.2635	AN + LEOS/	27
7/21: FOC c 3/31: Brgy	7.188036	125.4695	MW	33
5/12: CR a 12/10: no p	7.807045	122.5771	MW	24
6/20: RFI w 9/19: Awai	6.889585	122.0799	MW/FSO	23
7/20: RfId s 3/31: Brgy	6.717088	121.9986	AN + LEOS/	27
7/21: FOC c 01 Precon/	7.989938	124.2951	AN + LEOS/	25
7/18: Powe 06 RTB (FO	6.712824	121.955	MW/FSO	25
6/12: Awai 06 RTB (FO	6.618648	122.0984	MW/FSO	27
6/18: Perm 06 RTB (FO	6.743169	121.9823	Fiber Exten	25
7/20: RfId s 12/10: no p	7.810019	122.5662	MW	24
6/30: Fiber 6/24: for cl	8.016888	124.3147	Fiber Exten	25
6/30: Fiber 12/10: no p	8.438103	124.6039	AN + LEOS/	23
6/12: Awai 3/31: Brgy	6.725338	122.0031	MW	23
6/12: Awai 01 Precon/	8.770534	124.7975	Fiber Exten	33
7/20: RfId s 06 RTB (FO	8.236003	124.258	MW/FSO	24
7/20: RfId s 01 Precon/	8.46866	124.6496	MW	25
7/18: Powe 3/31: Brgy	8.466632	124.6717	MW/FSO	25
7/18: Powe 7/02: FOC s	8.434954	124.6254	AN + LEOS/	27
7/05: Integ 12/10: no p	6.912462	122.0418	MW	33
7/20: RfId s 6/24: for cl	8.470846	124.6377	MW	23
7/20: RfId s 3/31: Brgy	6.679293	121.9892	MW	27
7/18: Powe 5/20: LOS c	6.681889	121.9739	MW	27
6/28: For N 7/02: FOC s	8.476992	124.6644	AN + LEOS/	25
7/18: Powe 9/19: Awai	7.204449	125.4559	AN + LEOS/	23
6/28: For N 3/31: Brgy	8.848734	125.1304	Fiber Exten	27
7/20: RfId s 5/20: LOS c	6.95152	122.0535	MW/FSO	25
7/18: Powe 06 RTB (FO	6.671908	121.9413	AN + LEOS/	33
7/05: Integ 9/19: Awai	6.902092	122.1037	AN + LEOS/	24
6/20: RFI w 01 Precon/	8.475233	124.6065	Fiber Exten	23
5/12: CR a 6/24: for cl	5.066577	119.7594	MW	33
5/12: CR a 6/15: MW	8.421344	124.6203	MW	25
7/18: Powe 6/15: MW	6.940937	122.0636	MW/FSO	24
6/20: RFI w 10/17: Pen	6.727147	121.9576	MW	27
7/21: FOC c 7/02: FOC s	6.902245	122.0625	AN + LEOS/	33
7/21: FOC c 06 RTB (FO	8.641397	124.8907	Fiber Exten	27
6/30: Fiber 7/02: FOC s	8.617811	123.347	Fiber Exten	27
7/18: Powe 6/15: MW	8.489744	124.5976	MW	24
6/28: For N 01 Precon/	6.681154	122.1333	AN + LEOS/	24
6/18: Perm 10/17: Pen	6.9508	122.0695	MW	27
6/28: For N 5/20: LOS c	8.438068	124.5962	Fiber Exten	27
7/05: Integ 9/19: Awai	8.849439	125.0741	Fiber Exten	24
5/12: CR a 6/24: for cl	8.430224	124.6246	AN + LEOS/	25
6/18: Perm 06 RTB (FO	8.459752	124.6644	Fiber Exten	23
7/05: Integ 9/19: Awai	6.918006	122.0643	AN + LEOS/	27

6/12: Awai 6/24: for cl	8.838353	125.1254	AN + LEOS/	24
6/30: Fiber 12/10: no p	8.453206	124.6424	AN + LEOS/	33
7/21: FOC (3/31: Brgy	8.122246	123.8527	AN + LEOS/	33
7/21: FOC (6/24: for cl	9.743177	126.1377	AN + LEOS/	25
6/28: For N 6/24: for cl	8.584795	124.4904	Fiber Exten	25
5/12: CR a 7/02: FOC s	8.249159	124.2444	MW/FSO	33
7/20: Rfld s 01 Precon/	8.475286	124.5989	MW/FSO	25
5/12: CR a 12/10: no p	8.463358	124.6426	AN + LEOS/	27
7/05: Integ 01 Precon/	8.605571	124.9303	AN + LEOS/	24
7/05: Integ 7/02: FOC s	6.694765	121.9341	AN + LEOS/	23
7/05: Integ 7/02: FOC s	8.203953	124.235	AN + LEOS/	24
7/18: Powe 7/02: FOC s	6.882526	122.0648	Fiber Exten	24
6/12: Awai 9/19: Awai	7.217358	125.4305	MW	25
7/20: Rfld s 01 Precon/	8.17164	125.1379	MW/FSO	23
7/20: Rfld s 01 Precon/	6.901306	122.0945	MW/FSO	27
6/20: RFI w 06 RTB (FO	8.935048	125.5109	MW	33
5/12: CR a 10/17: Pen	8.057384	122.5238	MW/FSO	27
6/12: Awai 12/10: no p	6.894762	122.1049	MW	25
7/05: Integ 9/19: Awai	8.438056	124.6152	MW	33
6/18: Perm 12/10: no p	8.472427	124.6396	MW/FSO	27
6/30: Fiber 9/19: Awai	9.767027	125.521	MW	24
5/12: CR a 01 Precon/	8.197138	125.1152	AN + LEOS/	25
7/18: Powe 3/31: Brgy	8.486311	124.6206	MW	23
7/20: Rfld s 10/17: Pen	7.881474	125.13	MW/FSO	24
7/21: FOC (01 Precon/	7.859156	123.4293	Fiber Exten	23
7/21: FOC (6/15: MW	8.542173	124.5351	Fiber Exten	33
6/30: Fiber 7/02: FOC s	8.424696	124.6506	MW	23
6/12: Awai 06 RTB (FO	6.928575	122.0525	Fiber Exten	24
6/28: For N 9/19: Awai	8.217327	124.2572	MW/FSO	23
7/20: Rfld s 12/10: no p	6.884389	122.1091	MW	25
5/12: CR a 7/02: FOC s	8.434663	124.6347	Fiber Exten	25
6/28: For N 3/31: Brgy	8.418087	124.6715	AN + LEOS/	24
7/18: Powe 6/24: for cl	6.934358	122.0913	Fiber Exten	27
6/30: Fiber 3/31: Brgy	9.741579	125.5052	Fiber Exten	23
7/20: Rfld s 9/19: Awai	6.697442	121.9615	MW	24
6/20: RFI w 7/02: FOC s	8.592283	123.3383	AN + LEOS/	23
6/18: Perm 9/19: Awai	6.67635	121.9867	MW	24
7/20: Rfld s 5/20: LOS c	8.077125	122.5008	Fiber Exten	23
7/21: FOC (06 RTB (FO	6.934333	122.092	MW/FSO	27
6/30: Fiber 06 RTB (FO	8.594898	124.9016	Fiber Exten	24
6/20: RFI w 6/24: for cl	8.559473	123.3668	Fiber Exten	25
7/05: Integ 12/10: no p	8.422593	124.6494	AN + LEOS/	27
5/12: CR a 10/17: Pen	6.890819	122.0481	AN + LEOS/	25
6/28: For N 9/19: Awai	9.751301	126.1317	AN + LEOS/	27
6/20: RFI w 6/24: for cl	5.02818	119.7535	Fiber Exten	25
6/30: Fiber 10/17: Pen	9.784652	126.1319	AN + LEOS/	27
7/21: FOC (6/24: for cl	8.604775	123.3239	MW/FSO	23

6/30: Fiber 10/17: Pen	8.910652	125.5403	AN + LEOS/	25
7/05: Integ 5/20: LOS c	7.757716	122.62	Fiber Exten	23
7/18: Powe 6/15: MW	7.812148	123.3972	MW/FSO	24
6/18: Perm 01 Precon/	6.663731	122.1659	MW	23
7/05: Integ 01 Precon/	8.481019	124.6454	MW/FSO	25
6/20: RFI w 12/10: no p	8.426132	124.5991	AN + LEOS/	27
5/12: CR a 10/17: Pen	8.455136	124.6498	MW/FSO	23
7/18: Powe 6/15: MW	8.422303	124.6124	MW	33
6/18: Perm 10/17: Pen	6.899893	122.1181	Fiber Exten	27
7/20: Rfid s 12/10: no p	8.141182	125.1249	MW/FSO	24
5/12: CR a 9/19: Awai	8.581285	124.8671	MW/FSO	24
7/05: Integ 6/24: for cl	8.527056	124.5001	MW/FSO	25
7/21: FOC c 6/15: MW	6.945528	122.064	MW/FSO	27
5/12: CR a 7/02: FOC s	6.940483	122.0466	MW	23
6/18: Perm 12/10: no p	6.670656	122.097	AN + LEOS/	23
6/30: Fiber 01 Precon/	6.94956	122.0921	MW/FSO	24
6/30: Fiber 9/19: Awai	7.973641	124.2719	Fiber Exten	27
6/30: Fiber 12/10: no p	7.901417	125.1039	MW	27
7/05: Integ 06 RTB (FO	6.951678	122.0464	MW	24
6/18: Perm 9/19: Awai	8.972697	125.5152	Fiber Exten	23
7/20: Rfid s 5/20: LOS c	8.446262	124.6689	Fiber Exten	24
6/28: For N 5/20: LOS c	6.903147	122.0699	AN + LEOS/	27
6/12: Awai 01 Precon/	5.080254	119.7965	MW	23
6/12: Awai 6/15: MW	8.466108	124.6557	MW/FSO	33
7/21: FOC c 6/24: for cl	7.794745	123.4527	AN + LEOS/	24
6/18: Perm 5/20: LOS c	6.886092	122.1144	Fiber Exten	27
7/18: Powe 06 RTB (FO	8.200752	124.2385	AN + LEOS/	27
7/05: Integ 10/17: Pen	6.92866	122.1032	MW/FSO	25
7/05: Integ 6/15: MW	8.171771	125.1023	MW	25
6/20: RFI w 10/17: Pen	8.44458	124.6206	MW	24
6/30: Fiber 12/10: no p	6.883705	122.0938	Fiber Exten	23
7/05: Integ 9/19: Awai	8.184583	125.1657	MW/FSO	33
5/12: CR a 06 RTB (FO	6.891852	122.1126	Fiber Exten	33
6/30: Fiber 9/19: Awai	8.423235	124.6248	MW	23
6/28: For N 3/31: Brgy	6.667778	121.952	MW	25
7/21: FOC c 01 Precon/	6.635139	122.1497	MW/FSO	27
5/12: CR a 6/24: for cl	8.961734	125.562	MW	25
5/12: CR a 6/24: for cl	8.953632	125.5458	MW/FSO	24
6/28: For N 6/24: for cl	8.195732	125.1414	AN + LEOS/	25
6/20: RFI w 3/31: Brgy	9.767064	125.4918	MW/FSO	23
7/05: Integ 6/24: for cl	6.937446	122.0466	MW	24
6/20: RFI w 5/20: LOS c	7.203637	125.4352	Fiber Exten	23
7/05: Integ 6/15: MW	7.76876	122.5994	MW	24
6/18: Perm 7/02: FOC s	6.69489	121.9982	AN + LEOS/	27
6/18: Perm 10/17: Pen	8.232668	124.2842	AN + LEOS/	25
5/12: CR a 10/17: Pen	8.552865	123.3518	AN + LEOS/	23
5/12: CR a 6/24: for cl	8.426754	124.6598	Fiber Exten	24

7/20: Rfid s01 Precon/	6.94955	122.1086	AN + LEOS/	25
6/28: For N7/02: FOC s	7.791689	123.4363	Fiber Exten	33
6/12: Awai 3/31: Brgy	8.433471	124.6695	AN + LEOS/	23
6/18: Perm6/15: MW	6.885428	122.0568	MW	27
6/28: For N3/31: Brgy	8.465665	124.6242	Fiber Exten	24
5/12: CR a7/02: FOC s	8.9263	125.5373	Fiber Exten	23
6/20: RFI w6/15: MW	8.252101	124.241	MW/FSO	23
5/12: CR a7/12/10: no p	6.949927	122.0748	Fiber Exten	33
6/20: RFI w9/19: Awai	8.197497	124.245	AN + LEOS/	27
7/05: Integ 06 RTB (FO	6.93367	122.0472	MW/FSO	33
6/12: Awai 6/15: MW	8.447187	124.6365	MW	24
7/18: Powe9/19: Awai	8.414214	124.5992	AN + LEOS/	25
7/18: Powe01 Precon/	6.929736	122.0885	AN + LEOS/	23
7/18: Powe6/24: for cl	6.688468	121.9718	AN + LEOS/	24
7/05: Integ 10/17: Pen	6.897948	122.0927	Fiber Exten	24
5/12: CR a7/3/31: Brgy	8.649328	124.8822	MW/FSO	27
7/20: Rfid s01 Precon/	6.668442	121.9489	MW/FSO	23
5/12: CR a7/6/24: for cl	6.646357	122.1381	MW	33
6/18: Perm7/02: FOC s	7.835281	123.4349	MW/FSO	25
7/18: Powe9/19: Awai	8.466773	124.6492	AN + LEOS/	23
5/12: CR a7/5/20: LOS c	9.749122	125.5107	MW	23
6/30: Fiber 12/10: no p	7.16844	125.4426	Fiber Exten	25
6/30: Fiber 12/10: no p	6.947791	122.1162	MW	24
6/18: Perm6/15: MW	5.983359	121.0018	AN + LEOS/	33
7/05: Integ 9/19: Awai	8.604668	123.304	Fiber Exten	23
7/20: Rfid s01 Precon/	7.973132	124.2545	MW	24
6/28: For N5/20: LOS c	8.471548	124.6496	AN + LEOS/	27
7/05: Integ 6/24: for cl	6.672657	121.98	MW/FSO	24
7/05: Integ 6/15: MW	6.896403	122.1134	AN + LEOS/	25
5/12: CR a7/3/31: Brgy	6.695532	121.9677	AN + LEOS/	33
7/18: Powe12/10: no p	6.726614	121.9884	MW	25
7/21: FOC c06 RTB (FO	8.422821	124.6251	Fiber Exten	27
6/30: Fiber 12/10: no p	8.48833	124.6589	MW	24
7/18: Powe06 RTB (FO	9.789905	126.1776	AN + LEOS/	23
6/20: RFI w3/31: Brgy	6.91744	122.0917	Fiber Exten	27
7/05: Integ 5/20: LOS c	7.942895	125.065	MW	25
6/20: RFI w6/15: MW	9.779906	125.4924	AN + LEOS/	24
6/20: RFI w06 RTB (FO	6.885286	122.1138	Fiber Exten	25
6/28: For N5/20: LOS c	8.255105	124.2438	AN + LEOS/	23
6/28: For N3/31: Brgy	7.191367	125.489	AN + LEOS/	27
6/28: For N01 Precon/	8.720276	124.7796	AN + LEOS/	27
6/12: Awai 3/31: Brgy	6.93984	122.0493	MW	33
6/20: RFI w10/17: Pen	6.912392	122.087	AN + LEOS/	25
5/12: CR a7/6/24: for cl	6.952016	122.0793	AN + LEOS/	33
6/20: RFI w7/02: FOC s	8.579273	123.3787	AN + LEOS/	27
7/05: Integ 6/24: for cl	8.487473	124.6529	MW	24
6/28: For N3/31: Brgy	5.034088	119.8096	AN + LEOS/	33

7/05: Integ 01 Precon/	8.626139	123.3365	MW	24
6/28: For N 6/15: MW	8.19867	124.2382	MW/FSO	33
6/12: Awai 6/24: for cl	6.937401	122.0989	MW	25
5/12: CR a 6/15: MW	7.765013	122.6014	Fiber Exten	25
6/18: Perm 6/24: for cl	6.678857	122.1503	MW	27
6/28: For N 7/02: FOC	6.956241	122.0896	Fiber Exten	25
7/21: FOC c 12/10: no p	9.758871	126.1657	MW	33
6/12: Awai 9/19: Awai	8.437446	124.6195	MW/FSO	33
6/30: Fiber 3/31: Brgy	8.83489	125.1416	MW	24
6/30: Fiber 01 Precon/	6.933407	122.1157	MW	23
7/21: FOC c 3/31: Brgy	7.906711	125.1097	MW	33
6/12: Awai 7/02: FOC	6.907191	122.0482	MW	24
5/12: CR a 5/20: LOS c	8.935679	125.539	Fiber Exten	27
6/20: RFI w 6/24: for cl	8.005651	124.2967	AN + LEOS/	25
6/28: For N 10/17: Pen	8.447598	124.6517	AN + LEOS/	25
7/20: Rfld c 12/10: no p	8.481511	124.6148	AN + LEOS/	33
7/05: Integ 9/19: Awai	7.934184	125.1189	MW	25
6/18: Perm 6/24: for cl	8.615118	124.8551	Fiber Exten	27
6/30: Fiber 3/31: Brgy	8.792726	125.1167	MW	23
7/05: Integ 01 Precon/	6.897392	122.099	MW	33
6/18: Perm 7/02: FOC	6.676975	121.954	Fiber Exten	27
6/12: Awai 6/15: MW	5.032245	119.7997	AN + LEOS/	24
6/18: Perm 5/20: LOS c	6.936648	122.0626	Fiber Exten	23
7/05: Integ 9/19: Awai	8.474488	124.5945	AN + LEOS/	33
6/30: Fiber 06 RTB (FO	9.807922	126.124	MW	25
6/20: RFI w 9/19: Awai	8.483643	124.6511	MW/FSO	33
6/28: For N 01 Precon/	8.483387	124.6513	Fiber Exten	24
6/18: Perm 10/17: Pen	8.459102	124.6109	MW	25
6/30: Fiber 7/02: FOC	8.586645	124.5408	MW/FSO	23
7/21: FOC c 9/19: Awai	6.904411	122.0922	Fiber Exten	33
6/12: Awai 06 RTB (FO	8.780219	124.7643	MW/FSO	27
6/18: Perm 06 RTB (FO	6.686536	122.1714	MW/FSO	24
6/20: RFI w 6/24: for cl	6.689112	121.9753	AN + LEOS/	33
7/05: Integ 7/02: FOC	6.882437	122.0591	Fiber Exten	27
6/18: Perm 10/17: Pen	8.009645	124.3058	MW	33
6/28: For N 3/31: Brgy	8.977109	125.567	MW/FSO	24
6/12: Awai 12/10: no p	8.487119	124.6483	AN + LEOS/	33
6/30: Fiber 12/10: no p	8.169311	125.1482	MW	25
7/21: FOC c 6/15: MW	8.003729	124.2916	AN + LEOS/	25
6/18: Perm 7/02: FOC	8.476292	124.669	AN + LEOS/	27
7/05: Integ 6/15: MW	6.904934	122.0532	MW/FSO	25
6/28: For N 6/15: MW	8.242613	124.2202	MW	23
7/05: Integ 5/20: LOS c	8.562404	123.3414	MW	23
6/18: Perm 12/10: no p	8.937676	125.5349	Fiber Exten	33
5/12: CR a 3/31: Brgy	8.004528	124.2537	Fiber Exten	23
6/30: Fiber 9/19: Awai	7.832419	123.4174	MW/FSO	23
7/21: FOC c 3/31: Brgy	8.933945	125.5574	AN + LEOS/	24

6/30: Fiber 10/17: Pen	8.585684	124.8654	MW	24
7/18: Powe 06 RTB (FO	7.98581	124.2474	MW/FSO	23
6/20: RFI w 9/19: Awai	6.955991	122.0882	MW	24
7/18: Powe 10/17: Pen	7.203651	125.4545	MW/FSO	23
7/20: Rfid s 9/19: Awai	8.460014	124.6205	Fiber Exten	27
6/12: Awai 10/17: Pen	6.726823	121.9565	MW/FSO	24
7/21: FOC c 5/20: LOS c	8.431797	124.6066	MW/FSO	23
6/12: Awai 5/20: LOS c	8.912954	125.541	MW	23
6/28: For N 6/15: MW	8.447474	124.6349	MW	33
5/12: CR a 7/02: FOC s	8.421556	124.6096	Fiber Exten	27
7/05: Integ 9/19: Awai	8.431268	124.6185	MW	27
6/12: Awai 01 Precon/	6.692964	121.9486	MW	33
6/20: RFI w 6/15: MW	7.845912	123.4394	MW/FSO	33
6/28: For N 3/31: Brgy	8.49393	124.6578	Fiber Exten	33
7/21: FOC c 5/20: LOS c	8.195991	125.0885	MW/FSO	25
6/28: For N 12/10: no p	6.717615	121.9668	MW	23
6/20: RFI w 5/20: LOS c	8.48656	124.641	MW/FSO	25
7/05: Integ 12/10: no p	6.659691	122.17	AN + LEOS/	24
7/05: Integ 9/19: Awai	9.797404	126.1415	MW/FSO	33
5/12: CR a 9/19: Awai	6.954675	122.1146	MW/FSO	23
6/12: Awai 10/17: Pen	7.89727	125.0974	MW/FSO	23
6/30: Fiber 12/10: no p	6.904026	122.1119	MW	24
6/12: Awai 06 RTB (FO	8.183269	125.1178	Fiber Exten	27
6/30: Fiber 6/24: for cl	8.024225	124.2789	AN + LEOS/	23
7/05: Integ 3/31: Brgy	6.667608	122.003	AN + LEOS/	27
7/18: Powe 6/15: MW	8.429601	124.633	AN + LEOS/	23
7/18: Powe 10/17: Pen	8.490057	124.6053	AN + LEOS/	25
7/05: Integ 9/19: Awai	9.819302	126.1588	AN + LEOS/	33
7/18: Powe 3/31: Brgy	6.881986	122.0442	MW/FSO	27
7/20: Rfid s 6/15: MW	8.241627	124.2671	Fiber Exten	25
6/18: Perm 7/02: FOC s	6.950596	122.0729	MW	23
7/18: Powe 01 Precon/	7.794014	123.44	Fiber Exten	33
6/30: Fiber 6/24: for cl	7.922619	125.1323	MW	25
5/12: CR a 12/10: no p	8.170117	123.8536	AN + LEOS/	33
5/12: CR a 12/10: no p	6.95658	122.0988	AN + LEOS/	23
7/21: FOC c 10/17: Pen	9.7523	125.4867	AN + LEOS/	23
6/18: Perm 6/24: for cl	6.907937	122.046	MW/FSO	25
6/20: RFI w 7/02: FOC s	6.885741	122.1025	Fiber Exten	23
6/30: Fiber 5/20: LOS c	9.787447	126.1618	MW/FSO	24
7/20: Rfid s 01 Precon/	8.566712	123.321	MW/FSO	33
6/30: Fiber 01 Precon/	8.445243	124.6423	AN + LEOS/	23
7/05: Integ 3/31: Brgy	7.820342	123.3984	MW/FSO	23
6/18: Perm 9/19: Awai	6.717964	121.9739	Fiber Exten	24
7/05: Integ 5/20: LOS c	7.917714	125.1037	Fiber Exten	33
5/12: CR a 9/19: Awai	8.474677	124.6387	MW/FSO	27
7/20: Rfid s 10/17: Pen	8.244071	124.211	AN + LEOS/	24
5/12: CR a 9/19: Awai	8.622744	123.3088	AN + LEOS/	24

6/28: For N 6/24: for cl	8.477151	124.616	AN + LEOS/	33
7/21: FOC (6/24: for cl	8.91442	125.5618	Fiber Exten	24
7/18: Powe 3/31: Brgy	8.449214	124.6235	Fiber Exten	33
7/18: Powe 10/17: Pen	8.467058	124.6298	MW	24
7/18: Powe 3/31: Brgy	7.828377	123.4079	AN + LEOS/	33
6/30: Fiber 7/02: FOC s	5.043479	119.7963	MW/FSO	33
6/30: Fiber 6/15: MW	7.829358	123.4738	MW	27
7/21: FOC (9/19: Awai	8.199526	124.2594	Fiber Exten	23
6/12: Awai 06 RTB (FO	8.487334	124.6555	Fiber Exten	33
6/18: Perm 06 RTB (FO	8.839446	125.093	Fiber Exten	25
7/05: Integ 12/10: no p	6.957357	122.0833	AN + LEOS/	27
6/12: Awai 9/19: Awai	6.925806	122.0489	AN + LEOS/	27
6/30: Fiber 6/24: for cl	6.664502	121.9788	MW/FSO	23
7/18: Powe 9/19: Awai	6.924372	122.1148	Fiber Exten	24
6/20: RFI w 3/31: Brgy	8.132475	123.8618	MW	24
6/18: Perm 5/20: LOS c	8.486484	124.6194	AN + LEOS/	33
7/20: Rfid s 10/17: Pen	8.447212	124.6436	MW/FSO	27
6/12: Awai 9/19: Awai	6.922404	122.0519	MW	33
5/12: CR a 6/15: MW	8.431863	124.6587	MW	25
6/28: For N 9/19: Awai	7.881946	125.0687	MW	24
7/05: Integ 6/24: for cl	6.945373	122.1072	MW/FSO	33
5/12: CR a 5/20: LOS c	8.849211	125.1377	MW/FSO	33
5/12: CR a 6/24: for cl	8.493745	124.6288	AN + LEOS/	27
6/20: RFI w 10/17: Pen	8.458173	124.6152	AN + LEOS/	25
6/18: Perm 06 RTB (FO	8.553889	123.3082	MW/FSO	25
6/28: For N 7/02: FOC s	9.800847	126.1548	MW/FSO	33
6/18: Perm 7/02: FOC s	6.690568	121.9414	Fiber Exten	25
6/12: Awai 5/20: LOS c	7.793538	122.5533	MW/FSO	25
7/21: FOC (6/24: for cl	8.755661	124.8053	MW	27
7/18: Powe 7/02: FOC s	7.891823	125.0903	AN + LEOS/	27
6/12: Awai 7/02: FOC s	6.930707	122.0635	AN + LEOS/	25
6/18: Perm 10/17: Pen	8.954234	125.5458	MW	33
6/12: Awai 6/15: MW	6.910559	122.0643	Fiber Exten	24
5/12: CR a 3/31: Brgy	6.698365	121.9315	MW/FSO	33
6/12: Awai 10/17: Pen	6.629694	122.111	Fiber Exten	33
6/12: Awai 12/10: no p	8.607685	123.3352	MW	24
6/18: Perm 12/10: no p	8.481409	124.6026	AN + LEOS/	27
5/12: CR a 5/20: LOS c	6.940038	122.1092	Fiber Exten	33
6/28: For N 10/17: Pen	6.918428	122.0677	Fiber Exten	25
7/20: Rfid s 6/24: for cl	8.438638	124.636	AN + LEOS/	25
5/12: CR a 06 RTB (FO	6.678162	121.9796	Fiber Exten	27
7/20: Rfid s 06 RTB (FO	8.255343	124.2739	MW	27
6/18: Perm 06 RTB (FO	8.0379	122.5198	MW/FSO	27
5/12: CR a 3/31: Brgy	6.902459	122.1099	MW/FSO	23
6/20: RFI w 12/10: no p	7.747217	122.5513	AN + LEOS/	23
7/21: FOC (5/20: LOS c	7.78719	123.4376	AN + LEOS/	25
7/18: Powe 7/02: FOC s	8.416696	124.6385	MW/FSO	33

6/20: RFI w01 Precon/	6.696511	121.9783	Fiber Exten	23
7/18: Powe 5/20: LOS c	6.953904	122.0831	MW/FSO	33
6/20: RFI w6/24: for cl	8.457678	124.6718	AN + LEOS/	24
6/18: Perm9/19: Awai	8.586268	123.3623	AN + LEOS/	25
7/18: Powe 12/10: no p	8.735365	124.7512	AN + LEOS/	23
7/05: Integ 7/02: FOC s	8.475972	124.6506	MW	25
6/12: Awai 10/17: Pen	7.80898	123.4342	Fiber Exten	24
7/21: FOC c 7/02: FOC s	5.053033	119.7642	Fiber Exten	24
7/05: Integ 3/31: Brgy	6.921573	122.092	MW/FSO	25
6/20: RFI w01 Precon/	6.949239	122.1035	MW/FSO	23
6/20: RFI w3/31: Brgy	9.789123	125.4633	Fiber Exten	25
7/05: Integ 01 Precon/	7.826831	123.4327	AN + LEOS/	33
7/05: Integ 6/24: for cl	6.678432	122.007	MW	33
7/20: Rfid s 7/02: FOC s	7.838453	123.4744	MW	33
6/30: Fiber 6/15: MW	8.473074	124.6306	AN + LEOS/	33
7/21: FOC c 5/20: LOS c	9.771504	126.1333	AN + LEOS/	33
6/12: Awai 01 Precon/	6.920411	122.044	AN + LEOS/	24
6/30: Fiber 5/20: LOS c	6.910955	122.0424	AN + LEOS/	23
7/05: Integ 6/15: MW	8.124642	123.8745	MW	23
7/05: Integ 06 RTB (FO	8.4431	124.6295	Fiber Exten	27
7/20: Rfid s 01 Precon/	8.450571	124.5956	MW	25
7/21: FOC c 6/15: MW	8.038447	124.2692	Fiber Exten	24
7/21: FOC c 7/02: FOC s	8.244299	124.2469	MW/FSO	24
6/28: For N 12/10: no p	8.847472	125.1299	AN + LEOS/	25
5/12: CR a 10/17: Pen	8.481065	125.8035	MW/FSO	25
6/30: Fiber 6/24: for cl	6.895308	122.0913	Fiber Exten	33
5/12: CR a 6/15: MW	8.443424	124.6442	AN + LEOS/	24
7/18: Powe 06 RTB (FO	6.948238	122.0803	Fiber Exten	24
6/20: RFI w3/31: Brgy	6.694206	122.0037	MW/FSO	25
6/18: Perm6/24: for cl	6.65131	122.1215	MW	25
6/18: Perm 12/10: no p	8.617918	123.3392	Fiber Exten	23
7/21: FOC c 6/24: for cl	8.946069	125.5489	AN + LEOS/	33
6/12: Awai 5/20: LOS c	6.921547	122.0501	MW/FSO	27
5/12: CR a 01 Precon/	8.794348	125.0693	Fiber Exten	33
6/28: For N 6/15: MW	6.932878	122.0559	AN + LEOS/	24
6/12: Awai 06 RTB (FO	6.679052	121.9601	MW/FSO	23
7/18: Powe 3/31: Brgy	6.667384	122.1028	AN + LEOS/	25
6/18: Perm 10/17: Pen	6.899828	122.1039	MW	27
6/30: Fiber 9/19: Awai	6.93902	122.0775	MW	24
7/05: Integ 3/31: Brgy	6.919705	122.0559	Fiber Exten	27
6/30: Fiber 3/31: Brgy	8.4271	124.6586	MW/FSO	33
7/05: Integ 12/10: no p	6.883196	122.0425	AN + LEOS/	23
6/30: Fiber 01 Precon/	8.460079	124.6048	Fiber Exten	33
5/12: CR a 6/24: for cl	6.931763	122.0421	MW	25
6/18: Perm 3/31: Brgy	6.927182	122.0435	Fiber Exten	23
6/18: Perm 06 RTB (FO	8.544561	124.4913	MW/FSO	33
6/12: Awai 7/02: FOC s	6.958059	122.0869	AN + LEOS/	27

6/30: Fiber 6/15: MW	9.787888	126.1173	MW	23
6/20: RFI w 10/17: Pen	7.843264	123.4499	MW	23
6/28: For N 10/17: Pen	6.686776	121.938	MW/FSO	25
6/30: Fiber 3/31: Brgy	8.223936	124.2846	Fiber Exten	25
6/30: Fiber 06 RTB (FO	7.220084	125.4289	AN + LEOS/	27
5/12: CR a 6/15: MW	8.973929	125.5487	MW	27
6/20: RFI w 6/15: MW	6.944969	122.1046	MW/FSO	23
6/18: Perm 06 RTB (FO	7.800251	123.4498	Fiber Exten	24
5/12: CR a 6/24: for cl	7.171862	125.4732	MW/FSO	33
7/21: FOC c 6/15: MW	9.767414	125.4863	MW	23
6/28: For N 06 RTB (FO	6.928648	122.0574	Fiber Exten	27
5/12: CR a 6/06 RTB (FO	7.181537	125.424	AN + LEOS/	23
6/20: RFI w 10/17: Pen	8.923688	125.5694	MW	25
6/18: Perm 06 RTB (FO	8.588849	123.3339	MW	33
6/20: RFI w 3/31: Brgy	7.753065	122.553	Fiber Exten	23
7/18: Powe 5/20: LOS c	8.45227	124.6411	AN + LEOS/	25
7/05: Integ 01 Precon/	7.963123	124.306	MW/FSO	33
7/05: Integ 12/10: no p	7.781366	122.5547	Fiber Exten	33
6/30: Fiber 10/17: Pen	8.452779	124.6023	AN + LEOS/	24
6/20: RFI w 5/20: LOS c	6.712378	121.9973	AN + LEOS/	25
6/30: Fiber 6/24: for cl	6.681758	122.1553	Fiber Exten	33
7/05: Integ 9/19: Awai	6.661939	122.1351	MW	24
7/05: Integ 6/24: for cl	7.98963	124.2468	MW/FSO	24
6/20: RFI w 3/31: Brgy	8.230385	124.2236	Fiber Exten	23
6/12: Awai 06 RTB (FO	9.804184	125.5132	Fiber Exten	27
7/18: Powe 3/31: Brgy	6.911899	122.0861	MW	27
6/20: RFI w 6/24: for cl	9.802112	126.1767	MW	33
7/18: Powe 01 Precon/	6.937137	122.0468	AN + LEOS/	33
6/20: RFI w 5/20: LOS c	6.892111	122.0772	MW/FSO	33
6/12: Awai 6/24: for cl	8.136101	125.1565	MW/FSO	23
6/28: For N 6/15: MW	8.595961	124.9232	AN + LEOS/	24
6/20: RFI w 06 RTB (FO	8.581192	123.3154	AN + LEOS/	27
6/20: RFI w 3/31: Brgy	8.964232	125.5638	MW	25
6/18: Perm 10/17: Pen	8.460439	124.6013	MW/FSO	27
6/12: Awai 6/15: MW	8.908076	125.553	MW/FSO	24
6/30: Fiber 10/17: Pen	7.840721	123.4223	AN + LEOS/	24
7/20: Rfld s 6/15: MW	6.910382	122.0514	MW/FSO	25
6/18: Perm 6/24: for cl	8.959626	125.5209	AN + LEOS/	23
7/20: Rfld s 6/24: for cl	7.934798	125.0881	AN + LEOS/	27
6/12: Awai 10/17: Pen	8.735352	124.7553	MW/FSO	33
6/20: RFI w 06 RTB (FO	8.468648	124.6523	MW	23
7/21: FOC c 10/17: Pen	6.914458	122.1017	MW/FSO	33
7/05: Integ 9/19: Awai	7.904997	125.0838	MW	27
7/18: Powe 01 Precon/	8.458593	124.6122	Fiber Exten	25
7/18: Powe 6/15: MW	9.767332	126.1433	MW/FSO	23
6/12: Awai 9/19: Awai	6.93784	122.0979	Fiber Exten	27
7/05: Integ 6/15: MW	9.8112	126.1685	MW	33

6/12: Awai 7/02: FOC s	6.941225	122.0747	Fiber Exten	27
7/05: Integ 06 RTB (FO	8.604445	123.3132	AN + LEOS/	24
6/12: Awai 9/19: Awai	7.167857	125.4473	Fiber Exten	24
6/12: Awai 6/15: MW	6.908475	122.083	Fiber Exten	27
6/20: RFI w 12/10: no p	6.937165	122.0955	Fiber Exten	33
5/12: CR a 6/15: MW	7.879259	125.1314	Fiber Exten	24
6/30: Fiber 10/17: Pen	9.743223	126.1231	MW	27
7/20: Rfid s 10/17: Pen	7.752726	122.6194	AN + LEOS/	27
7/21: FOC c 7/02: FOC s	7.90123	125.0593	Fiber Exten	33
6/28: For N 5/20: LOS c	8.925242	125.507	MW	24
7/20: Rfid s 6/15: MW	8.91052	125.5313	MW/FSO	33
6/28: For N 10/17: Pen	6.960156	122.0881	MW	33
7/21: FOC c 01 Precon/	7.90808	125.1111	MW	33
7/18: Powe 06 RTB (FO	6.929198	122.1147	AN + LEOS/	24
6/28: For N 6/15: MW	8.479818	124.6431	MW	24
6/20: RFI w 3/31: Brgy	8.942618	125.5167	Fiber Exten	23
6/12: Awai 06 RTB (FO	6.933951	122.1033	AN + LEOS/	25
6/30: Fiber 10/17: Pen	8.437081	124.5946	Fiber Exten	27
6/12: Awai 7/02: FOC s	8.235961	124.2465	MW	25
7/18: Powe 12/10: no p	8.926034	125.5142	MW/FSO	33
7/18: Powe 12/10: no p	8.417085	124.611	AN + LEOS/	23
5/12: CR a 10/17: Pen	7.741123	122.5579	MW	23
6/30: Fiber 10/17: Pen	8.493945	124.6543	Fiber Exten	27
5/12: CR a 6/24: for cl	6.90965	122.0706	MW	27
6/28: For N 06 RTB (FO	8.461086	124.6333	MW/FSO	25
7/18: Powe 7/02: FOC s	5.071154	119.738	MW	25
6/18: Perm 06 RTB (FO	7.792913	123.4198	AN + LEOS/	24
7/18: Powe 6/24: for cl	7.852081	123.4702	Fiber Exten	25
7/20: Rfid s 10/17: Pen	8.442048	124.669	MW/FSO	25
6/12: Awai 06 RTB (FO	8.436321	124.6404	Fiber Exten	33
7/18: Powe 6/15: MW	9.758362	126.1902	Fiber Exten	23
7/21: FOC c 06 RTB (FO	6.927393	122.0599	Fiber Exten	25
7/05: Integ 3/31: Brgy	8.581071	123.3088	MW	24
5/12: CR a 06 RTB (FO	8.123291	125.1113	Fiber Exten	25
7/21: FOC c 9/19: Awai	6.685761	122.1575	MW	33
6/28: For N 5/20: LOS c	7.227237	125.4854	Fiber Exten	27
7/20: Rfid s 10/17: Pen	8.479252	124.6379	MW/FSO	33
6/12: Awai 6/15: MW	8.469735	124.6692	MW/FSO	24
6/28: For N 9/19: Awai	8.952553	125.5622	AN + LEOS/	27
6/18: Perm 3/31: Brgy	7.926998	125.1311	AN + LEOS/	23
5/12: CR a 6/15: MW	6.700808	121.968	MW	24
6/12: Awai 6/15: MW	7.913346	125.0564	AN + LEOS/	24
5/12: CR a 10/17: Pen	6.673401	121.9365	MW	25
7/21: FOC c 9/19: Awai	8.831793	125.1426	Fiber Exten	24
7/21: FOC c 6/15: MW	8.468353	124.6103	AN + LEOS/	23
6/30: Fiber 5/20: LOS c	6.906658	122.1154	AN + LEOS/	23
6/18: Perm 6/24: for cl	8.58982	123.3011	MW/FSO	23

6/30: Fiber 12/10: no p	8.254574	124.2251	MW	24
7/05: Integ 3/31: Brgy	8.421641	124.6458	Fiber Exten	33
6/20: RFI w 3/31: Brgy	6.947086	122.0451	MW/FSO	24
6/30: Fiber 9/19: Awai	9.817312	126.1539	AN + LEOS/	25
6/20: RFI w 6/15: MW	8.442483	124.6634	AN + LEOS/	23
7/21: FOC (12/10: no p	8.435726	124.6677	MW	25
7/21: FOC (9/19: Awai	6.936049	122.1118	AN + LEOS/	23
7/20: RfId s 6/24: for ch	9.78272	126.1318	AN + LEOS/	25
6/30: Fiber 6/24: for ch	8.018834	124.3131	MW	27
6/18: Perm 7/02: FOC s	6.680642	121.9473	MW	27
7/18: Powe 5/20: LOS c	8.434176	124.6414	MW/FSO	23
6/28: For N 7/02: FOC s	8.42668	124.6004	AN + LEOS/	25
6/30: Fiber 10/17: Pen	8.487815	124.646	Fiber Exten	24
7/18: Powe 7/02: FOC s	8.601574	123.3494	Fiber Exten	33
6/20: RFI w 5/20: LOS c	6.94254	122.0823	Fiber Exten	24
6/18: Perm 7/02: FOC s	6.667481	121.9697	AN + LEOS/	24
6/28: For N 6/15: MW	8.755753	124.7727	Fiber Exten	33
6/28: For N 01 Precon/	9.818829	125.5218	MW	33
6/30: Fiber 7/02: FOC s	8.618002	123.3396	AN + LEOS/	25
6/28: For N 9/19: Awai	6.960152	122.1123	MW	33
7/18: Powe 5/20: LOS c	8.595721	124.8709	MW/FSO	27
5/12: CR a 06 RTB (FO	8.460333	124.5962	AN + LEOS/	33
6/20: RFI w 3/31: Brgy	8.090642	122.515	MW	24
7/05: Integ 10/17: Pen	6.707361	121.9713	Fiber Exten	23
7/20: RfId s 5/20: LOS c	6.912897	122.0939	MW/FSO	27
6/28: For N 9/19: Awai	7.755084	122.6234	Fiber Exten	33
6/20: RFI w 6/24: for ch	6.93726	122.0758	Fiber Exten	33
6/20: RFI w 12/10: no p	7.840837	123.3979	Fiber Exten	23
7/21: FOC (6/24: for ch	6.89826	122.0855	MW/FSO	25
6/20: RFI w 6/15: MW	8.143535	125.1368	MW/FSO	24
6/18: Perm 12/10: no p	8.928276	125.5445	Fiber Exten	23
7/21: FOC (9/19: Awai	6.900371	122.0767	MW/FSO	25
7/05: Integ 9/19: Awai	6.659047	122.1226	Fiber Exten	24
6/12: Awai 6/15: MW	7.999902	124.2601	MW	33
6/20: RFI w 10/17: Pen	8.963557	125.5304	MW/FSO	25
6/30: Fiber 7/02: FOC s	8.185846	125.1102	MW	23
6/28: For N 10/17: Pen	6.895791	122.0495	MW	27
7/05: Integ 9/19: Awai	7.912471	125.0725	MW/FSO	23
7/05: Integ 01 Precon/	9.75079	126.1374	MW	23
6/12: Awai 9/19: Awai	6.900264	122.0736	Fiber Exten	27
5/12: CR a 6/15: MW	8.218471	124.2169	AN + LEOS/	25
5/12: CR a 06 RTB (FO	7.227432	125.4273	Fiber Exten	25
7/05: Integ 06 RTB (FO	7.930853	125.0683	MW/FSO	23
7/18: Powe 5/20: LOS c	6.921368	122.1186	AN + LEOS/	23
6/28: For N 6/24: for ch	7.218651	125.4567	Fiber Exten	25
6/18: Perm 7/02: FOC s	6.939045	122.1018	MW/FSO	27
6/12: Awai 10/17: Pen	8.931503	125.5456	AN + LEOS/	24

6/12: Awai 06 RTB (FO	8.459627	124.6238	MW/FSO	27
6/18: Perm 7/02: FOC	6.936643	122.0438	MW	33
6/30: Fiber 10/17: Pen	6.946505	122.0771	Fiber Exten	23
7/20: Rfld 6/24: for cl	8.238389	124.2412	AN + LEOS/	25
5/12: CR a 9/19: Awai	8.214773	124.2341	Fiber Exten	27
6/12: Awai 6/15: MW	8.618128	124.9276	AN + LEOS/	33
6/18: Perm 3/31: Brgy	8.726717	124.7349	AN + LEOS/	33
5/12: CR a 3/31: Brgy	7.750799	122.6147	Fiber Exten	23
7/18: Powe 7/02: FOC	6.958449	122.0549	MW/FSO	24